

## CHANGE ORDER COMPUTATION FORM

Project:	Downtown Durham Loop W	aterline Replacement		Date:		Marc	eh 28, 2016	
				Project No.:			11494072	
				Division:	Departn	nent of V	Vater Management	
Owner:	City of Durham			Change Order: No. 6				
То:	JF Wilkerson Contracting, l	nc.						
		llowing changes in this contract in complian roriginal Contract Documents.	nce					
COR No.		Description of Changes		Ad	ditions		Deductions	Time Ext.
CO #6	Adjustment of Quantities for Main Street Waterline Replacement			\$2,380,520.40				150
		•			-			
						+		
			Subtotals	\$2,38	80,520.40		\$0.00	150
		NET CHANCE	\$2,380,520.40				150	
		NET CHANGE			\$2,380,320.40			
Original C	ontract Amount							\$6,448,779.75
Original Contract Amount								\$550,172.47
Net Change by Previous Change Orders								\$2,380,520.40
Net Change this Change Order								
New Contract Amount					п. г	150		\$9,379,472.62
The Contract Time will be INCREASED					by	150	calendar days.	
The Substantial Completion Date as of this Change Order is:				November	21, 2016			

December 21, 2016

The Final Completion Date as of this Change Order is: