
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

DBAP Athletic ParkDBAP Athletic Park 307 250 15-Jan-13 A 02-Apr-14

PreconstructionPreconstruction 137 75 15-Jan-13 A 22-Jul-13

Pre-designPre-design 0 0 15-Jan-13 A 15-Jan-13 A

3 Notice to Proceed 0 0 15-Jan-13 A 15-Jan-13 A

4 Prepare Project Schedule 0 0 15-Jan-13 A 15-Jan-13 A

Schematic DesignSchematic Design 70 5 18-Jan-13 A 12-Apr-13

6 RND Kickoff meeting 0 0 18-Jan-13 A 18-Jan-13 A

SD Sub Project CompleteSD Sub Project Complete 39 2 05-Mar-13 A 09-Apr-13

A15290 Project #1 DBAP Bulls Offices 0 0 05-Mar-13 A 12-Mar-13 A

A15300 Project #2 Lvl 1 kitchen, Lvl 2 Consessions, Skybox Club, Press Box 5 2 05-Mar-13 A 09-Apr-13

A15310 Project #3 Retail, Stair/Elevator + Lvl 3 Left Field Picnic 5 2 05-Mar-13 A 09-Apr-13

A15320 Project 4A Lvl 2 Expanded Concourse 5 0 05-Mar-13 A 02-Apr-13 A

A15340 Project 5 Lvl 3 Specialty Concessions & Deck Expansions 5 2 05-Mar-13 A 09-Apr-13

A15360 Project 6 Terraced Seating 5 2 05-Mar-13 A 09-Apr-13

A15370 Project 7 New Outfield Deck, Playground waterproofing 5 2 05-Mar-13 A 09-Apr-13

A15380 Project 8 Fixture Replacement in Toilet Rooms 5 2 05-Mar-13 A 09-Apr-13

A15390 Project 9 HVAC @ Concessions Stands 5 2 05-Mar-13 A 09-Apr-13

A15400 Project 10 Misc. Deferred Improvements 5 2 05-Mar-13 A 09-Apr-13

Prepare SD SubmittalPrepare SD Submittal 34 5 25-Feb-13 A 12-Apr-13

10 Site Investigations 5 0 25-Feb-13 A 16-Mar-13 A

8 SD Weekly Design Meeting 30 5 05-Mar-13 A 12-Apr-13

9 Update Revit Model 10 2 05-Mar-13 A 09-Apr-13

25 Waterproofing/roofing 5 2 05-Mar-13 A 09-Apr-13

Design Development Docs ProductionDesign Development Docs Production 35 21 12-Mar-13 A 06-May-13

39 Prepare and Submit DDs 20 11 12-Mar-13 A 22-Apr-13*

40 Additional Site Investigations 10 0 18-Mar-13 A 05-Apr-13 A

41 Lend Lease Prepare Construction Cost Estimate 15 13 01-Apr-13 A 24-Apr-13

42 DDs Submittal Made 0 0 25-Apr-13 25-Apr-13

43 Review - D3/Bulls 2 2 25-Apr-13 26-Apr-13

44 Review -CMAR 4 4 25-Apr-13 30-Apr-13

A15410 City Of Durham Review 2 2 25-Apr-13 26-Apr-13

45 Reconcile Estimates (DDs) 3 3 01-May-13 03-May-13

46 DD Approval 1 1 06-May-13 06-May-13

DD Issued to Lend Lease for PricingDD Issued to Lend Lease for Pricing 0 0

Site Plan ApprovalsSite Plan Approvals 80 75 02-Apr-13 A 22-Jul-13

48 Prepare site submittals 30 20 02-Apr-13 A 03-May-13

49 Submit site submittals 0 0 06-May-13 06-May-13

50 Planning Review/comment/resubmittal/comments 60 36 06-May-13 24-Jun-13

51 Site Plan Approvals 20 19 25-Jun-13 22-Jul-13

Early Bid Package IEarly Bid Package I 23 23 25-Apr-13 28-May-13

53 Notice to Proceed with CD 0 0 07-May-13 07-May-13

Construction DocumentsConstruction Documents 23 23 25-Apr-13 28-May-13

55 Prepare and Submit CDs- Early Bid 20 20 25-Apr-13 22-May-13

56 Submit CDs Submittal 0 0 23-May-13 23-May-13

57 Review - D3/Bulls 1 1 23-May-13 23-May-13

58 Review -CMAR 2 2 23-May-13 24-May-13

59 Reconcile Estimates (CDs) 1 1 27-May-13 27-May-13
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22-Jul-13, Preconstruction

15-Jan-13 A, Pre-design

Notice to Proceed

Prepare Project Schedule

12-Apr-13, Schematic Design

RND Kickoff meeting

09-Apr-13, SD Sub Project Complete

Project #1 DBAP Bulls Offices

Project #2 Lvl 1 kitchen, Lvl 2 Consessions, Skybox Club, Press Box

Project #3 Retail, Stair/Elevator + Lvl 3 Left Field Picnic

Project 4A Lvl 2 Expanded Concourse

Project 5 Lvl 3 Specialty Concessions & Deck Expansions

Project 6 Terraced Seating

Project 7 New Outfield Deck, Playground waterproofing

Project 8 Fixture Replacement in Toilet Rooms

Project 9 HVAC @ Concessions Stands

Project 10 Misc. Deferred Improvements

12-Apr-13, Prepare SD Submittal

Site Investigations

SD Weekly Design Meeting

Update Revit Model

Waterproofing/roofing

06-May-13, Design Development Docs Production

Prepare and Submit DDs

Additional Site Investigations

Lend Lease Prepare Construction Cost Estimate

DDs Submittal Made

Review - D3/Bulls

Review -CMAR

City Of Durham Review

Reconcile Estimates (DDs)

DD Approval

22-Jul-13, Site Plan Approvals

Prepare site submittals

Submit site submittals

Planning Review/comment/resubmittal/comments

Site Plan Approvals

28-May-13, Early Bid Package I

Notice to Proceed with CD

28-May-13, Construction Documents

Prepare and Submit CDs- Early Bid

Submit CDs Submittal

Review - D3/Bulls

Review -CMAR

Reconcile Estimates (CDs)
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60 Review/Accept CDs 0 0 28-May-13 28-May-13

Bid Package IIBid Package II 36 36 25-Apr-13 14-Jun-13

Construction DocumentsConstruction Documents 36 36 25-Apr-13 14-Jun-13

63 Prepare and Submit Final CDs 30 30 25-Apr-13 05-Jun-13

64 Final CDs Submittal Made 0 0 06-Jun-13 06-Jun-13

65 Review - D3/Bulls 2 2 06-Jun-13 07-Jun-13

66 Review -CMAR 4 4 06-Jun-13 11-Jun-13

67 Reconcile Estimates (CDs) 2 2 12-Jun-13 13-Jun-13

68 Review/Accept CDs 0 0 14-Jun-13 14-Jun-13

Construction Bid Package 1Construction Bid Package 1 258 258 08-Apr-13 02-Apr-14

A15590 Kitchen Equipment Submittals Submitted 0 0 08-Apr-13

BP1SDBE S/DBE Outreach & Verification 30 30 24-Apr-13* 23-May-13

BP1SP Develop Scope Packages 20 20 25-Apr-13* 22-May-13

BP1CD Bid Package 1 Contract Documents Complete 20 20 25-Apr-13* 22-May-13

BP1Bid Bidding of BId Package 1 20 20 23-May-13 11-Jun-13

FLDCSS Field Lighting Documents and Contract Single Source 15 15 23-May-13 12-Jun-13

SSCSS Stadium Seating Contract Single Source 15 15 23-May-13 12-Jun-13

Bldg PS Building Permit Submitted 15 15 27-May-13* 14-Jun-13

BP1COD Release of Bid Package 1 Contracts City of Durham 10 10 12-Jun-13 25-Jun-13

SSSD Stadium Seating Shop Drawings and Submittals 20 20 13-Jun-13 11-Jul-13

FLPer Field Lighting Permits 15 15 13-Jun-13 03-Jul-13

Bldg PRec Building Permit Recieved 40 40 17-Jun-13 12-Aug-13

BP1 Bid Package 1 Contracts Awarded 5 5 26-Jun-13 02-Jul-13

STSSDS Structural Steel Shop Drawing /Submittals 20 20 03-Jul-13 31-Jul-13

HVACSDS HVAC Shop Drawing /Submittals 20 20 03-Jul-13 31-Jul-13

KESDS Kitchen Equipment Shop Drawings and Submittals 20 20 03-Jul-13 31-Jul-13

SFDS Storefront Shop Drawings and Submittals 20 20 03-Jul-13 31-Jul-13

ELEVSDS Elevator Shop Drawings and Submittals 20 20 03-Jul-13 31-Jul-13

FRSD Field Renovation Shop Drawings and Submittals 20 20 03-Jul-13 31-Jul-13

FLSD Field Lighting Shop Drawings and Submittals 20 20 05-Jul-13 01-Aug-13

SSSS Stadium Seating Submittals Submitted 0 0 11-Jul-13

SSSA Stadium Seating Submittals Approved 10 10 12-Jul-13 25-Jul-13

SSSPro Stadium Seating Production 60 60 26-Jul-13 18-Oct-13

HVACSS HVAC Equpiment Submittals Submitted 0 0 31-Jul-13

ELEVSS Elevator Submittals Submitted 0 0 31-Jul-13

STSSS Structural Steel Submittals Submitted 0 0 31-Jul-13

SFSS Storefront Submittals Submitted 0 0 31-Jul-13

HVACSA HVAC Equpiment Submittals Approved 5 5 01-Aug-13 07-Aug-13

ELEVSA Elevator Submittals Approved 10 10 01-Aug-13 14-Aug-13

STSSA Structural Steel Submittals Approved 5 5 01-Aug-13 07-Aug-13

SFSA Storefront Submittals Approved 5 5 01-Aug-13 07-Aug-13

KESS Kitchen Equipment Submittals Approved 5 5 01-Aug-13 07-Aug-13

FRSS Field Renovations Submittals Submitted 0 0 01-Aug-13

FRSA Field Renovations Submittals Approved 15 15 01-Aug-13 21-Aug-13

FLSS Field Lighting Submittals Submitted 0 0 01-Aug-13

FLSA Field Lighting Submittals Approved 15 15 02-Aug-13 22-Aug-13

HVACEMD HVAC Equpiment Manufacturing / Delivery 50 50 08-Aug-13 17-Oct-13
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Review/Accept CDs

14-Jun-13, Bid Package II

14-Jun-13, Construction Documents

Prepare and Submit Final CDs

Final CDs Submittal Made

Review - D3/Bulls

Review -CMAR

Reconcile Estimates (CDs)

Review/Accept CDs

Kitchen Equipment Submittals Submitted

S/DBE Outreach & Verification

Develop Scope Packages

Bid Package 1 Contract Documents Complete

Bidding of BId Package 1

Field Lighting Documents and Contract Single Source

Stadium Seating Contract Single Source

Building Permit Submitted

Release of Bid Package 1 Contracts City of Durham

Stadium Seating Shop Drawings and Submittals

Field Lighting Permits

Building Permit Recieved

Bid Package 1 Contracts Awarded

Structural Steel Shop Drawing /Submittals

HVAC Shop Drawing /Submittals

Kitchen Equipment Shop Drawings and Submittals

Storefront Shop Drawings and Submittals

Elevator Shop Drawings and Submittals

Field Renovation Shop Drawings and Submittals

Field Lighting Shop Drawings and Submittals

Stadium Seating Submittals Submitted

Stadium Seating Submittals Approved

Stadium Seating Production

HVAC Equpiment Submittals Submitted

Elevator Submittals Submitted

Structural Steel Submittals Submitted

Storefront Submittals Submitted

HVAC Equpiment Submittals Approved

Elevator Submittals Approved

Structural Steel Submittals Approved

Storefront Submittals Approved

Kitchen Equipment Submittals Approved

Field Renovations Submittals Submitted

Field Renovations Submittals Approved

Field Lighting Submittals Submitted

Field Lighting Submittals Approved

HVAC Equpiment Manufacturing / Delivery
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STSMD Structural Steel Manufacturing and Delivery 30 30 08-Aug-13 19-Sep-13

A15580 Kitchen Equipment Manufacturing 45 45 08-Aug-13 10-Oct-13

ELEVMD Elevator Manufacturing / Delivery 80 80 15-Aug-13 06-Dec-13

FRP Field Renovations Procurement 30 30 22-Aug-13 03-Oct-13

FLPro Field Lighting Production 30 30 23-Aug-13 04-Oct-13

LAST GAME Last Baseball Game 0 0 16-Sep-13*

SSD Stadium Seating Demo 15 15 17-Sep-13* 07-Oct-13

FRD Field Renovations Demo 15 15 17-Sep-13 07-Oct-13

FLC Field Lighting Construction 30 30 08-Oct-13 18-Nov-13

SSWP Patching of Stadium Seating Waterproofing 30 30 08-Oct-13 18-Nov-13

FRC Field Renovations Construction 90 90 15-Oct-13 25-Feb-14

SSI Stadium Seating Install 35 35 19-Nov-13 10-Jan-14

ELEVIn Elevator Install 40 40 09-Dec-13 06-Feb-14

Construction Bid Package 2Construction Bid Package 2 103 103 25-Apr-13 16-Sep-13

A15470 Bid Package 2 Develop Scope Packages 30 30 25-Apr-13* 05-Jun-13

A15480 Bid Package 2 Contract Documents Complete 30 30 25-Apr-13* 05-Jun-13

A15490 Bidding of BId Package 2 30 30 06-Jun-13 05-Jul-13

A15500 Release of Bid Package 2 Contracts City of Durham 10 10 08-Jul-13 19-Jul-13

A15510 Bid Package 2 Contracts Awarded 5 5 22-Jul-13 26-Jul-13

A15520 Foundations - Reinforcement Steel Shop Drawing Submittals 10 10 29-Jul-13 09-Aug-13

A15530 Foundation Reinforcement Steel Submittal Approval 5 5 12-Aug-13 16-Aug-13

A15550 Foundation Reinforcement Steel Manufacturing 20 20 19-Aug-13 16-Sep-13

Retail Blackwell StRetail Blackwell St 126 126 16-Sep-13 18-Mar-14

A15650 Demo Existing Structure Grading 5 5 16-Sep-13 20-Sep-13

A15610 Retail - Kitchen Grease Trap Utilities 10 10 23-Sep-13 04-Oct-13

A11000 Retail - Foundation Installation 10 10 07-Oct-13 18-Oct-13

A11010 Retail - Steel 12 12 21-Oct-13 05-Nov-13

A11020 Retail - Decking 2 2 06-Nov-13 07-Nov-13

A11030 Retail - Concrete 2 2 08-Nov-13 11-Nov-13

A11060 Retail - Electric 85 85 08-Nov-13 14-Mar-14

A15690 Retail - Plumbing 85 85 08-Nov-13 14-Mar-14

A15720 Retail - HVAC 85 85 08-Nov-13 14-Mar-14

A15680 Install Exterior Framing and Sheathing 20 20 12-Nov-13 10-Dec-13

A11040 Retail - Brick 15 15 11-Dec-13 03-Jan-14

A11050 Retail - Roofing 5 5 06-Jan-14 10-Jan-14

A15630 Install Storefront 20 20 06-Jan-14 03-Feb-14

A15600 Retail - Kitchen Hood Chase Install 5 5 13-Jan-14 17-Jan-14

A15640 Install Interior Framing and Drywall 20 20 13-Jan-14 10-Feb-14

A15660 Elevator Install 40 40 21-Jan-14 18-Mar-14

A15670 Install Metal Stairs 15 15 21-Jan-14 10-Feb-14

A11070 Retail - Doors & HDWR 8 8 11-Feb-14 21-Feb-14

A15700 Install Interior Paint 15 15 11-Feb-14 04-Mar-14

A15710 Install Interior Floor Finishes 10 10 05-Mar-14 18-Mar-14

Special Concession / First Baseline ElevatedSpecial Concession / First Baseline Elevated 103 103 16-Sep-13 12-Feb-14

A12010 Special Concession-Demolition 11 11 16-Sep-13 30-Sep-13

A12020 Special Concession-Steel 15 15 01-Oct-13 21-Oct-13

A12030 Special Concession-Decking 12 12 22-Oct-13 06-Nov-13

3 0 1 2 2 0 1 1 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 1 1 2 3

J F M A May 2013 J July 2013 A S O N D J F M

Structural Steel Manufacturing and Delivery

Kitchen Equipment Manufacturing

Elevator Manufacturing / Delivery

Field Renovations Procurement

Field Lighting Production

Last Baseball Game

Stadium Seating Demo

Field Renovations Demo

Field Lighting Construction

Patching of Stadium Seating Waterproofing

Field Renov

Stadium Seating Install

Elevator Install

16-Sep-13, Construction Bid Package 2

Bid Package 2 Develop Scope Packages

Bid Package 2 Contract Documents Complete

Bidding of BId Package 2

Release of Bid Package 2 Contracts City of Durham

Bid Package 2 Contracts Awarded

Foundations - Reinforcement Steel Shop Drawing Submittals

Foundation Reinforcement Steel Submittal Approval

Foundation Reinforcement Steel Manufacturing

18-M

Demo Existing Structure Grading

Retail - Kitchen Grease Trap Utilities

Retail - Foundation Installation

Retail - Steel

Retail - Decking

Retail - Concrete

Retail - Electric

Retai

Retail - HVAC

Install Exterior Framing and Sheathing

Retail - Brick

Retail - Roofing

Install Storefront

Retail - Kitchen Hood Chase Install

Install Interior Fra

Elev

Install Metal Stairs

Retail - Doors & HDWR

Install Interior Paint

Insta

12-Feb-14, Spec

Special Concession-Demolition

Special Concession-Steel

Special Concession-Decking
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Start Finish

A15730 Special Concession-Electrical 65 65 31-Oct-13 05-Feb-14

A15740 Special Concession-Plumbing 65 65 31-Oct-13 05-Feb-14

A12040 Special Concession-Concrete 5 5 07-Nov-13 13-Nov-13

A12050 Special Concession-Railing 45 45 14-Nov-13 22-Jan-14

A12060 Special Concession-Brick / CMU 20 20 14-Nov-13 12-Dec-13

A12070 Special Concession-Paint/Coating 15 15 23-Jan-14 12-Feb-14

Picnic Area Third Baseline ElevatedPicnic Area Third Baseline Elevated 115 115 16-Sep-13 03-Mar-14

A15750 Picnic-Demo 10 10 16-Sep-13 27-Sep-13

A7000 Picnic-Steel Framing 15 15 30-Sep-13 18-Oct-13

A7010 Picnic-Decking 12 12 23-Oct-13 07-Nov-13

A7030 Picnic-Electric 29 29 01-Nov-13 12-Dec-13

A7040 Picnic-Plumbing 29 29 01-Nov-13 12-Dec-13

A7020 Picnic-Concrete 5 5 08-Nov-13 14-Nov-13

A7050 Picnic-Brick 20 20 15-Nov-13 13-Dec-13

A7070 Picnic-Railing 45 45 15-Nov-13 23-Jan-14

A7060 Picnic-Roofing 12 12 16-Dec-13 03-Jan-14

A7090 Picnic-Painting 10 10 24-Jan-14 06-Feb-14

A7080 Picnic-Canopies 16 16 07-Feb-14 03-Mar-14

New Terrace Seating DV 1New Terrace Seating DV 1 93 93 16-Sep-13 29-Jan-14

A10000 New Terrace-Demolition 10 10 16-Sep-13 27-Sep-13

A15780 New Terrace-Plumbing 10 10 30-Sep-13 11-Oct-13

A15760 New Terrace-Grading 10 10 14-Oct-13 25-Oct-13

A10010 New Terrace-Concrete Forming 4 4 28-Oct-13 31-Oct-13

A15770 New Terrace-Concrete Reinforcing 4 4 01-Nov-13 06-Nov-13

A10020 New Terrace-Pouring Slab 5 5 07-Nov-13 13-Nov-13

A10030 New Terrace-Form Steps 10 10 14-Nov-13 27-Nov-13

A10040 New Terrace-Metal Rails 35 35 29-Nov-13 22-Jan-14

A10050 New Terrace-Paint/Coating 5 5 23-Jan-14 29-Jan-14

New Seating @ Field EntranceNew Seating @ Field Entrance 61 61 06-Jan-14 02-Apr-14

A15790 New Seating-Demo 15 15 06-Jan-14 27-Jan-14

A8000 New Seating-Footings 10 10 28-Jan-14 10-Feb-14

A8010 New Seating-Steel 7 7 11-Feb-14 20-Feb-14

A8020 New Seating-Concrete 15 15 21-Feb-14 13-Mar-14

A8030 New Seating-Rails 5 5 14-Mar-14 20-Mar-14

A8040 New Seating-Paint/Coating 9 9 21-Mar-14 02-Apr-14

New VIP ClubNew VIP Club 135 135 16-Sep-13 31-Mar-14

A5000 New Club Demolition 20 20 16-Sep-13 11-Oct-13

A5010 New Club Structural Steel Framing 15 15 14-Oct-13 01-Nov-13

A5060 New Club Electric 100 100 28-Oct-13 24-Mar-14

A5080 New Club Plumbing 100 100 28-Oct-13 24-Mar-14

A5020 New Club Concrete Slab on Deck 7 7 04-Nov-13 12-Nov-13

A15840 New Club Exterior Framing and Sheathing 20 20 13-Nov-13 11-Dec-13

A5030 New Club Brick 20 20 03-Dec-13 02-Jan-14

A15850 New Club Roofing 20 20 12-Dec-13 13-Jan-14

A5050 New Club Glass 20 20 03-Jan-14 31-Jan-14

A5040 New Club Interior Drywall 16 16 03-Feb-14 25-Feb-14

A5090 New Club Ceiling 5 5 26-Feb-14 04-Mar-14
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Special Concession

Special Concession-Plumbing

Special Concession-Concrete

Special Concession-Railing

Special Concession-Brick / CMU

Special Concess

03-Mar-1

Picnic-Demo

Picnic-Steel Framing

Picnic-Decking

Picnic-Electric

Picnic-Plumbing

Picnic-Concrete

Picnic-Brick

Picnic-Railing

Picnic-Roofing

Picnic-Painting

Picnic-Canopies

29-Jan-14, New Terra

New Terrace-Demolition

New Terrace-Plumbing

New Terrace-Grading

New Terrace-Concrete Forming

New Terrace-Concrete Reinforcing

New Terrace-Pouring Slab

New Terrace-Form Steps

New Terrace-Metal Rails

New Terrace-Paint/Coating

New Seating-Demo

New Seating-Footings

New Seating-Steel

New S

New

New Club Demolition

New Club Structural Steel Framing

N

N

New Club Concrete Slab on Deck

New Club Exterior Framing and Sheathing

New Club Brick

New Club Roofing

New Club Glass

New Club In

New Club Ceiling
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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A5100 New Club Painting 9 9 05-Mar-14 17-Mar-14

A5070 New Club Millwork 5 5 18-Mar-14 24-Mar-14

A15860 New Club Flooring 5 5 25-Mar-14 31-Mar-14

Concourse Expansion Demo Existing VIPConcourse Expansion Demo Existing VIP 20 20 03-Jan-14 31-Jan-14

A13000 Expand Concourse-Demolition 5 5 03-Jan-14 09-Jan-14

A13030 Expand Concourse-Framing & Drywall 10 10 10-Jan-14 24-Jan-14

A13010 Expand Concourse-Paint 5 5 27-Jan-14 31-Jan-14

Deck Expansion Right fieldDeck Expansion Right field 83 83 16-Sep-13 14-Jan-14

A2000 Deck Expansion Demolition 15 15 16-Sep-13 04-Oct-13

A15830 Deck Expansion Foundations 15 15 07-Oct-13 25-Oct-13

A2010 Deck Expansion Steel and Decking 12 12 28-Oct-13 12-Nov-13

A2030 Deck Expansion Plumbing 10 10 06-Nov-13 19-Nov-13

A2040 Deck Expansion Electric 10 10 06-Nov-13 19-Nov-13

A2020 Deck Expansion Concrete 5 5 13-Nov-13 19-Nov-13

A2050 Deck Expansion Hand Rails 25 25 20-Nov-13 27-Dec-13

A2060 Deck Expansion - Painting 11 11 30-Dec-13 14-Jan-14

KitchenKitchen 100 100 16-Sep-13 07-Feb-14

A15000 Kitchen-Demoition Existing walls and Slab on Grade 15 15 16-Sep-13 04-Oct-13

A15800 Kitchen-Slab On Grade MEP Rough in 15 15 07-Oct-13 25-Oct-13

A15810 Kitchen-Pour Slab On Grade 4 4 28-Oct-13 31-Oct-13

A15010 Kitchen-Frame Walls 9 9 01-Nov-13 13-Nov-13

A15020 Kitchen-Electrical 29 29 14-Nov-13 27-Dec-13

A15030 Kitchen-Plumbing 29 29 14-Nov-13 27-Dec-13

A15050 Kitchen-HVAC 15 15 06-Dec-13 30-Dec-13

A15070 Kitchen- Install Hood Equipment 20 20 20-Dec-13 22-Jan-14

A15040 Kitchen-Drywall 8 8 30-Dec-13 09-Jan-14

A15060 Kitchen-FRP 5 5 10-Jan-14 16-Jan-14

A15080 Kitchen-Ceiling 5 5 17-Jan-14 24-Jan-14

A15820 Kitchen- Install Coolers 10 10 27-Jan-14 07-Feb-14

Press Box First BaselinePress Box First Baseline 89 89 16-Sep-13 23-Jan-14

A4000 Sky Box Demoliton 5 5 16-Sep-13 20-Sep-13

A4010 Sky Box Framing 14 14 14-Nov-13 04-Dec-13

A4050 Sky Box Electric 29 29 05-Dec-13 17-Jan-14

A4060 Sky Box Plumbing 29 29 05-Dec-13 17-Jan-14

A4020 Sky Box Brick 6 6 11-Dec-13 18-Dec-13

A4030 Sky Box Drywall & EFIS 14 14 11-Dec-13 02-Jan-14

A4040 Sky Box Storefront & Glass 7 7 03-Jan-14 13-Jan-14

A4090 Sky Box Ceiling 5 5 03-Jan-14 09-Jan-14

A4110 Sky Box Millwork 5 5 03-Jan-14 09-Jan-14

A4100 Sky Box Paint 5 5 10-Jan-14 16-Jan-14

A4070 Sky Box Doors & HDWR 3 3 14-Jan-14 16-Jan-14

A4080 Sky Box Flooring 4 4 17-Jan-14 23-Jan-14
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New

N

31-Jan-14, Concours

Expand Concourse-Demolition

Expand Concourse-Fra

Expand Concourse-Paint

14-Jan-14, Deck Expansion

Deck Expansion Demolition

Deck Expansion Foundations

Deck Expansion Steel and Decking

Deck Expansion Plumbing

Deck Expansion Electric

Deck Expansion Concrete

Deck Expansion Hand Rails

Deck Expansion - Painting

07-Feb-14, Kitchen

Kitchen-Demoition Existing walls and Slab on Grade

Kitchen-Slab On Grade MEP Rough in

Kitchen-Pour Slab On Grade

Kitchen-Frame Walls

Kitchen-Electrical

Kitchen-Plumbing

Kitchen-HVAC

Kitchen- Install Hood Equipment

Kitchen-Drywall

Kitchen-FRP

Kitchen-Ceiling

Kitchen- Install Coolers

23-Jan-14, Press Box F

Sky Box Demoliton

Sky Box Framing

Sky Box Electric

Sky Box Plumbing

Sky Box Brick

Sky Box Drywall & EFIS

Sky Box Storefront & Glass

Sky Box Ceiling

Sky Box Millwork

Sky Box Paint

Sky Box Doors & HDWR

Sky Box Flooring

DBAP Athletic Park Classic Schedule Layout 08-Apr-13 01:40

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 5 of 5 TASK filter: All Activities

© Oracle Corporation


