CHANGE

ORDER

PROJECT: 400 Cleveland St. Roof and Envelope Renovation CHANGE ORDER NUMBER: Twe {2)

{name, address) 400 Cleveland St, DATE: December 2, 2014

Durham, NC 27701 CITY OF DURHAM CONTRACT # 11767

CONTRACT DATE: May 5, 2014
CONTRACT FOR: Construction Services

TO CONTRACTOR:L.A. Downey & Son, Inc. CAUSE CODE

{(name, address) 810 Ramseur St. CMO1-Conditions: Unforeseen

Durham, NC 27702 CMQ2-Weather: Delays or Damage

CMO3-Error: Design Error/Omission
CM04-Regs: Change in regulatory requirement
CMO5-Materials: Materials or equipment unavailable
CMOB-Aesthetic: Owner requested changes
CMO7-Operation: Owner requested changes
CMQO8-Cther

The Centract is changed as follows:

The Cantractor shall provide all labor, materials and equipment required to provide the following:

Item | Cause | Description Amount
Code

1 CMO03 | Changes in envelope restoration scope, per AS| #1, dated 8/27/14 & AS| #2, dated 9/2/14 546,144

Total $46,144

Not valid until signed by the Owner, Architect and Contractor.

The original Contract SUM WAS oo et ar et bt e s e e eenee s 3 446,699.00
Net change by previously authorized Change Orders........ccc.vvceeccecveesisceesiece s vev e 3 4,471.060
The Contract Sum prior to this Change Order Was ........ccccceveeecinieececie s e s $  451,170.00
The Contract Sum will be increased by this Change Order in the amount of ..........c.cccceeee. $ 46,144.00
The new Contract Sum including this Change Order Will be ......ccocoviii e $  497.314.00

The Contract Time will be extended by (increased) {decreasedunchanged) by _ 92 days
The date of Substantial Completion as of the date of this Change Order therefore is __April 3, 2015

Conley Group, inc. L.A. Downey & Son, Inc . CITY OF DURHAM
ARCHITECT CONTRACTOR OWNER

5800 E. Campus Circle, Suite 250 810 Ramseur St 101 City Hall Plaza
Irving, TX 75063 Durham, NC 27702 Durharm, NC 27701
BY BY City Manager:
DATE DATE City Clerk:

Pre-Audit Certificate:



400 Cleveland St. Roof and Envelope Renovation
SCOPE OF WORK
CHANGE ORDER #2

+ Changes in the scope of envelope repair work, per ASI #1 and ASI #2, including:

O

0O 0O 000

Reduction in the amount of tuck-pointing from approximately

12,250 SF to 1,400 SF.

Change in type of wall reinforcing.

Revised sealant joint detail.

Remove mortar from control joints at top monitor. Cut in new control joints.
Additional repairs at linteis at weep courses.

Repair steel angles and install through-wall flashing, removing 3 courses of brick.

Rebuild brick wall at Southwest corner and cut new masonry control joints.



L. A. DOWNEY & SON, INC. -smcr 1945~

GENERAL CONTRACTORS NC LICENCE # 1774

October 24, 2014

Alfred E. Levy

ArchStudio? Architects, PLLC
5800 E Campus Circle Drive
#250

Irving, Texas 75063

RE: ASH1 & ASHH2 Ttem 1.
Mr. Levy,

L.A. Downey & Son, Inc. proposes a to supply Labor & Material to make Masonry
Repairs based on ASI#1 & ASH2 Item 1 provided by ArchStudio2 , dated September 24,
2014 for the Sum of ($46,144.00). FORTY SIX THOUSAND ONE HUNDRED FORTY
FOUR DOLLARS. We have included a break down for your review.

Sincerely,

WAoo g

Michaet Maézarone
L.A. Downey & Son, Inc.

P. 0, Box 1688 www.ladowney,com PO, Box 1466
Durham, NC 27702 Morehead City, NC 28557
(919)688-8029 (252)726-284"




L. A. Downey & Son, Inc.

“Quality Construction Without Compromise"

Project Name:

RaoffBnvelope Restoration Date printec:
Project Number: Toial Project SF:
Project Estimate

Other Maierial Tabor Subcontraceor Nane
Code] ~ Jitem (LR Tolal Gnits  Toial Unit§ Total Unit§ Total TOTALS

U189 1a [supervision Hwlks 50 50) $1.200 FE R 30 $4,800
01-999 b |iravel 80 50 $0 $0 Y}
01-999 |¢  Jlayout $0 50 $0 30 S0
01-99%9 1d  {permits B0 50 $0) 50, 50
01-999 38 |wmp elset, $0 50 $0 £0 30
01-99% If  jtemp phone by 50 50 $0 50
01-999 |g  [temnp toilet 80 30 30 30 &0
01899 {h temp water $0 $0 3 $0 80
031599 |1 [wmp heat 30 $0 3 30 30
H-999 1 |iemp lights 50 30 50 50 50
01-9%9 11 Jjob trailer B 30 30 50 80
01-999 |1 fjobsign $0 G 80 $0 &
01-599 m  |cont clean/ dump $0 50 80 & 50
01-999 |n  |finat clean 50 50 B 50 F0
G1-999 o Jtesting 30 50 $0 $0 50
01-999 |p  larchitect 50 50 50 30 50
01-999 Jq  |engineer 50 30 S0 %0 50
01-99% tr {schedule 50 30 $0 80 30
01-299 s taafaty hit 50 50 50 %0
01-999 |t |jobsign $0 $0 $0 $0 80
01999 [ |progress meetings 30 30 %0 50 50
1-999 lv  liquiteted damages $0 30 50 50 $¢
01-999 fw lskidsteer 30 $0 k0 50 50
08999 ix  lrentals 50 $0 50 50 §01
01999 ty  jscaftolds/ barricades $0 $0 $0 $0 30
01-995 |z Hheft 0 50 $0 50 50
01999 [aa 30 $0 $0 50 30
01-999 fbb 50 50 50 50 §0
01-999 (oo %0 50 b § h34] 30
01-999 ;dd 80 £0 8, $0) 80
01-999 [ea $0 £0) 30 §0 30
02999 |0 [demolition $0) §0 £ 50 0
02999 1b  |excavation 50 50 §0 50 $0
02-999 |6 [horings $0 504 $0 $0 30
02-999 1d  [concrete cutting 50 304 jo %0 50
02.999 le  |dewatering 50 50 30 50 S0
02999 I |shoring $0 $0 $0 80 89
02-999 tg  felearing/ grading 0 0 S0, £01 30
02999 b [erosion coatrol ] 50 50 50 30
02-999 11 |stoem drains 50 50 30 $0 30
02-999 H water B0 30 $0; 50 b1
02999 1k |sewer 0 S0 30, %0 30
02-999 |1 Ipaving, striping 50 50 $0 30 30
U2-999 1m  [H/C signs, bumpers $0) 30 50 30 30
02-999 1n  Ifine grading 80 %0 50 80 50
02-999 lo  {landscaping £0 30 $0) $01 50
02-999 I |veraining watls By 30 $0 30 80
02999 |g  |site lighting 50 $0 50 $0 %0
02999 |r  |sidewalks 30 $0 by 30 39
02-999 |3 [fencing $0 $0 30 $0) %0
02-999 |t [road widening 50 30 30 50 50
02-099 Ju  |foundation drains 50 50 $0i 50 30
02-999 iy 50 B0 $0 S0 $0
02-99% fw 30 £0 50 50 30
02-99G [x §0 $0 30 $0) 80
03-995 fa  |formwaerk 50, %0 30 501 0
030999 [b lrebar $0 50 $0) 50 50
03-999 {6 [concrele accessories 30, $0 56 50 50
03-999 |d  lslab on grade 30 $0) B0, 50 )
03-999 te  [slab on deck 30 %0 B 50 50
03.999 [ ootings $0 30 30 50| 1)
03999 1o fdriveways $0 $0 30 S0 30
03-999 [ [ouring/ saweut 0 50 $0 30 50
03-999 i [wire mosh 0 $0: $0) 50 50
03-999 |j  [vapuar barrier $0 %0 50 50 50
03899 1k |smone under slab S0 F0 504 bt 50
03-999 [ {soil termite treatment 30 30, R0 $0 50
(3-999 |m $0 $0 S0 30 50
03909 [n £0, 30 S04 $0 80
03-999 o 50 50 50 $0 80




$3.990
03-999
03-999

14-999
04899
04-599
04.999
04-599
04-95%
04-099
(4.599
(14-999
04-999
04-99%

03299
{3-999
05-999
(5-999
05999
05-999
05-999
05-999
05-949
(35-999
05-099

06-100
06-100
06100
06-100
06-200
05-200
06-200
26200
06-200
06-300
06-500
06-300
06-300
06-500
06999
05-999
06-999
06-999
06-99%

(07999
07.999
07-999
07-999
07-999
07-999
07-999
07-999
07-999
7999
07-994
07-9%9
07-999
07-999
07249
{7999
G7-999
07.999
¥7-999
07-999

08-100
08-100
08-100
08-100
8- 100
08-100
08-100
03-100
08.200
08-200
08200
08-260
08-200
08206
08-200

06-100 |4
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Bchad Value Masonry Labos
Sched Yalue ALT #1

Sced Value ALTH 2

Sched Value ALT #5
cleaning

hiock fll

structural steel

mise. steel/ omamental
steel joist

inetal decking

sheet metal

liniels

anchor balts

railings

bollardy

dumpster gates

reugh hardware
blocking/naflers
fasteners
adhesives

TOUgh carpentry/ framing
plywood

wocd trusses
inicrotam beams
truss bracing
trim carpemtry
Uabinets
boxing/siding

fusulation

rooting

caulicing
waterpraofing damproofing
vapor! air retarders
rigid insulation

ceiling/ crawl insulation
fireproofing

shingies

dry-in

flashings

skylights

roof specialilias

joint sealers

i frames
hm doors
wonod daors
hardware

enirances and storefront
Elass

Sehed Value Masonry Material

1s
Is
Is
Is

—————

s

50
30
%0

30
o
$0
%0
50
30
50
bH
$a
50
50

50
$0
50
$0

) I

50
30
$0
$0
$4
£0

30
50
50
80
$
30,
30

30
50
$0
$0:
50
%0
50
50
30
3¢

0

sof
50
50
0
$
$0
50
$UI
$0
50
%0
$0
50
$0
30
30
30
50
S0
30

$6
3
30
$i§
50
50
$0
B0
Hih
39
$0
30
30
50

504

$0
50
56

$0
50
30
50
§0
§0
50
0
30
$0,
$0

30
50
50
50
$0
50

50
$0
30
$0

50
i
30
$0
30,

b

0
36
$0

50
0
%0
$0

$0

50
30
B0
£
$
0
30
$0
504
50
$0
30
50
b
30

$105.700
-£9,000
349,680
-$3,750
52,500
-$4,000

50
$0
$0

$105,700
-59,000
-549,680
-$5,750
-$2,500
-$4,000
so
$0
%0
%0
50

30
$0
50
30
30
B0
B0
50
30
50
50

30
50
$0]
30
50
504
B0
50
30
564
$0
30
$0
30
50
30
30
50
bt
$0

50
40|
50
§6
§0
0
0|
30
$0
36
$0
£0)
30
50
L)
$0
50
30
50
50

50
30
50
30
50
50
80

sof
50
B0
50
56
50
50
304

50
by
$0

$105,760
-$9,000
-549,680
88,150
52,500
-$4,000
50

80

80

s

50

30
50
50
30
$6
50
50
§0
§0
%8
50

50
30
50
50
50
$0
80
30
54
50
80
50
50
50
$0
50
30
50
50
50

30
30
50
$0
&0
50
50
S
$i
¢
50
50
50
30
30
$¢
§6
S0
S
S

50
50
34
§0
50
§0
50
L1
50
30
30
80
s0
30
30




08-200
08-200
03-300
{8-300
(18-300
08-300
08-990
08-999

09-100
09-100
08-100
09-108
09-100
03-100
09-200
G9-200
N9-200
09-300
09-300
09300
09-400
(9-400
09-490
19-300
09-500
09-500
5-600
09-600
09-600
09-599
09-599

10-999
10-999
10-999
10999
10-999
10.59%
10-999
10-999
10-599
10-999
10-9499
10,699
10-89%

£F1-999
11-999
11.999
11999
11999
11-999

12-999
12-999
12-999
12-4999
12-599
12-999
12-59¢
12-96¢
12-699

13-999
13999
13-999
13-99¢
13-059
[3-999
13999

14-99%
14-9%9
[4-899
14-999
14-999
18-999

15-100
15-100
15-100
15-100
15200

10-999 1
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Misc. doars and windows

interior fnishes

plaster
drywall, metal studs

cazpet
VCT

acousticel ceiling

painting
vinyl wallcovering

ceramtic (hard) tile

Mise. linishes

inilet pastitions
toilet accessories
chalkboards
tackboasds
access doors
lockers

toavers

shades/ blinds
sfgnage

fire extinguishers

equipment

firrniture system
caseworl

rugs/ mats
awings

pre-engincered structumes
simple saver roof

simple saver walls
fascade

{etevator

frvac

plumbing

special doorsioverheadifolding

50
0
0
30

$04

30

hAT

30

k2t
50
§0
50
56
50
30
$0
30
50
50
50

50
St
30
§9
30
56

50
30
50
30
$¢
30
$0
50
50

50
50
56
50
50
0

50
50
50
30
30
S

30
80
50
0
50




15-200 b 0 $0 30 50 50
£5:200 o 50 50 $0 $0l ]
13200 id 50 50 50 50 50
153-300 {2 |#ire protection 50| §0 B0 $0 5
15-300 th $0 50 $0 30 50
15999 ta  [Misc. tneckanical 50 30 50 hi 50
15999 | it 30 50 50 50
16-999 |2 |electrical 50 50 30
16-999 b 30 %0 £0
16-999 i¢ s 30 50
16-99% 14 RO $0 50
16-998 | 50 50 50
subtotal I B e 11 . Y ) T390
BALANCE CHECK IR 84,800 : N 134,770 39570
sales wx and employment tax 7 S0%| 4] L §1,152 - L e $1,152
substofal T L ST $40,722
LAD overhead and profit -lm B $4.072
sublotal R ST e 244,794
builders visk fnsurance LT w224
subtatal TR E L A $45,018
bond/ontingency I $1,125
Total 846,144
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- - FECQRSTIUCTION § 08V BLOPITIENT

L.A. Downey & Sons, Inc. Qctober 23, 2014
Attn: Michael Mazzarone; PM
RE: City of Durham — Department of Parks and Recreation — Mason ry Repairs

Miraje Reconstruction and Development is pleased to provide this proposal for masonry
restoration on the above referenced project. We include all labor, material, equipment,
supervision, taxes, and insurance for a complete project. A more specific scope outline is as
follows:

Scope of Work:

* Repairs as indicated on color coded “AS$2 Mark-up” sheets A3.00 and A3.01
Lintel Repairs — remove mortar, clean and coat steel edge, install sealant
Flashing Repairs — Per detail AST#2 — A1 (replacement of 3 brick courses)
Reinforcing Repairs — Per detail 6/A5.00 (tuckpointing and Helifix anchors)
Remove and replace brick with new ties
Clean out and / or induce new EJI’s at top monitor, Instail new sealants
Purchase replacement brick reasonably matched to existing
Provide mortar matching and sample mock-up in field for approval
Manlift access for all repairs around the building as needed
Protect windows, awnings, roof, etc. as needed
Pumpster for hauling off of masonry debris
All equipment for masonry work and transporting materials
Staging of materials to be adjacent to the existing scaffolding
Porta John for workers
Mintmum 10 hour OSHA certified foreman on site

€« & & ° 8 @

Clarifications:
GC to have power and water available on site
Existing scaffolding and stair tower to remain in place for our use

Lumip SBILcciiiiiiiii e cie et ee e e e eenns oot en s $105,700.00

Miraje Reconstruction & Development
834B South Chapman Street, Greensboro, NC 27403
336.420.4338 www.mirajerd.com




| FECOISTIUCTION § DEYEeLOPTIENT

Please feel free to contact me if you have any questions regatding this proposal, We look
forward to the possibility of working with you on this project.

Sincerely,

Ly Foredl

Brian Perrell, Owner / General Manager
336.420.4338 brian@mirajerd.com

Miraje Reconstruction & Development
934B South Chapman Street, Greensboro, NG 27403
336.420.4338 www.mirajerd.com




ArchStudio), PLIC

Architects
IBO0E. Campus Cirele Drjve .
Nuite 2304 GROUD

fving, Texas 735063
ff‘}.“iﬂf;"g 57".)’ f‘:y CNEULE ANT

ASE#1 - CHANGE ORDER 1 EXTENT OF REPAIRS CALCULATIONS

CLIENT: CITY OF DURHAM
DATE: SEPTEMBER 24, 2014
PROJECT: PARKS AND RECREATION BUILDING
ROOF REPLACEMENT AND ENVELOPE RENOVATIONS

ASL#1

Sht. Al. Keyed Notes
. Reduction in tuck pointing: From appr. 12,050 sq.f. fromt + apprx. 200 sq.f. “back
walls” t0 1,200 sq.ft. front + appix. 200 sq.ft. back.
2. Wall reinforcing: From 3/8" heli-ties at 24” O.C. + #9 wire to 1/4” heli-ties at 127
0.C. and NO #9 wire instalfation - 1,000 sq.ft. front + 200 $q.1%. back.
Repair brick and ill holes: Added to clean rust from holes prior to filling,

e

Sht. A2, 3/A3.00 Remove mortar from control Joints (at top Monitor). Apprs: 15 linft. and Cut
in new control joints Apprx. 30 lin.f. .

Shl. A3. 6/A5.00: Detail showing #2 above (reinforcing).

Shi. A4. I/AST #1- Repair at lintels {weep courses)- Carefully remove mortar. Install séa]ant»
Does not require brick removal, Apprx, 555 Hinft. Included 1707 (blue on our elevations) PLUS
3057 (purple) because they may be lintel repair conditions,

Sht. AS. 2/AST#1: Flashing repairs (requires removing 2 courses). Apprx. 330 Jin, i1,
(recateulsted including both sheets),

Sht. A6. 3/AST# L: Rebuild wall at Southwest corner from top to 16 courses below existing top
of opening. 215 sg At (added area on monitor) per dimensions on building’s original
Construction Drawings,

Sht. A7 4/AST41: Location of new contro] joints per 3/A5.00 ahove.

Sht. A8. 5/AS1#1: Location of removal of mortar at existing control joints per 3/A5.00 above.
Location of flashing repairs at windows {extending past the Jambs) per 2/A81 4] above.

CAsI#

Sht Al 'EJASIJ_-#Z:'.Etashing repairs (requires removing 3 courses). Apprx. 44 lin fi. Repairs per
2/AST#1 are rednced to 78 lin.ft.

09/14 PAGE 1

City of Duarhams7 2-8268 Parks and Recreation Building Reof Replacement and Envelope Renovation




ArchStudiol, PLLC 4 rohitects

CITY OF DURHAM CONLEY

GROUP

PARKS AND RECREATION BUILDING
ROOF REPLACEMENT AND EN VELOPE RENOVATIONS

ADDITIONAL

Per information provided by HD Supply, Simpson does not make 1/4" heli-ties. Therefore we revert
back to 3/8” ties at 24" 0., per the original pians.

fn reviewing original building detailing, we found that i’ likely the flashing repairs cag alf be
performed using detait 2/AST #1, removing 2 brick courses; Detail 2/ASI#2 (issued in AST#2)
would not have to be used.

I reviewing elevation markups sent yesterday, we found quantities {o add, and are shown above
highlighted in yeliow.

B9/14 PAGE 2

City of Durham/1 2-8260 Parks g Retreaiion Building Roof Replucement Emvelope Renovation
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S ATA pocument 6710” - 1992

Architect’s Supplemental Instructions

PROJECT (Name and address):

Parls and Recreation
400 Cleveland Street
Durham NC 27701

OWNER (Name and address):
City of Durham

2001 Fay sireet

Durham NC 27704

FROM ARCHITECT /Name and
address).

ArchStudio?2 Architecs, PLLC
5800 E Campus Circle Drive
#2530

Trving TX 75063

TO CONTRACTOR (Name and
address):

1L.A Downey & Son, Inc.

810 Ramsens Street

Durham NC 27701

ARCHITECT'S SUPPLEMENTAL
INSTRUCTION NO: 001

DATE OF iSSUANCE: August 27, 2014

CONTRACT FOR: Roof Replacment and

Envelope Renovations

CONTRACT DATE: 3/15/2014

ARCHITECT'S PROJECT NUMBER: 12-3260

OWNER:
ARCHITECT: [
CONSULTANT: [

CONTRACTOR:

FIELD: [
OTHER: [

The Worl: shall be carried cut in accordance with the following supplemental instructions issued in accordance with
the Contract Documents without change in Contract Sum or Contract Time, Proceeding with the Work in
accordance with these mstructions indicates your acknowledgment that there will be no change in the Contract Sum

or Coniract Time.
DESCRIPTION:

Revisions to Scope of Work:

1. Revise Elevation Key Note 1, A3,00 and A3,01; Tuck point masonry wall surfaces where required by
deteriorated brick and/or mortar as evidenced by any of the following:

cracked or spalled units
loose units

o pe o

migsing mortar within the joint

hairline cracks in the mortar

separation from the brick unit more than 1/8" deep
refer to Brick Industry Asscciation Technical Notes 46.

2. Revise Elevation Key Note 2, A3,00 and A3.01 and remove:
Install new #9 wire horizontally reinforcemnt at 16" o.c. vertically.
Revise tor Install Simpson Strong-ties: Stainless Steel Heli-ties at 16" o.c. vertically and 12" o.c. horizontally by

allowarnce.

AlA Document G710™ ~ 1992, Copyright € 1979 and 1992 by The American institute of Architects, All rights reserved. WARNING: This NA" Bosumant iz
arotaciad by U8, Copyright Law and International Treaties. Unauthorizaed repeovfuction or distribution of this A" Document, or aay portion of i,
may resudt in savere civil and criminal penalties, and will e prosecuted o the maximum sxtent possible undar the law, This document was produced by
AlA software at 17:12:58 on 08/27/2014 under Order No. 16362500721 which expires on 05/01/2015, and s not for resals.

Usar Notes:

(1280331129)



3. To Elevation Key Note 3, A3.00 and A3.01 and add:
Remove any remaining metal and clean rust from holes prior to filling holes.

4. Revise 3/A5.00 to eliminate mortar in sealani (control) joints in masonry. Detail applies to new and existing
masonry control joints.

5. Revise 6/A5.00 to eliminate installation of #9 wire reinforeing, Revise perpendicular reinforcing from 3/8"
diameter ties at 24" o.¢. horizontally to 1/4" diameter ties at 12" o.c.

6. Refer to new details A/ASTH#1 and incorporate repair of walls at existing weep courses where mortar is in place
above the flashing.

7. Refer to new detail 2/ASI#1 and incorporate repair of steel angles and flashings at thte top shelf angle and the
clerestory lintels at the monitor {undsr Roof Area A).

8. Refer to new partial elevations on 3/ASI#1 and incorporate re-laying of brick courses at the southwest corner of
the building below the parapet, insialting helical reinfocing and re-aligning brick coursing,

9. Refer to new partial slevation 4/AST#] (from 1/A3.00): Cut new masonry control joint at approximately
midpoint of wall. Cut out mortar in existing sealant joint at each end of the wall. Install sealant and backer rod per

Revised 3/A35.00,

10. Refer to the new partial elevation 5/ASI#] (from 1/A3.01): Cut out mortar in all existing sealant joints. See
location for shelf angle and linte] flashing repairs per 2/ASI#1.

ATTACHMENTS:
(Here insert listing of documents that support description.)

Revised Elevation Keyed Notes 1, 2, and 3

Revised 3/A5.00, Revised 6/A5.00
New Details: 1/ASI#1, 2/ASIHI, 3/ASTHL, 4/ASTH], 5/ASTH

ISSUED BY THE ARCHITECT:

Alfred E. Levy, AlA
(Prmted name and title)

Al DecumantGT 0™ 1302 cogyﬂgm G197 ard 1902 by The Amudtan Fisiliite of Architects. AN rights fesewm ARG Thig AT chamws is
ieetiv b AlE, Sl b tnd Internativhal Tates. Toduieiieid enprgdustion de distoblitneat iy AT Dochitont, of By povton o |,

may result In severa oivil and criminal penalttes, and wilf be prosecuiad to the maximum sxtent possitle under the law. This documenit was prcduced by
AlA software at 17:12:58 on 08/27/2014 under Order No. 1638260972 1 which expires on 05/01/20135, and is not for resale,

User Notes: (1280331129)
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MASONRY VENEER s/

BACKER ROD OR
BOND BREAKER

EXISTING MORTAR ~——rtl /"7 )/

REMOVE EXISTENGW- S

MORTAR ENTIRE
DEFPTHM OF WY THE

MASONRY VENEER ~obiluiy - '

SEAL ANT

DETAIL NOTES:

l. CUT CUT SEALANT OR MORTAR ENTIRE DEFPTH COF BRICK

WYTHE.

2. THOROUGHLY CLEAN JCINT ¢ PRIME [F REQUIRED BY
SEALANT MANUFACTURER

3, INETALL BOND BREAKER TAFE OR BACKER ROD AT
DEFPTH REGUIRED FOR FROPER SEALANT CROSS

SECTICN

4. INBTALL SEALANT. REFER TC 2/A322 FOR DIMENSIONS
5 RECESS JOINT SURFACE TO TRUE JOINT WIDTH BEYOND

BEVELED, CR EASELC EDGE

&. TOOL JOINT CONCAVE

/3 SEALANT JOINT- REVISED

ABIM

. : mz ﬁrcﬁj‘tudioz
j & Banel Architects
| S800 £, CAMPUS CIRCLE  SUITE 250

PH: 9724449020 FAX: 972 4445757

[RVING, TEXAS 75063

PROJECT:

PARKS AND RECREATION |
BUILAING RCOF REPLACEMENT
AND ENVELOPE RENCVATIONS

400 CLEVELAND STREET
DURHAM, NORTH CAROLINA,

OWNER:

CITY OF DURHAM
2011 FAY STREET
DURHAM, NCRTH CARCLINA

¥ sHEET TTLE:

WALL
DETAILS

CG PROJECTH: 12-8260

1 issuc paTE: 0B-27-14

§ SHEET NUMBER:

| ASI#1-A2




MASONRY VENEER .

BACKER ROD OR
BOND BREAKER

TR e B el a Y, E )

MASONRY YENEER

K\\\\::t‘* 3 \ \\

i MORTAR INSTALLED N /4" LIFTS

INSTALLATION NOTES: o SIMPEON STRONG TIES:
174" DIAMETER STAINLESS
L INSTALL MORTAR IN 4 LIFTS TO FILL vOID FROM STEEL HELI-TIES AT 2°
REMOVED REINFORCEMENT, O.C. HORIZONTALLY AND
2. INSTALL SIMPSON STRONG TIES INTO MORTAR 2 MINIMUM &' ©C. VERTICALLY
INTO BACK -UP MASONRY, WHERE EXISTING MORTAR
3, INSTALL MORTAR IN /&' LIFTS, 15 IN DISRERPAIR

/o NALL REPAIR INSTALLATION- REVISED

W SCALE: &' : ['-2'

Aslfl

| _ PARKS AND RECREATION
FZ & Bl 5 BULDING ROOF REPLACEMENT
33 i (5 anD EnveLoPE RENOVATIONS
QE # §] S A400CLEVELAND STREET
&% 5] & DURHAM, NORTH CAROLINA
4 & g 2 2 '
N 9 ﬁ §
gj? % g § o CITY OF DURHAM

ML I 2011 FAY STREET

{ g g5 | © DURHAM,NORTH CAROLINA
W

SHEET TITLE:

WALL
DETAILS

c¢ PROJECTH: 12-8260

|§sur-: DATE: 08-27-14

4 SHEET NUMBER:

'| ASI#1-A3




~EXISTING WEEPS AT 24' OL.,

~REMOVE EXISTING MORTAR
ABOVE FLASMING CAREFULLY
80 AS TO NOT DAMAGE
FLASHING, INSTALL SEALANT
ABOVE ELASHING. OMIT
SEALANT ABOVE FLASHING AT
WEEPS,

TN INSTALL SEALANT UNDER
FLASHING CONTINUOUSLY

s i AN S . 4
Pt Ey ey §IA e e s R RS S
SRR e MR R S

7T\ WALL REPAIR AT AEEPS

SIS acalE: ot s 10t

ASIM

SHEET TITLE:
_ PARKS AND RECREATION
38 8 B EJ BUILDING ROOF REPLACEMENT WALL
N EE AND ENVELOPE RENOVATIONS
\ 138 5 3 3 400 CLEVELAND STREET DETAILS
' v.‘ﬁw u by o, DURHAM, NORTH CAROLINA H—— o
4 N E g 2 ENEEE €6 PROJECTS: 12-8280
] g
!!] g % g & ClTY OF DURHAM 1SSUE cate: 06-27-14
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REMOVE TWO (2) BRICK
COURSES, SUFPFPORT BRICK
ABOVE OR REMOVE 4'-@' OF
BRICK MAX., AT ONE TIME

T INSTALL NEW THRU-WALL
ELASHING: YORK MULTI-FLASH
5@ COFPPER FABRIC
FLASHING, WIRE -BOND SEAL
OR 575 COATINGS GORILLA
FLASKH GF-520

- RENSTALL BRICK WITH WEEFS
AT 24’ ©OC.

* REMOVE ALL SURFACE RUST
FROM STEEL USING AFFPORVED
METHOD: 88FPC-5P2 HANDTOOL
CLEAN OR $8PC-5P2 POWER
TOOL CLEAN., APPLY TNEMEC
SERIES 324 PRIMER OR
APPROVED EGQUAL AROMATIC
POLYURETHANE SINGL.E
COMPONET, MIO-ZINC FILLED
PRIMER

INSTALL SEALANT AND
BACKER ROD UNDER
FLASKING ONLY

AT CLERESTORY WINDOUW
HEADS, FOLD UP FLASHING TO
PROVIDE END DAMS AT END
OF LINTELS OR &' MiN, BEYOND
WINDOW UNIT, WHICHEVER 1§
GREATER.

ASM  SCALE: &' = I'-@

S
AMJ CLERESTORY HEAD SIMILAR

W ArchStudio?

Architects
PROJECT:

SHEET TITLE:

PARKS ANDH RECREATION
BUILDING ROOF REPLACEMENT WALL
AND ENVELORE RENOVATIONS

aocteveaostreer | DETAILS

DURHAM, NORTH CARCLINA

CG PROJECTH: 12-8260

SH00 E. CAMPUS CIRCLE  SUIIE 250
PH: §72.444.83020 FAX: 977 4449737

IRVING, TEXAS 75063

OWNER:

CITY OF DURHAM iSSUE DATE: (8:27-14
2011 FAY STREET SHEET NUMBER:

DURHAM, NéRTH CARCLINA AS I #1 _ A 5




A3.00

ELEVATIONS

CG PROJECTS: 1278260

(1SSuE DatE: 08-27-14
SHEET NUMBER:

DURHAM, NORTH CARIOIUNP\ AS [#1 - A6

SHEET TITLE:

N

T

i

OUTH ELE

L

2011 FAY STREET

PARKS AND RECREATION

BUILDING ROOF REPLACEMENT
CITY OF DURHAM

AND ENVELCPE RENOVATIONS

400 CLEVELAND STREET
DURHAM, NORTH CAROLINA

E
S
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&
Ll
=
=
o

JOINTS l/ie' ¢+ EACH FOR
JOINTE TO ALIGN AT

LINTEL

/A0 AT SHADED

=]
LAY MASONRY WITH
ARE A

REINFORCING PER

LELGFHPTLE X¥d OZOEFPPYTLE THA
90584 SVAL "ONIAM
05z 3UNS  FIZWO SNJAYD "3 0AES

SORIYUY g
zopnsypy Nﬁ i

= INCREASE MORTAR

i

SISHNOD
)

.

ELEVATIONS AT SOUTHNEST CORNER

JOINTS TO ALIGN AT
WEST ELEVATION
AT oCALE: 14 s g

BACKER ROD PER KEY
JOINTS Vo £ EACH FOR <

6/ABOO AT SHADED

NEW SEALANT AND  woome
NOTE B

INCREASE MORTAR |

LAY MASONRY WITH
REINFORCING PER

LINTEL

28/2110\4
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