
CITY OF DURHAM, NORTH CAROLINA Exhibit 1

General Fund Revenues and Other

Financing Sources Activity and Year End

Projection for Quarter Ending June 2015

VARIANCE TO

FY 2015 FY 2015 ACTIVITY PERCENTAGE PROJECTION FINAL BUDGET-

ADOPTED ADJUSTED THROUGH USED THROUGH POSITIVE

REVENUES BUDGET BUDGET JUNE 2015 TO DATE YEAR END (NEGATIVE)

Property taxes 94,818,475$    94,818,475$    95,452,854$   100.7% 95,452,854$      634,379$   

Sales taxes 48,071,541          48,071,541      49,092,228         102.1% 55,092,228$      7,020,687         

Hotel/Motel Occupancy tax 1,804,000            1,804,000        2,002,387           111.0% 2,002,387$    198,387 

Other local taxes 313,915 313,915           352,176 112.2% 352,176$    38,261 

Licenses 2,796,000            2,796,000        3,360,035           120.2% 3,360,035$    564,035 

Permits 4,060,000            4,060,000        5,614,497           138.3% 5,614,497$    1,554,497         

Utility franchise tax 4,474,172            4,474,172        6,595,409           147.4% 7,695,409$    3,221,237         

Powell bill 6,091,430            6,091,430        6,153,633           101.0% 6,153,633$    62,203 

Other intergovernmental revenues 3,744,649            4,172,417        3,515,306           84.3% 3,515,306$    (657,111)           

Investment and rental income 52,332 52,332 143,726 274.6% 143,726$    91,394 

Charges for services 6,980,727            6,980,727        7,142,793           102.3% 7,142,793$    162,066 

Intragovernmental services 300,000 300,000           311,747 103.9% 311,747$    11,747 

Assessments 100,000 100,000           50,928 50.9% 50,928$    (49,072) 

Sale of property and miscellaneous 582,123 582,123           783,424 134.6% 783,424$    201,301 

 Total revenues 174,189,364        174,617,132    180,571,143       103.4% 187,671,143      13,054,011       

OTHER FINANCING SOURCES

Transfer from other funds - - 83,000 0.0% 83,000 83,000 

Debt refunding - - - 0.0% - - 

Transfer from reserves - 4,671,772        - 0.0% - (4,671,772)        

Appropriation from fund balance 815,250 1,883,458        - 0.0% - (1,883,458)        

 Total other financing sources 815,250 6,555,230        83,000 1.3% 83,000 (6,472,230)        

 Total revenues and 

       other financing sources 175,004,614$      181,172,362$  180,654,143$     99.7% 187,754,143$    6,581,781$   
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CITY OF DURHAM, NORTH CAROLINA Exhibit 1

General Fund Activity and Year End

Projection by Department and Class 

for Quarter Ending June 2015

FY 2015 FY 2015 ACTIVITY PERCENT ENCUM- PROJECTION FINAL BUDGET-

ADOPTED ADJUSTED THROUGH USED BRANCE THROUGH POSITIVE

DEPARTMENT BUDGET BUDGET JUNE 2015 TO DATE BALANCE YEAR END (NEGATIVE)

Audit Services 553,732$            551,432$          512,620$         93.0% -$  512,620$          38,812$  

Budget & Management Services 1,226,476           1,288,976         1,275,077        98.9% 4,471           1,279,548$       9,428 

City Attorney 1,635,740           1,701,786         1,655,363        97.3% 21,457         1,676,820$       24,966 

City Clerk 642,128 638,365 603,313           94.5% 723 604,036$          34,329 

City Council 608,097 604,168 547,910           90.7% 106 548,016$          56,152 

City Manager/One Call/Public Affairs 3,020,207           3,078,401         2,892,170        94.0% 82,295         2,974,465$       103,936 

City/County Inspections 3,757,433           3,736,433         3,410,725        91.3% 1,986           3,412,711$       323,722 

City/County Planning 3,111,028           3,094,535         2,873,346        92.9% 34,230         2,907,576$       186,959 

Community Development 1,793,896           2,019,409         1,892,509        93.7% 26,188         1,918,697$       100,712 

Economic & Workforce Development 2,695,071           3,518,325         2,577,000        73.2% 901,096       3,478,096$       40,229 

Emergency Communications 4,991,734           5,009,970         4,721,956        94.3% 74,734         4,796,690$       213,280 

Emergency Management 202,589 202,589 202,589           100.0% - 202,589$          - 

Equal Opportunity-Equity Assurance 581,430 579,336 529,229           91.4% 2,038           531,267$          48,069 

Finance 4,518,171           4,629,963         4,106,248        88.7% 160,007       4,266,255$       363,708 

Fire 24,493,601         24,619,923       24,077,302      97.8% 341,245       24,418,547$     201,376 

Fleet Maintenance 4,211,987           4,324,568         3,918,760        90.6% 159,255       4,078,015$       246,553 

General Services 11,133,949         12,091,154       11,075,577      91.6% 596,217       11,671,794$     419,360 

Human Resources 1,670,275           1,798,582         1,774,913        98.7% 11,487         1,786,400$       12,182 

Neighborhood Improvement Service 3,450,927           3,539,493         3,340,189        94.4% 175,126       3,515,315$       24,178 

Parks & Recreation 11,761,290         12,196,523       10,750,684      88.1% 623,911       11,374,595$     821,928 

Police 54,061,127         54,112,708       53,073,213      98.1% 633,055       53,706,268$     406,440 

Public Works 6,832,316           7,911,959         6,967,939        88.1% 896,703       7,864,642$       47,317 

Technology Solutions 6,000,130           6,390,234         5,831,280        91.3% 491,804       6,323,084$       67,150 

Transportation 7,732,570           8,136,722         7,382,457        90.7% 361,751       7,744,208$       392,514 

NonDepartmental 9,849,542           10,248,465       8,798,491        85.9% 47,436         8,845,927$       1,402,538         

Indirect Cost (7,785,417)         (7,785,417)        (7,785,417)       100.0% - (7,785,417)$      - 

     Debt Service 50,000 50,000 24,173 0.0% - 24,173$  25,827 

     Transfer 12,204,585         12,883,760       12,777,355      99.2% - 12,777,355$     106,405 

     Total 175,004,614       181,172,362     169,806,971    93.7% 5,647,321    175,454,292     5,718,070         

VARIANCE WITH

FY 2015 FY 2015 ACTIVITY PERCENT ENCUM- PROJECTION FINAL BUDGET-

ADOPTED ADJUSTED THROUGH USED BRANCE THROUGH POSITIVE

CLASS BUDGET BUDGET JUNE 2015 TO DATE BALANCE YEAR END (NEGATIVE)

Personal services 130,267,401$     129,610,398$   126,910,956$  97.9% 88,344$       126,999,300     2,611,098$       

Operating expenditures 30,542,643         36,546,099       28,644,599      78.4% 5,287,089    33,931,688       2,614,411         

Capital outlay 285,509 1,894,532         1,449,888        76.5% 271,888       1,721,776         172,756 

Appropriation not authorized for expenditures 1,654,476           187,573 - 0.0% - - 187,573 

Debt service 50,000 50,000 24,173 48.3% - 24,173 25,827 

Transfers out 12,204,585         12,883,760       12,777,355      99.2% - 12,777,355       106,405 

     Total 175,004,614       181,172,362     169,806,971    93.7% 5,647,321    175,454,292     5,718,070         

Revenues Less Expenditures 12,299,851       
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Debt Service Fund Exhibit 1A

For Quarter Ending June 2015

 Adopted

 Budget 

 Adjusted

 Budget Actual

Compared to

Adjusted 

Budget

 Year-End

Projection 

 Year-End

Positive/

(Negative) 

Revenues

Property Taxes 38,243,207$         38,243,207$        38,961,787$        101.88% 38,961,787$        718,580$              

Non-operating revenues

Intergovernmental (Subsidy) 642,660                642,660               622,363               96.84% 622,363               (20,297)                 

Transfers from General Fund 172,125                172,125               172,125               100.00% 172,125               -                        

Investment Income -                       -                      50,663                 -                   50,663                 50,663                  

Intergovernmental (County/NCCU share 911) 2,505,000             2,505,000            2,402,550            95.91% 2,402,550            (102,450)               

GO Refunding -                       51,230,759          51,230,759          100.00% 51,230,759          -                        

Appropriation from Fund balance 1,506,518             1,506,518            -                      -                   507,159               (999,359)               

Total Non-operating revenues 4,826,303             56,057,062          54,478,460          97.18% 54,985,619          (1,071,443)            

Total revenues 43,069,510$         94,300,269$        93,440,247$        99.09% 93,947,406$        (352,863)$             

Expenditures

Special Contractual Services 424,631                424,631               440,312               103.69% 440,312               (15,681)                 

Transfers to Other Funds 7,405,788             7,405,788            7,405,788            100.00% 7,405,788            -                        

GO Refunding -                       51,230,759          51,230,759          -                   51,230,759          -                        

Debt service principal 25,766,383           25,766,383          25,766,383          100.00% 25,766,383          -                        

Debt service interest 9,472,708             9,472,708            9,104,164            96.11% 9,104,164            368,544                

Total expenditures 43,069,510$         94,300,269$        93,947,406$        99.63% 93,947,406$        352,863$              

-                       -                      (507,159)             
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Water and Sewer Operating Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 83,122,701$                 83,122,701$       87,544,352$       105.32% 87,544,352$       4,421,651$             
Permits 83,000                          83,000                114,457              137.90% 114,457$            31,457                    

Total operating revenues 83,205,701                   83,205,701         87,658,809         105.35% 87,658,809         4,453,108               

Non-operating revenues
Miscellaneous 1,658,138                     1,658,138           1,541,672           92.98% 1,541,672           (116,466)                
Investment Income 139,862                        139,862              253,134              180.99% 253,134              113,272                  
2015 Bond Refunding -                                    6,423,407           6,423,407           100.00% 6,423,407           (0)                           
Operating transfers from other funds 287,635                        287,635              287,635              100.00% 287,635              -                              
Transfer from reserves -                                    2,016,655           -                          0.00% -                          (2,016,655)             
Appropriation from fund balance -                                    659,184              -                          0.00% -                          (659,184)                

Total Non-operating revenues 2,085,635                     11,184,881         8,505,848           76.05% 8,505,848           (2,679,033)             

Total revenues 85,291,336$                 94,390,582$       96,164,658$       101.88% 96,164,658$       1,774,076$             

Expenditures
Personal Services 24,148,668$                 24,152,107$       22,500,721$       93.16% 22,518,455$       1,633,652$             
Operating expenditures 22,373,052                   24,220,065         19,806,494         81.78% 19,806,494$       4,413,571               
Non-departmental administration 5,997,679                     5,997,679           5,997,679           100.00% 5,997,679$         -                              
Capital outlay -                                    236,501              9,696                  4.10% 9,696$                226,805                  
2015 Bond Refunding -                                    6,423,407           6,423,407           100.00% 6,423,407$         0                             
Debt service principal and interest 11,260,678                   11,260,678         10,813,997         96.03% 10,813,997$       446,681                  
Operating transfers to other funds 16,870,000                   17,013,899         17,013,899         100.00% 17,013,899$       -                              
Transfer to fund balance 4,641,259                     5,086,246           -                          0.00% 13,581,031         (8,494,785)             

Total expenditures 85,291,336$                 94,390,582$       82,565,893$       87.47% 96,164,658$       (1,774,076)$           

Revenues less Expenditures -                                    -                          13,598,765         (0)                        
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Water and Sewer Capital Facility Fee Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 4,416,000$       4,416,000$       4,370,092$       98.96% 4,370,092$       (45,908)$           

Non-operating revenues
 Investment Income 33,000              33,000              55,461              168.06% 55,461              22,461              
Appropriation from fund balance 3,487,099         3,487,099         -                        0.00% 3,510,546         23,447              

Total Non-operating revenues 3,520,099         3,520,099         55,461              1.58% 3,566,007         45,908              

Total revenues 7,936,099$       7,936,099$       4,425,553$       55.76% 7,936,099$       (0)$                    

Expenditures
 Operating transfers to other funds 7,936,099$       7,936,099$       7,936,099$       100.00% 7,936,099$       -$                      

Total expenditures 7,936,099$       7,936,099$       7,936,099$       100.00% 7,936,099$       -$                      

Revenues less Expenditures -                        -                        (3,510,546)        (0)                      
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Transit Operations Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 3,692,507$       3,692,507$       3,367,405$       91.20% 3,367,405$       (325,102)$         

Non-operating revenues
Taxes 9,355,323         9,355,323         9,531,107         101.88% 9,531,107         175,784            
Miscellaneous 5,814,297         6,446,903         6,345,931         98.43% 6,309,323         (137,580)           
Investment Income -                        -                        -                        0.00% -                        -                        
Transfer from reserves -                        780,634            -                        0.00% -                        (780,634)           
Appropriation from fund balance -                        390,231            -                        0.00% -                        (390,231)           

Total Non-operating revenues 15,169,620       16,973,091       15,877,038       93.54% 15,840,430       (1,132,661)        

Total revenues 18,862,127$     20,665,598$     19,244,443$     93.12% 19,207,835$     (1,457,762)$      

Expenditures
Operating expenditures 17,096,566$     17,861,481$     15,646,831$     87.60% 15,646,831$     2,214,651$       
Non-departmental administration 324,921            324,921            324,921            100.00% 324,921$          -                        
Capital outlay 55,000              83,994              65,725              78.25% 65,725$            18,270              
Debt service principal and interest 212,737            212,737            208,098            97.82% 208,098$          4,639                
Operating transfers to other funds 1,172,903         2,182,464         2,008,204         92.02% 2,008,204$       174,260            
Transfer to fund balance -                        -                        -                        0.00% 954,057            (954,057)           

Total expenditures 18,862,127$     20,665,598$     18,253,778$     88.33% 19,207,835$     1,457,762$       

Revenues less Expenditures -                        -                        990,665            0                       
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Parking Facilities Fund
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

Revenues
Operating revenues 2,801,717$               2,801,717$       3,266,549$       116.59% 3,266,549$       

Non-operating revenues
Investment Income 1,000                        1,000                4,076                407.59% 4,076                
2015 Bond Refunding -                                1,023,273         1,023,273         100.00% 1,023,273         
Miscellaneous -                                -                        -                        0.00% -                        
Operating transfers from other funds 1,987,324                 1,987,324         1,987,324         100.00% 1,987,324         
Transfer from reserves -                                129,382            -                        0.00% -                        

Total Non-operating revenues 1,988,324                 3,140,979         3,014,673         95.98% 3,014,673         

Total revenues 4,790,041$               5,942,696$       6,281,222$       105.70% 6,281,222$       

Expenditures
Personal Services 146,435$                  150,893$          150,553$          99.77% 151,179$          
Operating expenditures 2,202,400                 2,320,970         2,235,701         96.33% 2,318,848$       
Non-departmental administration 453,881                    453,881            453,881            100.00% 453,881$          
Capital outlay -                                6,353                -                        0.00% -$                      
2015 Bond Refunding -                                1,023,273         1,023,273         100.00% 1,023,273$       
Debt service principal and interest 1,987,325                 1,987,325         1,971,732         99.22% 1,971,732$       
Transfer to fund balance -                                -                        -                        0.00% 362,309            

Total expenditures 4,790,041$               5,942,696$       5,835,140$       98.19% 6,281,222$       

Revenues less Expenditures -                                -                        446,082            (0)                      
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Solid Waste Disposal Operating Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 6,270,160$       6,270,160$       6,142,416$       97.96% 6,142,416$       (127,744)$         

Non-operating revenues
Investment Income 5,000                5,000                20,111              402.21% 20,111              15,111              
Miscellaneous 145,672            145,672            154,763            106.24% 154,763            9,091                
2015 Bond Refunding -                        2,201,777         2,201,777         100.00% 2,201,777         (0)                      
Operating transfers from other funds 13,827,981       13,827,981       13,827,981       100.00% 13,827,981       -                        
Transfer from reserves -                        546,155            -                        0.00% -                        (546,155)           

Total Non-operating revenues 13,978,653       16,726,585       16,204,632       96.88% 16,204,632       (521,954)           

Total revenues 20,248,813$     22,996,745$     22,347,048$     97.17% 22,347,048$     (649,698)$         

Expenditures
Personal Services 6,210,096$       6,204,870$       6,192,372$       99.80% 6,198,065$       6,805$              
Operating expenditures 9,663,599         10,108,065       8,919,948         88.25% 8,919,948$       1,188,116         
Non-departmental administration 153,670            153,670            153,670            100.00% 153,670$          -                        
2015 Bond Refunding -                        2,201,777         2,201,777         100.00% 2,201,777$       0                       
Debt service principal and interest 4,201,448         4,201,448         4,133,667         98.39% 4,133,667$       67,781              
Operating transfers to other funds -                        15,753              15,753              100.00% 15,753$            -                        
Appropriations not authorized 20,000              8,000                -                        0.00% -                        8,000                
Appropriations to fund balance -                        -                        -                        0.00% 724,168            724,168            

Total expenditures 20,248,813$     22,996,745$     21,617,187$     94.00% 22,347,048$     1,373,865$       

Revenues less Expenditures -                        -                        729,861            (0)                      
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Ballpark Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 181,788$          181,788$          225,651$          124.13% 225,651$          43,863$            

Non-operating revenues
Investment Income 1,000                1,000                3,737                373.70% 3,737                2,737                
Miscellaneous -                        -                        -                        0.00% -                        -                        
Debt proceeds for COI -                        -                        -                        0.00% -                        -                        
Operating transfers from other funds 1,285,617         1,285,617         1,285,617         100.00% 1,285,617         -                        
Transfer from reserves -                        340                   -                        0.00% -                        (340)                  

Total Non-operating revenues 1,286,617         1,286,957         1,289,354         100.19% 1,289,354         2,397                

Total revenues 1,468,405$       1,468,745$       1,515,005$       103.15% 1,515,005$       46,260$            

Expenditures
Personal Services -$                      -$                      -$                      0.00% -$                      -$                      
Operating expenditures -                        340                   -                        0.00% -                        340                   
Non-departmental administration -                        -                        -                        0.00% -                        -                        
Debt service principal and interest 1,300,589         1,300,589         1,300,588         100.00% 1,300,679         (90)                    
Operating transfers to other funds 116,816            116,816            116,816            100.00% 116,816            -                        
Transfers to fund balance 51,000              51,000              -                        0.00% 97,510              (46,510)             

Total expenditures 1,468,405$       1,468,745$       1,417,404$       96.50% 1,515,005$       (46,260)$           

Revenues less Expenditures -                        -                        97,601              -                        
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Storm Water Management Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 14,736,860$                                    14,736,860$     15,407,371$     104.55% 15,407,371$     670,511$             

Non-operating revenues
Investment Income 20,000                                             20,000              30,596              152.98% 30,596              10,596                 
Operating transfers from other funds 232,047                                           232,047            232,047            100.00% 232,047            -                           
Transfer from reserves -                                                      430,093            -                        0.00% -                        (430,093)              

Total Non-operating revenues 252,047                                           682,140            262,643            38.50% 262,643            (419,497)              

Total revenues 14,988,907$                                    15,419,000$     15,670,014$     101.63% 15,670,014$     251,014$             

Expenditures
Personal Services 6,420,313$                                      6,408,643$       5,894,691$       91.98% 5,925,472$       483,171$             
Operating expenditures 2,199,328                                        2,646,421         1,942,685         73.41% 2,436,135         210,286               
Non-departmental administration 855,266                                           855,266            855,266            100.00% 855,266            -                           
Capital outlay 30,000                                             13,000              13,000              100.00% -                        13,000                 
Operating transfers to other funds 4,562,000                                        4,573,670         4,573,668         100.00% 4,573,668         2                          
Transfers to fund balance 922,000                                           922,001            -                        0.00% 1,879,473         (957,472)              

Total expenditures 14,988,907$                                    15,419,000$     13,279,309$     86.12% 15,670,014$     (251,014)$            

Revenues less Expenditures -                                                      -                        2,390,705         (0)                      
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Performing Arts Center Fund Exhibit 2
For Quarter Ending June 30, 2015

 Adopted
Budget 

 Adjusted
Budget Actual

Compared to
Adjusted Budget

 Year-End
Projection 

 Year-End
Positive/

(Negative) 
Revenues

Operating revenues 1,344,333$                1,344,333$       1,644,333$       122.32% 1,644,333$       300,000$          

Non-operating revenues
Taxes 1,400,000                  1,400,000         1,446,464         103.32% 1,446,464         46,464              
Naming rights 425,000                     425,000            425,000            100.00% 425,000            -                        
Ticket facility fee 530,233                     530,233            645,449            121.73% 645,449            115,216            
Investment Income 25,920                       25,920              14,061              54.25% 14,061              (11,859)             
2015 Bond Refunding -                                32,475,000       30,205,000       93.01% 30,205,000       (2,270,000)        
Operating transfers from other funds -                                -                        -                        0.00% -                        -                        
Transfer from reserves -                                5,600                -                        0.00% -                        (5,600)               

Total Non-operating revenues 2,381,153                  34,861,753       32,735,974       93.90% 32,735,974       (2,125,779)        
 

Total revenues 3,725,486$                36,206,086$     34,380,306$     94.96% 34,380,307$     (1,825,779)$      

Expenditures                                                                                                                           
Operating expenditures 268,764$                   426,135$          262,934$          61.70% 262,934$          163,201$          
Non-departmental administration -                                -                        -                        0.00% -                        -                        
Capital outlay 648,000                     496,229            46,914              9.45% 46,914              449,315            
2015 Bond Refunding -                                32,475,000       30,205,000       93.01% 30,205,000       2,270,000         
Debt service principal and interest 2,540,719                  2,540,719         2,464,049         96.98% 2,464,049         76,670              
Operating transfers to other funds -                                -                        -                        0.00% -                        -                        
Transfers to fund balance 268,003                     268,003            -                        0.00% 1,401,410         1,133,407         

Total expenditures 3,725,486$                36,206,086$     32,978,898$     91.09% 34,380,307$     4,092,593$       
 

Revenues less Expenditures -                                -                        1,401,409         -                        
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City of Durham
Grants Report for the 4th Quarter Exhibit 3
FY 2015

Prior Current Prior Current Net Grant

Grants Years Year Total Authorizations Years Year Total Activity

Community Development -                      -                          -                          -                           -                      -                          -                          -                         
(447,570)             -                          (447,570)                 -                           -                      -                          -                          (447,569.82)          

(29,128)               -                          (29,128)                   -                           -                      -                          -                          (29,128.45)            
1,875,170           -                          1,875,170               1,847,372                1,847,372           -                          1,847,372               27,797.99              

(92,830)               -                          (92,830)                   -                           -                      -                          -                          (92,830.26)            
DCM11 MASTER 580,610              37,981                    618,591                  961,112                   507,242              37,981                    545,223                  73,367.72              

107,186              55,665                    162,851                  239,566                   112,376              54,806                    167,182                  (4,331.00)              
2,126,432           -                          2,126,432               2,126,432                2,126,432           -                          2,126,432               -                         

DCM13 MASTER 654,294              56,046                    710,340                  721,583                   663,713              25,121                    688,834                  21,506.85              
743,436              89,384                    832,820                  1,069,960                802,422              68,170                    870,592                  (37,772.16)            
166,140              -                          166,140                  -                           -                      -                          -                          166,139.87            

DCM12 MASTER 791,702              57,202                    848,904                  878,573                   794,030              -                          794,030                  54,873.93              
QWH2Y MASTER 757,982              -                          757,982                  804,307                   794,139              (267)                        793,872                  (35,890.30)            

1,193,816           -                          1,193,816               -                           -                      -                          -                          1,193,816.25         
2,350,712           -                          2,350,712               2,477,248                2,350,712           -                          2,350,712               -                         

578,452              1,143,562               1,722,014               1,895,010                579,312              870,398                  1,449,710               272,304.46            
-                      790,132                  790,132                  2,154,374                175,808              795,680                  971,488                  (181,355.76)          

2,262,687           -                          2,262,687               2,423,002                2,416,972           -                          2,416,972               (154,284.74)          
2,121,201           -                          2,121,201               2,121,201                2,121,201           -                          2,121,201               -                         
1,902,280           -                          1,902,280               1,930,251                1,902,280           -                          1,902,280               -                         

320,825              -                          320,825                  507,669                   256,696              -                          256,696                  64,128.89              
DCM10 MASTER 400,993              -                          400,993                  410,946                   246,888              -                          246,888                  154,104.19            
D1894 44,347                -                          44,347                    44,347                     44,347                -                          44,347                    -                         
OTHER/CLEANUP
Community Development Block Grant - Southside 1,608,604           935,181                  2,543,786               4,268,207                1,884,745           918,390                  2,803,135               (259,349)               
Community Development Block Grant - Other 16,800,133         1,294,791               18,094,923             18,344,744              15,857,198         933,499                  16,790,696             1,304,227              

Total-Community Development Block Grant 18,408,737         2,229,972               20,638,709             22,612,952              17,741,943         1,851,889               19,593,831             1,044,878              

Home Program 836,625              -                               836,625                  836,625                   836,625              -                               836,625                  0                            
1,001,415           -                               1,001,415               971,213                   1,001,415           -                               1,001,415               -                             
1,049,307           -                               1,049,307               1,048,813                1,049,307           -                               1,049,307               -                             

857,566              -                               857,566                  857,566                   857,566              -                               857,566                  -                             
169,459              -                               169,459                  169,459                   169,459              -                               169,459                  (0)                           

2,448,507           -                               2,448,507               2,660,665                2,448,507           -                               2,448,507               -                             
60,353                -                               60,353                    208,119                   208,119              -                               208,119                  (147,766)               

1,712,308           -                               1,712,308               1,607,560                1,712,308           -                               1,712,308               -                             
1,229,762           -                               1,229,762               1,229,762                1,229,762           -                               1,229,762               -                             

50,000                -                               50,000                    50,000                     50,000                -                               50,000                    -                             
258,908              4,200                       263,108                  527,571                   229,455              (21,750)                   207,705                  55,403                   
574,874              176,679                  751,553                  857,673                   574,880              192,889                  767,770                  (16,217)                 

1,501,148           -                               1,501,148               1,504,148                1,501,148           -                               1,501,148               -                             
73,827                -                               73,827                    73,827                     73,827                -                               73,827                    -                             

426,416              -                               426,416                  710,961                   -                          -                               -                               426,416                 
570,772              -                               570,772                  570,772                   570,772              -                               570,772                  -                             
298,172              -                               298,172                  854,271                   -                          122,276                  122,276                  175,896                 

17,368                160,000                  177,368                  300,000                   17,370                219,998                  237,368                  (60,000)                 
4,301,043           -                               4,301,043               4,301,043                4,301,043           -                               4,301,043               -                             

53,820                -                               53,820                    53,820                     53,820                -                               53,820                    -                             
3,063,789           -                               3,063,789               3,063,789                3,063,789           -                               3,063,789               -                             

5,607                  -                               5,607                       5,607                       5,607                  -                               5,607                       -                             
597,174              667,010                  1,264,184               520,826                   31,526                104,690                  136,216                  1,127,968              

995                     344,903                  345,898                  1,743,618                719,473              11,522                    730,995                  (385,097)               
1,574,000           -                               1,574,000               1,574,000                1,574,000           -                               1,574,000               -                             

-                          -                               -                               53,770                     53,770                -                               53,770                    (53,770)                 

 Revenues Expenditures
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1,512,326           -                               1,512,326               1,538,326                1,512,326           -                               1,512,326               -                             
1,189,188           -                               1,189,188               1,448,936                1,456,926           -                               1,456,926               (267,738)               

867,055              117,250                  984,305                  1,372,274                654,815              117,250                  772,065                  212,239                 
25,120                -                               25,120                    25,120                     25,120                -                               25,120                    -                             

OTHER/CLEANUP
Home Investment Partnership - Southside 1,602,195           681,582                  2,283,777               4,111,785                2,522,217           424,409                  2,946,626               (662,849)               
Home Investment Partnership - Other 24,724,710         788,460                  25,513,170             26,628,351              23,460,519         322,466                  23,782,985             1,730,185              

Total-Home 26,326,905         1,470,042               27,796,947             30,740,136              25,982,736         746,875                  26,729,611             1,067,335              

Employment and Training:
Workforce Investment Act -  2012 - 2014 1,728,762           -                               1,728,762               1,728,762                1,723,123           5,529                       1,728,652               110                        
Workforce Investment Act - 2013 - 2015 1,412,922           1,827,858               3,240,780               5,514,554                1,416,837           1,815,562               3,232,399               8,382                     

Total-Employment and Training 3,141,684           1,827,858               4,969,542               7,243,316                3,139,959           1,821,091               4,961,051               8,492                     

FEMA and Homeland Security:
-                               -                             

-                               
FEMA and Homeland Security-Other -                          -                               -                               -                               -                          -                               -                               -                             

Total-FEMA and Homeland Security -                          -                               -                               -                               -                          -                               -                               -                             

Public safety:
Local law enforcement 89,750                74,409                    164,159                  251,132                   89,750                74,409                    164,159                  -                             
Controlled substance tax 578,485              118,548                  697,033                  1,075,212                407,855              106,456                  514,311                  182,722                 
Federal asset forfeiture 5,493,624           178,897                  5,672,522               7,597,000                4,610,827           156,033                  4,766,860               905,662                 
2014 Financial Crimes Task Force 2,807                  13,765                    16,573                    54,720                     2,807                  13,765                    16,573                    -                             
Fugitive Task Force Initative 217,724              115,228                  332,952                  640,000                   217,724              115,228                  332,952                  -                             
Bulletproof Vest Partnership 41,611                9,565                       51,176                    90,000                     41,611                9,565                       51,176                    -                             
2011 Domestic Violence Grant 323,131              (645)                        322,486                  339,459                   323,131              (645)                        322,486                  -                             
Fugitive Apprehension Task Force 27,893                18,815                    46,707                    55,914                     27,893                18,815                    46,707                    -                             
High Intensity Drug Trafficking Grant 554,152              256,679                  810,832                  1,260,182                554,152              256,679                  810,832                  -                             
2011 Triad Region Bike Safety 75,604                1,840                       77,444                    210,955                   75,604                1,840                       77,444                    (0)                           
2013 Equipment Donation 3,558                  -                               3,558                       40,000                     3,558                  -                               3,558                       -                             
Byrne Criminal Justice -                          44,313                    44,313                    100,000                   -                          44,313                    44,313                    -                             
Fox Family Donations 5,000                  5,000                       10,000                    5,000                       5,000                  -                               5,000                       5,000                     
Halloween Grant - Chapel Hill MOU -                          18,996                    18,996                    25,000                     -                          18,996                    18,996                    -                             
Memo of Understanding- DNC 2012 317,900              -                               317,900                  413,379                   298,762              -                               298,762                  19,139                   
DNC Equipment Grant -                          -                               -                               30,708                     -                          -                               -                               -                             
Distributed Interest to Move to Gen Fund -                          -                               -                               -                               -                          -                               -                               -                             
Police Athletic League (PAL) 8,879                  4,218                       13,096                    25,000                     465                     9,219                       9,684                       3,413                     
Target Donations 3,000                  -                               3,000                       3,000                       3,000                  -                               3,000                       -                             
2015 POLICE SPECIALIZED PROGRAMS -                          -                               -                               30,000                     -                          -                               -                               -                             
Public Safety-Other 329,779              23,214                    352,993                  527,087                   302,227              28,215                    330,441                  22,551                   
Total-Public Safety 7,743,117           859,630                  8,602,747               12,246,661              6,662,138           824,674                  7,486,812               1,115,935              

Emergency Telephone System Fund:
Emergency Telephone System Fund -                          1,609,164               1,609,164               2,520,994                -                          1,916,143               1,916,143               (306,979)               

Total-Emergency Telephone System Fund -                          1,609,164               1,609,164               2,520,994                -                          1,916,143               1,916,143               (306,979)               

Downtown Revitalization Fund:
Cultural Master Plan 628,938              362                          629,299                  604,100                   548,272              6,500                       554,772                  74,527                   
Business Improvement District -                          672,247                  672,247                  683,488                   -                          673,261                  673,261                  (1,014)                    

Total-Downtown Revitalization Fund 628,938              672,609                  1,301,547               1,287,588                548,272              679,761                  1,228,033               73,513                   

Parks and Recreation:
Carolina Panthers Grant 6,150                  -                               6,150                       6,150                       5,566                  584                          6,150                       -                             
Adopt Trail Grant 5,000                  -                               5,000                       5,000                       4,805                  -                               4,805                       195                        
NC Tennis Association 10,000                5,000                       15,000                    15,000                     9,884                  4,683                       14,567                    433                        
Nourshing North Carolina 3,100                  -                               3,100                       3,100                       3,089                  10                            3,099                       1                            
Parks Build Community Grant -                          20,000                    20,000                    20,000                     -                          990                          990                          19,010                   

Total-Parks and Recreation 24,250                25,000                    49,250                    49,250                     23,344                6,266                       29,611                    19,640                   

Transportation/MPO/Planning
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Transit Job Access Reverse Commute 11 211,481              95,413                    306,894                  646,808                   238,763              96,416                    335,179                  (28,285)                 
Transit Job Access Reverse Commute 13 -                          200,620                  200,620                  545,545                   10,156                204,640                  214,795                  (14,175)                 
Transit Job Access Reverse Commute 14 -                          486,342                  486,342                  1,266,559                -                          727,818                  727,818                  (241,476)               
Transit New Freedom 10 281,991              11,591                    293,582                  316,809                   285,099              8,482                       293,581                  1                            
Transit New Freedom 13 -                          141,318                  141,318                  175,557                   4,012                  136,247                  140,260                  1,058                     
CMAQ Improvement Program Bike 36,851                -                               36,851                    48,000                     36,851                -                               36,851                    0                            
Section 5309 Planning Grant 2014, 2015 783,167              347,319                  1,130,485               1,204,004                800,016              298,474                  1,098,490               31,995                   
Section 5339 Planning Grant 2014-2015 -                          112,600                  112,600                  2,067,898                -                          -                               -                               112,600                 
Transportation Planning 2013;2014; 2015 3,427,307           2,026,367               5,453,674               6,727,362                3,445,169           1,980,380               5,425,548               28,126                   
FTA Section 5310 -                          -                               -                               667,890                   -                          26,676                    26,676                    (26,676)                 
 USDOT Smart Growth Grant -                          -                               -                               50,000                     -                          -                               -                               -                             
Long Range Transportation FY 2012 167,000              -                               167,000                  167,000                   80,750                -                               80,750                    86,250                   
City Match Funding 102,814         (2)                            102,812                  -                               -                     -                          -                               102,812                 
City Match Funding -                          -                               -                               -                          -                               -                             

Transportation/MPO/Planning-Other 102,814              (2)                            102,812                  -                               -                          -                               -                               102,812                 
Total-Transportation/MPO/Planning 5,010,610           3,421,568               8,432,178               13,883,432              4,900,816           3,479,133               8,379,949               155,042                 

Other Housing and Urban Development (HUD)
HUD Lead Based Paint FY07 33,024                -                               33,024                    33,024                     35,481                (2,458)                     33,024                    -                             
HUD EDI-Parrish Street FY06 148,455              -                               148,455                  148,500                   148,455              -                               148,455                  -                             
HUD Emergency Shelter 11-12 133,248              -                               133,248                  133,248                   133,278              (30)                          133,248                  -                             
HUD Emergency Shelter 12-13 91,600                3,304                       94,904                    94,904                     91,600                3,304                       94,904                    -                             
HUD Emergency Shelter 13-14 3,525                  107,046                  110,571                  119,536                   30,852                88,684                    119,536                  (8,965)                    
HUD Emergency Shelter 14-15 -                          27,449                    27,449                    147,357                   -                          27,449                    27,449                    
Southside - HUD Neighborhood Stabilization 09 (DNS09) 109,875              -                               109,875                  109,875                   109,875              -                               109,875                  -                             
Southside - HUD Neighborhood Stabilization 12 (DNS12) 1,500,000           125,298                  1,625,298               1,625,298                1,500,000           125,298                  1,625,298               -                             

Other HUD-Southside 1,609,875           125,298                  1,735,173               1,735,173                1,609,875           -                               1,735,173               -                             
Total-Other Housing and Urban Develompent (HUD) 2,019,727           263,096                  2,282,823               2,411,742                2,049,541           242,247                  2,291,788               (8,965)                    

Other Special Revenue Funds & Grants 
HUD Fair Housing Case Processing 11 77,580                -                               77,580                    77,580                     77,493                87                            77,580                    -                             
HUD Fair Housing Case Processing 13 164,381              -                               164,381                  164,381                   69,945                95,142                    165,087                  (706)                       
HUD Fair Housing Assistance Program 14 76,160                -                               76,160                    76,160                     -                          40,270                    40,270                    35,890                   
HUD Fair Housing Assistance Program 15 -                          81,530                    81,530                    81,350                     -                          -                               -                               81,530                   
HUD Fair Housing Assistance 12 50,000                -                               50,000                    50,000                     49,571                429                          50,000                    -                             
HUD Fair Housing Assistance 12 -                          61,967                    61,967                    96,720                     -                          4,181                       4,181                       57,786                   
EPA Brownfields Job Training 12 182,581              11,873                    194,454                  199,998                   187,687              8,731                       196,418                  (1,965)                    
EPA Brownfields Job Training 14 -                          8,895                       8,895                       200,000                   -                          52,388                    52,388                    (43,493)                 
EPA Brownfields Job Training 12 -                          1,708                       1,708                       199,999                   -                          7,001                       7,001                       (5,293)                    
EPA Brownfields Job Training 14 -                          1,708                       1,708                       200,000                   -                          7,001                       7,001                       (5,293)                    
DYE CTE GRANT -                          75,000                    75,000                    75,000                     -                          -                               -                               75,000                   
2014-2015 Longfellow Grant -                          23,760                    23,760                    23,760                     -                          2,185                       2,185                       21,575                   
Substance Abuse and Mental Health 174,278              -                               174,278                  130,000                   135,767              -                               135,767                  38,511                   
EPA Climate Showcase Communities FY10 474,233              23,824                    498,057                  500,000                   479,868              18,189                    498,057                  -                             
EPA Emerging Technology Diesel Reduction 25,000                -                               25,000                    25,000                     24,624                -                               24,624                    376                        
Northeast Central Livability 38,100                -                               38,100                    40,000                     30,618                -                               30,618                    7,482                     
Partnership for Healthier Living 50,000                -                               50,000                    153,750                   30,957                (4,784)                     26,172                    23,828                   
Miscellaneous Grants Fund -                          11,598                    11,598                    -                               -                          -                               -                               11,598                   
Dedicated Funding Source -                          2,476,541          2,476,541               3,455,194                -                          2,086,090               2,086,090               390,451                 
State of the Economy Breakfast - Joint Portfolio Meeting 47,593                16,718                    64,311                    32,436                     25,821                17                            25,838                    38,472                   
Miscellaneous Other Special Revenue Funds 69,856                533                          70,389                    -                               -                          -                               -                               70,389                   
Human Relations-Distributed Interest 4,459                  806                          5,264                       -                               -                          -                               -                               5,264                     
Dept Of Administration Youth Mini Grant 500                     -                               500                          500                          492                     -                               492                          8                            

Other Special Revenue Funds & Grants - Other 4,959                  806                          5,764                       500                          492                     -                               492                          5,272                     
Total-Other Special Revenue Funds & Grants 1,434,720           2,796,461               4,231,182               5,781,828                1,112,843           2,316,928               3,429,771               801,410                 

Total Grants 64,738,688         15,175,400             79,914,088             98,777,898              62,161,592         13,885,007             76,046,599             3,970,301              
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6/30/2015 Exhibit 4

Investment Parameters Maximum % Actual % of Portfolio Status

Cash,MMA,NOW 77,489,017$       25.5%
Time Deposits (CDs) 90% 42,500,000         14.0% Pass

Bankers Acceptances 25%/5% -                      0.0% Pass
US Obligations 90% -                      0.0% Pass

Commercial Paper 25%/5% -                      0.0% Pass
NC State and Local Bonds 75% 13,325,583         4.4% Pass

Agencies and Instrumentalities 90% 170,930,270       56.1% Pass
LGC Certified MMF 100% -                      0.0% Pass

Comingled Investment Pool 100% 179,810              0.1% Pass
Repurchase Agreements 25% -                      0.0% Pass

Mortgage-backed Obligation 25%/10% -                      0.0% Pass
Callable Securities 50% -                      0.0% Pass

Total 304,424,679$     100%
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Valley View Consulting, L.L.C .
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Exhibit 5

Fiscal Year Incident Date Claim Number Claimant Amount

2014 6/2/2014 0571‐AL‐14‐0500201‐001 Marian Johnson $8,650.00

2015 10/2/2014 0571‐AL‐15‐0500062‐002 Bryon Pearson $503.00

2015 10/13/2014 0571‐AL‐15‐0500067‐002 Patricia Artis $800.00

2015 1/14/2015 0571‐AL‐15‐0500267‐001 Null Frontier $2,635.00

2015 1/27/2015 0571‐AL‐15‐0500278‐001 Tu Trinh Thi Nguyen $597.69

2015 2/4/2015 0571‐AL‐15‐0500290‐006 Kelly Laws $1,350.00

2015 2/26/2015 0571‐AL‐15‐0500323‐001 Clarence Bailey $125.00

2015 2/26/2015 0571‐AL‐15‐0500363‐001 Sandra Gilliland $119.00

2015 2/27/2015 0571‐AL‐15‐0500326‐001 John  Miller $846.41

2015 3/9/2015 0571‐AL‐15‐0500340‐001 Angelica Greene $105.00

2015 3/26/2015 0571‐AL‐15‐0500357‐001 Sarah Gattis $596.86

2015 3/26/2015 0571‐AL‐15‐0500360‐001 Tim Overton $844.70

2015 3/26/2015 0571‐AL‐15‐0500361‐001 Kevin  Calkins $734.46

2015 3/27/2015 0571‐AL‐15‐0500367‐002 Albert Johnson $1,893.82

2015 3/27/2015 0571‐AL‐15‐0500367‐003 Freeman Johnson $316.40

2015 4/1/2015 0571‐AL‐15‐0500366‐001 Sonja Richardson $5,056.78

2015 4/8/2015 0571‐AL‐15‐0500373‐001 Tameka Hayes $190.00

2015 4/22/2015 0571‐AL‐15‐0500383‐001 Roberta Moore $250.00

2015 4/28/2015 0571‐AL‐15‐0500397‐001 Darlene Clayton $385.00

2015 5/2/2015 0571‐AL‐15‐0500402‐001 Nancy Rizzo $1,022.46

2015 5/23/2015 0571‐AL‐15‐0500418‐001 Eva Marmon‐Halm $226.00

2015 5/28/2015 0571‐AL‐15‐0500425‐001 Francisco Fuentes $908.40

$28,155.98

Fiscal Year Incident Date Claim Number Claimant Amount

2007 6/20/2007 0571‐GL‐07‐0500377‐001 Joseph  Ledbetter $7,438.47

2011 5/23/2011 0571‐GL‐11‐0500688‐001 Imer Carbrera $4,763.00

2012 7/21/2011 0571‐GL‐12‐0500801‐001 Dawud Saafir $3,716.67

2012 9/21/2011 0571‐GL‐12‐0500800‐001 Frankie Washington $850.90

2013 10/7/2012 0571‐GL‐13‐0500804‐001 Robyn Haynes $17,024.74

2013 11/13/2012 0571‐GL‐13‐0500805‐001 Keith  Ragland $157.50

2014 12/11/2013 0571‐GL‐14‐0500733‐001 John Shelton $13,625.50

2015 7/29/2014 0571‐GL‐15‐0500281‐001 Winslow  Forbes $12,110.21

2015 11/29/2014 0571‐GL‐15‐0500222‐001 Valerie  Booker $7,426.50

2015 2/26/2015 0571‐GL‐15‐0500321‐001 Khang Nguyen $263.89

2015 3/6/2015 0571‐GL‐15‐0500329‐001 Alecia Thomas $435.38

2015 4/8/2015 0571‐GL‐15‐0500372‐001 John  Hunter $100.00

2015 4/8/2015 0571‐GL‐15‐0500449‐001 Llc Bap Of Durham $623.80

2015 4/13/2015 0571‐GL‐15‐0500380‐001 Malissa Mcleod $175.00

2015 4/20/2015 0571‐GL‐15‐0500393‐001 Carol O'Brien $1,400.00

2015 5/5/2015 0571‐GL‐15‐0500410‐001 Llc, The  Laundry Room $6,228.37

2015 5/18/2015 0571‐GL‐15‐0500419‐001 Onraette Graham $602.02

2015 6/8/2015 0571‐GL‐15‐0500441‐001 Chante White $3,625.04

2015 6/12/2015 0571‐GL‐15‐0500450‐001 Joan  Webb $697.00

$81,263.99

$109,419.97Total Payments for the Quarter:

CITY OF DURHAM ‐‐ PAYMENTS MADE TO LIABILITY CLAIMANTS

Payments Made During Period 04/01/2015 ‐ 06/30/2015

Auto Liability Subtotal:

General Liability Subtotal:

16



Contracts Approved by City Manager

4th Quarter Contracts FY2015 - April 1, 2015 to June 30, 2015

Exhibit 6

DEPARTMENT TYPE CT # CONTRACTOR DESCRIPTION AMOUNT SIGNED BY

AUDIT SERVICES SERVICE  12615  CHERRY BEKAERT LLP  AUDIT BASIC FINANCIAL STATEMENTS 
OF THE CITY     

$210,000.00 THOMAS 
BONFIELD 

BUDGET SERVICE  12597  PAULA HUDSON HILDEBRAND  SPEAKER FOR ADMIN. PROF. 
CONFERENCE     

$600.00 BERTHA 
JOHNSON 

BUDGET SERVICE  12599  MARCY T MCKAIG  FACILITATOR FOR EXECUTIVE 
LEADERSHIP ACADEMY     

$2,800.00 BERTHA 
JOHNSON 

CITY CLERK SERVICE  12651  JOANNE PENNING  DISPLAY OF ARTWORK IN THE 
MAYOR'S OFFICE     

$0.00 ANN GRAY 

CITY MANAGERS OFFICE  SERVICE  12560  UNIVERSAL PROTECTION SERVICES LLC  SECURITY SERVICES FOR THE 
DURHAM TEEN CENTER     

$15,000.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12591  ROCKWOOD AH-1 LTD PARTNERSHIP  FORGIVABLE LOAN AGREEMENT FOR 
ROCKWOOD APARTMENTS     

$197,838.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12587  MATHISON ASSOCIATES LP  FORGIVABLE LOAN AGREEMENT FOR 
MATHISON APARTMENTS     

$79,528.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12588  MANOR ASSOCIATES LIMITED  FORGIVEABLE LOAN AGREEMENT FOR 
MUTUAL MANOR APARTMENTS     

$142,589.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12662  DURHAM COMMUNITY LAND TRUSTEES INC  FORGIVEABLE LOAN AGREEMENT FOR 
PRESERVATION OF EXISTING RENTAL 
HOUSING (WEST PARK APARTMENTS)   

$92,800.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12766  DURHAM COMMUNITY LAND TRUSTEES INC  EXECUTION OF FORGIVABLE 
CONSTRUCTION/PERMANENT LOAN 
AGREEMENT (HOME) AND HOME 
INVESTMENT PARTNERSHIPS 
AGREEMENT FOR H OMEOWNER 
REPAIRS - DURHAM COMMUNITY LAND 
TRUSTEES, INC. (DCLT)     

$103,000.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  AGREEMENTS  12663  DURHAM COMMUNITY LAND TRUSTEES INC  FORGIVABLE LOAN AGREEMENT FOR 
PRESERVATION OF EXISTING RENTAL 
HOUSING (MOREHEAD GLEN 
APARTMENTS)     

$203,000.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  CONSTRUCTION-
CHANGE ORDER  

12386  NC HOUSING & CONSTRUCTION INC  URGENT REPAIR AT 2920 
SPRUCEWOOD DR (HOWARD 
JOHNSON)-URGENT REPAIR CHANGE 
ORDER AT 2920 SPRUCEWOOD DR 
(HOWARD JOHNSON)     

$8,061.41 REGINALD 
JOHNSON 

COMMUNITY DEVELOPMENT  CONSTRUCTION  12639  NC HOUSING & CONSTRUCTION INC  URGENT REPAIR AT 521-A EASTWAY 
AVENUE (CITY OWNED PROPERTY)    

$3,830.05 REGINALD 
JOHNSON 

COMMUNITY DEVELOPMENT  CONSTRUCTION  12654  ACCUCISE CONSTRUCTION, LLC  URGENT REPAIR AT 1001 E ELLERBEE 
STREET (MARY ROYSTER)     

$500.00 REGINALD 
JOHNSON 
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COMMUNITY DEVELOPMENT  PROFESSIONAL 
SERVICES     

12661  COULTER JEWELL THAMES, PA  PROFESSIONAL SERVICES CONTRACT 
TO DESIGN GARBAGE AND RECYCLE 
STORAGE FACILITY AT DPAC     

$24,475.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  GRANTS  12689  GENESIS HOME INC  FY 2014-2015 EMERGENCY SOLUTIONS 
GRANT (ESG) SUBRECIPIENT 
CONTRACT     

$21,362.00 THOMAS 
BONFIELD 

COMMUNITY DEVELOPMENT  GRANTS  12706  DURHAM CRISIS RESPONSE CENTER  FY 2014-2015 EMERGENCY SOLUTIONS 
GRANT FUNDS DURHAM CRISIS 
RESPONSE CENTER SUBRECIPIENT 
CONTRACT EMERGENCY SHELTERS  
SERVICES     

$15,029.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  AGREEMENTS-
AMENDMENT 

11171  EDGEMONT TENANT LLC.  LEASE BETWEEN EDGEMONT TENANT, 
LLC AND CITY OF DURHAM FOR SPACE 
IN BUILDING 5 OF GOLDEN BELT, 807 
EAST MAIN STREE, DU RHAM NC-THIS 
IS THE EXECUTION OF A TENANT 
ESTOPPEL CERTIFICATE AS REQUIRED 
BY SECTION 21 "MORTGAGEE'S 
RIGHTS" OF THE LEASE DATED 23RD 
DAY OF SEPTEMBER 2013.     

$1,252,639.83 WANDA PAGE 

ECONOMIC DEVELOPMENT  AGREEMENTS-
AMENDMENT 

10203  GENTIAN GROUP LLC  ECONOMIC INCENTIVE AGREEMENT 
FOR CAPITAL INVESTMENT IN 
DOWNTOWN DURHAM-AMENDMENT TO 
EXTEND THE COMPLETION OF 
CONSTRUCTION END DATE TO 
SECURE A FINAL CERTIFICATE OF 
COMPLIANCE FROM APRIL 30, 2014 
UNTIL APRIL 30, 2015     

$655,000.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12545  SHERRY CLAYTON / WAVELENGTHS INC  SIGN & FACADE GRANT  $2,428.76 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12544  BLUE CORN INC  SIGN & FACADE GRANT  $2,412.36 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12565  PIECE OF THE PIE LLC  SIGN AND FACADE GRANT  $5,888.38 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12564  ELMOS DINER INC  SIGN AND FACADE GRANT  $5,059.50 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12602  LUNA EMPANADA LLC  RETAIL & PROFESSIONAL SERVICES 
GRANT     

$2,000.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12624  PLEIADES GALLERY  RETAIL & PROFESSIONAL SERVICES 
GRANT     

$1,000.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12658  M RESTAURANT GROUP LLC  RETAIL & PROFESSIONAL SERVICES 
GRANT     

$12,300.00 THOMAS 
BONFIELD 
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ECONOMIC DEVELOPMENT  GRANTS  12680  MATTHEWS ENTERPRISES INC  RETAIL AND PROFESSIONAL SERVICES 
GRANT     

$12,300.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12679  SIDNEY WRITES LLC  SIGN AND FACADE INCENTIVE GRANT  $861.25 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  GRANTS  12688  TOP OF THE NINTH INC  SIGN & FACADE GRANT  $1,736.25 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  AGREEMENTS  12660  LIBERTY ARTS INC  AGREEMENT TO ACCEPT THE 
DONATION OF A SCULPTURE DONATED 
BY LIBERTY ARTS, INC. "THE PURSUIT 
OF HAPPINESS".     

$0.01 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  AGREEMENTS  12705  COUNTY OF DURHAM  DURHAM CITY-COUNTY INTERLOCAL 
CONSORTIUM AGREEMENT TO SERVE 
AS A LOCAL WORKFORCE DEVELOPM 
ENT AREA, TO ESTABLISH A 
WORKFORCE DEVELOPMENT BOARD, 
AND TO ADMINISTE R THE 
WORKFORCE INNOVATION AND 
OPPORTUNITY ACT OF 2014.     

$0.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  AGREEMENTS  12753  DOWNTOWN DURHAM INC  FY 2016 CONTRACT FOR CITY 
SERVICES AND PROGRAMS FOR 
DOWNTOWN DURHAM MUNICIPAL 
SERVICE DISTRICT     

$653,503.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  AGREEMENTS  12754  DOWNTOWN DURHAM INC  FY 2016 AGREEMENT TO FUND 
ECONOMIC DEVELOPMENT PROGRAMS 
AND SERVICES OPERATED BY 
DOWNTOWN DURHAM, INC.     

$160,048.00 THOMAS 
BONFIELD 

ECONOMIC DEVELOPMENT  SERVICE  12738  DOWNTOWN DURHAM INC  CONTRACT TO MANAGE A PUBLIC ART 
AND LIGHTING PROJECT ON MAIN 
STREET     

$88,000.00 THOMAS 
BONFIELD 

EMERGENCY 
COMMUNICATIONS 

INTERLOCAL  12393  COUNTY OF DURHAM  INTERLOCAL AGREEMENT BETWEEN 
911 AND CITY/COUNTY EMERGENCY 
COMMUNICATION CENTERS     

$1,000,000.00 THOMAS 
BONFIELD 

FINANCE PURCHASE  12582  CAPITAL FORD INC  TERM CONTRACT FOR FORD VEHICLES 
PARTS     

$62,462.98 DAVID BOYD  

FINANCE PURCHASE  12383  MILLENENNIUM AUTOMOTIVE GROUP  POLICE AUTOMOBILES SECTION 
3,4,AND 5     

$963,776.00 WANDA PAGE 

FINANCE SERVICE  12494  CALLIS CONTRACTORS INC  INSTALLATION OF TWO (2) BUS 
SHELTERS     

$19,993.75 THOMAS 
BONFIELD 

FINANCE SERVICE-EXTENSION  7329  TAYLOR & MULDER INC  ACTURIAL SERVICES CONTRACT-
EXTENSION FOR ACTUARIAL SERVICES 
THROUGH 12/31/15     

$16,790.00 THOMAS 
BONFIELD 
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GENERAL SERVICES LEASE-AMENDMENT  3469  EDGEMONT TENANT LLC.  LEASE OF OFFICE SPACE AT GOLDEN 
BELT-THIS IS THE EXECUTION OF 
SNDA AND ESTOPPEL PER SECTION 21 
"MORTGAGEE'S RIGHTS" OF THE 
EXISITING LEASE AGREEMENT     

$2,659,467.94 WANDA PAGE 

GENERAL SERVICES CONSTRUCTION-
CHANGE ORDER  

12234  RUSTON PAVING CO INC  DRIVEWAY AND PARKING LOT 
ASPHALT RESURFACING AT MULTIPLE 
PARKS-SPRUCE PINE LODGE, 
WHIPPOORWILL PARK, AND 
SHERWOOD PARK .    CHANGE ORDER 
#1-REQUESTING AN INCREASE IN 
QUANITIES OF SAFETY SPEED  HUMPS 
TO BE INSTALLED AT SPRUCE PINE 
LODGE.  ADD $6,750.0-CHANGE ORDER 
#2-FINE GRADE AND COMPACT 
EXISTING WHIPPOORWILL PARK 
OVERFLOW PARKING AREA. ADD 4" OF 
ABC STONE AND COMPACT.     

$338,966.90 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION-
CHANGE ORDER  

12243  RUSTON PAVING CO INC  GRAVEL TO ASPHALT PAVING FOR 
MULTIPLE PARK SITES SCOPE 
INCLUDES LEVELING GRAVEL AREAS, 
ASPHALT PAVING, PARKING SPACE ST 
IPING, AND INSTALLATION OF WHEEL 
STOPS AND ADA ACCESSIBLE 
PARKING SPAC ES.-CHANGE ORDER #1-
ADD WORK ASSOCIATED WITH BID 
ALTERNATE A-2, SOLITE PARK. SCOPE 
INCLUDED SITE LEVELING , 
COMPACTION TESTING,REMEDIATING 
AREAS OF POOR SOIL, ADDING A 
2"ASPHALT OVERLAY,STRIPING 
PARKING SPACES, ADDING WHEEL 
STOPS AND ADA ACCESSIBLE SPACE     

$162,355.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION-
CHANGE ORDER  

12184  VALLEYCREST LANDSCAPE  INSTALLATION OF IRRIGATION 
SYSTEMS FOR SOCCER FIELDS AT 
SNOW HILL ROAD PARK. INCLUDES 
INSTALL OF BACKFLOW PREVENTER, 
SUB-METER AND MOUNTED 
CONTROLLER.-CO#1-DEDUCTIVE 
CHANGE ORDER-FINAL DEDUCTIVE 
CHANGE ORDER FOR UNUSED 
ALLOWANCES.     

$53,615.50 WILLIAM 
FERGUSON 
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GENERAL SERVICES CONSTRUCTION-
CHANGE ORDER  

12185  MUSCO SPORTS LIGHTING LLC  REMOVAL OF 9 EXISTING LIGHT POST 
AND FIXTURES  INSTALLATION OF 6 
NEW 50' POLES, LIGHTS,CABLES, AND 
ELECTRIC CONTROL  PANELS AT THE 
GARRETT ROAD PARK TENNIS 
COURTS.-CHANGE ORDER #1-
DEDUCTIVE CHANGE ORDER TO 
RECONCILE ALLOWANCES.     

$136,000.00 WILLIAM 
FERGUSON 

GENERAL SERVICES CONSTRUCTION-
CHANGE ORDER  

12243  RUSTON PAVING CO INC  GRAVEL TO ASPHALT PAVING FOR 
MULTIPLE PARK SITES SCOPE 
INCLUDES LEVELING GRAVEL AREAS, 
ASPHALT PAVING, PARKING SPACE ST 
IPING, AND INSTALLATION OF WHEEL 
STOPS AND ADA ACCESSIBLE 
PARKING SPAC ES.    CHANGE ORDER 
#1-ADD WORK ASSOCIATED WITH BID 
ALTERNA-DEDUCTIVE CHANGE ORDER 
TO RECONCILE UNUSED PAVING 
QUANITITIES.     

$156,655.00 WILLIAM 
FERGUSON 

GENERAL SERVICES PROFESSIONAL 
SERVICES     

12548  PHILLIPS ARCHITECTURE PA  PROFESSIONAL DESIGN SERVICES 
FOR PWOC RESTROOM UPGRADES 

$33,000.00 THOMAS 
BONFIELD 

GENERAL SERVICES PROFESSIONAL 
SERVICES     

12584  ANALYTICAL CONSULTANTS INC  REQUEST FROM TRANSPORTATION 
DEPT TO HAVE 521 W. MORGAN 
STREET APPRAISED. DURHAM 
HISTORY MUSEUM BUILDING     

$2,600.00 JOEL REITZER 

GENERAL SERVICES PROFESSIONAL 
SERVICES     

12613  ENGINEERED DESIGNS INC  PROFESSIONAL SERVICES FOR THE 
DURHAM CONVENTION CENTER PRE-
FUNCTION CORRIDOR HEATING 
ADDITION.     

$6,167.00 JOEL REITZER 

GENERAL SERVICES PROFESSIONAL 
SERVICES     

12616  DAVID A SMITH & ASSOCIATES  UNIVERSITY DRIVE SIDEWALK 
PROJECT SW-39     

$1,500.00 JOEL REITZER 

GENERAL SERVICES PROFESSIONAL 
SERVICES     

12617  RDK ENGINEERS NC INC  FIRE STATION #1 HVAC UPGRADES-
ASSESS DESIGN, PROVIDE CONTROL 
AND CONSTRUCTION ADMINISTRATION 
SERVICES FOR THE HVAC  SYSTEM.     

$48,125.00 THOMAS 
BONFIELD 

GENERAL SERVICES CMAR  12562  LEND LEASE US CONSTRUCTION INC  DURHAM POLICE HEADQUARTERS 
COMPLEX-AIA DOCUMENT A133-2009 
STANDARD FORM OF AGREEMENT 
BETWEEN OWNER AND 
CONSTRUCTION MANAGER     

$215,000.00 WANDA PAGE 
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GENERAL SERVICES SERVICE-AMENDMENT  6855  STEWART ENGINEERING INC  PROFESSIONAL SERVICES 
AGREEMENT FOR THE DESIGN OF 
WEST ELLERBEE CREEK TRAIL PHASE 
II-AMENDMENT 3 TO ORIGINAL 
CONTRACT FOR:PROFESSIONAL 
SERVICES AGREEMENT FOR THE 
DESIGN OF WEST ELLERBEE CREEK 
TRAIL II PROJECT. THIS AMENDMENT 
PROVIDES A REVISED FLOOD STUDY 
REQUIRED BY COD PLANNING TO 
CALCULATE INCREASED IMPACTS 
WITHIN THE FLOODWAY FRO     

$300,984.50 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION-
AMENDMENT     

11594  PHILLIP POST & ASSOCIATES INC  CONCRETE REPAIRS AND 
REPLACEMENT AT FIRE STATIONS 3 
AND 6 - DESIGN CONTRACT 
AMENDMENT #1-DESIGN SERVICES-
AMENDMENT#2-DESIGN SERVICES 
FOR REPLACEMENT OF FRONT 
CONCRETE APRON AT FIRE STATION 3. 

$42,967.50 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12603  D.W. WARD CONSTRUCTION CO INC  C.M HERNDON PARK SOCCER FIELD 
UPGRADES-SYNTHETIC TURF SOCCER 
FIELD UPGRADES TO INCULDE 
EXCAVATION, FINE GRADING, BASE P 
REPARATION,SYNTHETIC 
TURF,CURBED NAILER, 
FENCING,EXISTING FIELD REPAIR S, 
ADA TRANSITIONS,PERIMETER 
NETTING, EXISTING FIELD DRAINA     

$272,630.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12641  D.W. WARD CONSTRUCTION CO INC  TWIN LAKES SITE IMPROVEMENTS-
SCOPE INCLUDES A NEW PRE-
FABRICATED, FULLY ACCESSIABLE 
RESTROOM BUILDING, ADDITIONAL 
PARKIN G, IMPROVED PEDESTRIAN 
WALKWAYS AND SOCCER SPECTATOR 
AREAS, LANDSCAPE  AND DRAINAGE 
IMPROVEMENTS, REPAIRS TO THE 
SOCCER FENCING A     

$483,315.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12691  HM KERN CORPORATION  DURHAM ARMORY INTERIOR 
UPGRADES II-WINDOW/DOOR 
REPLACEMENT-CONSISTS OF THE 
REPLACEMENT OF FIRST FLOOR 
DOORS AND WINDO WS WITH 
HISTORICALLY APPROPRIATE 
REPLACEMENTS.     

$309,981.00 THOMAS 
BONFIELD 
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GENERAL SERVICES CONSTRUCTION  12718  DIVERSIFIED MECHANICAL LIMITED  DPR OPERATIONS FACILITY 
UPGRADES AND ADDITIONS NEW 
PLUMBING, MECHANICAL UPGRADES 
TO THE FACILITY GARAGE AND 
SUPPORT S TRUCTURES ONSITE.     

$65,800.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12727  D.W. WARD CONSTRUCTION CO INC  DURHAM ARMORY INTERIOR 
UPGRADES II-CEILING RENOVATION-
CONSISTS OF THE RENOVATION OF 
THE BALLROOM CEILING, LIGHTS, 
INSULATION AND ASSOCIATED HVAC 
DUCT WORK     

$314,769.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12719  DIVERSIFIED MECHANICAL LIMITED  INSTALLATION OF SEVEN ELECTRIC 
BOARD HEATERS IN THE PRE-
FUNCTION CORRIDOR OF THE 
DURHAM CONVENTION CENTER     

$35,086.00 THOMAS 
BONFIELD 

GENERAL SERVICES CONSTRUCTION  12731  D W WARD CONSTRUCTION CO INC  DPR RESTROOM IMPROVEMENT 
PROJECT-MULTIPLE SITES 
NORTHGATE PARK, FOREST HILLS 
PARK, EAST END PARK, ELMIRA PARK, 
WEST PO INT ON THE ENO PARK, AND 
ROCK QUARRY PARK.     

$209,337.05 THOMAS 
BONFIELD 

GENERAL SERVICES SERVICE  12614  SOUTHERN ELEVATOR CO INC  CHURCH STREET PARKING DECK 
ELEVATOR REPAIRS AND 
MODERNIZATION     

$110,538.00 THOMAS 
BONFIELD 

GENERAL SERVICES SERVICE  12709  ECS CAROLINAS LLP  HAZARDOUS MATERIALS TESTING FOR 
DUKE PARK CARETAKERS RESIDENCE 
AND ANCILLARY STRUCTURE 
DEMOLITION.     

$900.00 WILLIAM 
FERGUSON 

GENERAL SERVICES AGREEMENTS  12575  WALMART SUPERCENTER  TRANSIT STATION AGREEMENT AND 
CONSTRUCTION EASEMENT     

$0.00 THOMAS 
BONFIELD 

GENERAL SERVICES LEASE  12585  THE DURHAM BICYCLE COOPERATIVE INC  GENERAL SERVICES & PARKS AND 
RECREATION DEPARTMENT 
RECOMMEND THAT THE CITY COUNCIL 
AUTHORIZE THE CITY MANAGER TO 
EXECUTE  A LEASE FOR A TEN YEAR 
TERM WITH THE DURHAM BICYCLE 
COOPERATIVE ON A P ORTION OF THE 
DUKE PARK LOCATED AT 106W KNOX 
STREET PARCE     

$1.00 WILLIAM 
FERGUSON 
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GENERAL SERVICES AGREEMENTS-
AMENDMENT 

10035  NC RAILROAD CO  LICENSE AGREEMENT TO ALLOW THE 
CITY OF DURHAM TO PROVIDE 
GROUNDS MAINTENANCE IN 
DESIGNATED AREAS ON RAILROAD 
PROPERTY T HROUGH OUT THE CITY 
OF DURHAM.-MODIFICATION OF THE 
LICENSE TO REFLECT A MODIFIED 
AREA OF THE PREMISES AND TO 
RATIFY AND REAFFIRM THE TERMS 
AND CONDITIONS OF THE AGREEMENT. 

$0.00 THOMAS 
BONFIELD 

GENERAL SERVICES CMAR-CHANGE 
ORDER     

11884  BALFOUR BEATTY CONSTRUCTION  CMAR PRE-CONSTRUCTION 
CONTRACT FOR THE CITY HALL 
ENVELOPE PROJECT  MODIFICATION 2 
CONTRACT MODIFICATION DESCRI 
PTION  GMP#2-CONSTRUCTION FOR 
RENOVATION TO THE CITY HALL 
EXTERIOR AND  ANNEX PLAZA.  
REVISED CONTRACT ADDITIONAL 
$827,815.00    CO#1-CIT-CO#2-CITY 
HALL EXTERIOR ENVELOPE-
UNFORESEEN CONDITIONS:LOADING 
DOCK AND AREA 1&2 SCREENWALL 
ALIGNMENT AND INFILL AT EXISTING 
WINDOWS, ADDITIONAL 
WATERPROOFING AND 
FLASHING,EXPANSION JOIN DETAILS, 
NORTH STAIR CONFLICT,CONCRETE 
PATCHING AT ANNEX PLAZA: 

$6,090,851.70 THOMAS 
BONFIELD 

HUMAN RESOURCES SERVICE  12740  ENVIRONMENTAL FEDERATION OF NORTH 
CAROLINA     

7 STARS ONLINE GIVING PLATFORM  $0.00 REGINA 
YOUNGBLOOD 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12550  JEB CONTRACTING LLC  911 S. ALSTON AVE. - STABILIZATION 
PROJECT     

$16,900.00 THOMAS 
BONFIELD 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12609  JEB CONTRACTING LLC  1502 FAYETTEVILLE ST. - DEMOLITION 
PROJECT     

$9,700.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12606  JEB CONTRACTING LLC  6 MAERE CT. - DEMOLITION PROJECT  $8,950.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12665  ANDRE ALLEN  4419 MOUNT LEVEL RD - DEMOLITION 
PROJECT     

$5,500.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12675  JEB CONTRACTING LLC  102 DUANE ST - STABILIZATION 
PROJECT     

$6,350.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12676  JEB CONTRACTING LLC  1012 HOLLOWAY ST - STABILIZATION 
PROJECT     

$11,160.00 THOMAS 
BONFIELD 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12701  JEB CONTRACTING LLC  307 CLAY ST - STABILZATION  $6,750.00 CONSTANCE 
STANCIL 
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NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12699  JEB CONTRACTING LLC  1005 S. ALSTON AVE - STABILIZATION  $9,140.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12698  JEB CONTRACTING LLC  1904 ANGIER AVE - STABILIZATION  $6,750.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12700  JEB CONTRACTING LLC  711 N. HYDE PARK AVE - STABILIZATION $9,450.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12697  MARCY T MCKAIG  ASSESSMENT AND ACTION PLANNING  $3,750.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12551  JEB CONTRACTING LLC  2202 CHAUTAUQUA AVE - 
STABILIZATION PROJECT 

$1,895.00 CONSTANCE 
STANCIL 

NEIGHBORHOOD 
IMPROVEMENT     

SERVICE  12552  JEB CONTRACTING LLC  2414 CHAPIN ST. - STABILIZATION  $2,050.00 CONSTANCE 
STANCIL 

PARKS AND RECREATION   SERVICE  12537  PREMIER ATM SERVICES  MOBILE ATM SERVICES FOR BIMBE  $0.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12532  WOOLPERT NORTH CAROLINA PLLC  CITYWORKS SOFTWARE SERVICE 
CONTRACT     

$49,725.00 THOMAS 
BONFIELD 

PARKS AND RECREATION   SERVICE  12559  SARA PENA  ZUMBA INSTRUCTOR  $50.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12558  SUZZETTE S GOLDMON  ZUMBA INSTRUCTOR  $120.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12557  VALINDA L DAVIS  YOGA INSTRUCTOR  $198.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12556  TIFFANY KELLY  AEROBICS INSTRUCTOR  $260.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12555  WILLA R ALLEN  ZUMBA INSTRUCTOR  $125.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12554  NATURE PURE ESSENTIALS  ESSENTIAL OILS INSTRUCTOR  $160.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12553  BRUCE HOLLOWELL STEVENSON  CARICATURE ARTIST WOOFSTOCK  $500.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12576  ZAYD M SHAKUR  MARTIAL ARTS INSTRUCTOR  $100.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12578  COURTNEY WOODS  MODERN DANCE INSTRUCTOR  $100.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12579  PRESTON BARNES  DRUMMING INSTRUCTOR  $200.00 WILLIAM 
FERGUSON 
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PARKS AND RECREATION   SERVICE  12580  DIONE NOELL JACKSON  DANCE INSTRUCTOR  $80.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12581  NATIKWA GONZALEZ  DANCE INSTRUCTOR  $200.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12577  CRAIG JAMES  KICKBOXING INSTRUCTOR  $175.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12594  FERRIS BAILEY  DJ SERVICE FOR BIMBE WEEKDAY 
EVENT     

$125.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12593  FROG HOLLOW OUTDOORS  CANOE AND KAYAK RENTALS AT WEST 
POINT ON THE ENO     

$0.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12586  GAME TRUCK GEORGIA LLC  BIMBE VIDEO GAME TRUCK PROVIDER  $1,000.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12623  DAVID WEBB  SUMMER CAMP MARTIAL ARTS  $350.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12622  J CARLTON POLK  SUMMER CAMP INSTRUCTOR  $450.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12621  WILLA BRIGHAM  SUMMER CAMP STORY TELLER  $630.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12620  KWABENA OSEI APPIAGYEI  SUMMER CAMP DRUMMING 
INSTRUCTOR     

$450.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12619  VICTORIA JA'-NET ROBINSON  SUMMER CAMP ZUMBA INSTRUCTOR  $437.50 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12618  TAMIKA MURRILL  SUMMER CAMP DANCE INSTRUCTOR  $1,100.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12638  SHAPHAN I YANKLE  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12637  MORRIS C SMITH  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12636  STEVEN R FOSTER  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12635  JOSHUA COOK HOLLAND  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12625  COOL DOG PRODUCTIONS  WOOFSTOCK DOG SHOW  $3,100.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   SERVICE  12634  DURHAM BULLS BASEBALL CLUB INC  JULY 4 EVENT - FIREWORKS - AT 
DURHAM BULLS ATHLETIC PARK  

$15,000.00 THOMAS 
BONFIELD 
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PARKS AND RECREATION   SERVICE  12642  MARCELLA K SULLIVAN  SUMMER CAMP DANCE INSTRUCTOR  $500.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12644  TRACEY SUPER  SUMMER CAMP CHILD ABUSE AND 
NEGLECT TRAINING     

$200.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12647  TIYANE CLARK  SUMMER CAMP DANCE INSTRUCTOR  $900.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12648  ERIKKA BAILEY HALLBACK  SUMMER CAMP FITNESS INSTRUCTOR  $450.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12649  WANDA MICHELLE BROWN  SUMMER CAMP YOGA AND LINE DANCE  $1,125.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12653  TAMIKA MURRILL  DANCE PROGRAM INSTRUCTOR  $396.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12657  ALBERT L DAVIS JR  OFF DUTY SECURITY SERVICE 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12652  SHAMEKA NICOLE GRAVES  FUTURE DESIGNERS PROGRAM 
INSTRUCTOR     

$240.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12669  RASHEED JOHNSON  SAHION MODELING INSTRUCTOR  $300.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12670  THE MAGIC OF AFRICAN RHYTHM  DRUMMING INSTRUCTOR  $300.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12671  ASHLEY FARLOW  BALLET INSTRUCTOR  $150.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12673  ZAYD M SHAKUR  KARATE INSTRUCTOR  $200.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12672  IKEEM RASHAD SPRINGS  HIP HOP DANCE INSTRUCTOR  $250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12683  JAMETTA K PETTIWAY  DANCE INSTRUCTOR  $400.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12685  TRACEY MEIER  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12686  DAVID LEE MCCALLUM III  OFF DUTY SECURITY SERVICE 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12687  CHARLES L. SIMPSON JR.  OFF DUTY SECURITY SERVICE 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$1,250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12694  SAUNDRA MCDOGALD  ZUMBA INSTRUCTOR  $220.00 RHONDA 
PARKER 

27



Contracts Approved by City Manager

4th Quarter Contracts FY2015 - April 1, 2015 to June 30, 2015

Exhibit 6

DEPARTMENT TYPE CT # CONTRACTOR DESCRIPTION AMOUNT SIGNED BY

PARKS AND RECREATION   SERVICE  12696  KENNETH E SEALY III  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFFS DEPARTMENT     

$1,250.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12703  KABOOM INC  RED MAPLE PARK COMMUNITY 
PLAYGROUND BUILD     

$8,500.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12716  CRYSTAL FLETCHER  ZUMBA INSTRUCTOR  $100.00 RHONDA 
PARKER 

PARKS AND RECREATION   SERVICE  12746  ALBERT L DAVIS JR  OFF DUTY SECURITY SERVICES 
PROVIDED BY DURHAM COUNTY 
SHERIFF'S DEPARTMENT     

$650.00 RHONDA 
PARKER 

PARKS AND RECREATION   GRANTS  12541  NAT'L RECREATION AND PARK ASSOCIATION PARKS BUILD COMMUNITY PROGRAM 
GRANT     

$20,000.00 WANDA PAGE 

PARKS AND RECREATION   AGREEMENTS  12592  ENVIRONMENTAL FEDERATION OF NORTH 
CAROLINA     

ADMINISTRATION OF SEVEN STARS 
CAMPAIGN     

$0.00 THOMAS 
BONFIELD 

PARKS AND RECREATION   LEASE  12640  THE ASSEMBLY AT DURHAM CHRISTIAN 
CENTER     

LEASE OF THE HAYESTOWN 
COMMUNITY CENTER BUILDING 

$0.00 WILLIAM 
FERGUSON 

PARKS AND RECREATION   ELECTRIC UTILITIES  12684  DUKE ENERGY  CAMPUS HILLS PARK ENTRANCE ROAD 
LIGHT LED     

$6,477.60 RHONDA 
PARKER 

PLANNING RENTAL  12499  DUNCAN-PARNELL, INC  RENTING A PLOTTER, SCANNER AND 
PRINTER MONTHLY     

$17,724.12 WANDA PAGE 

PLANNING AGREEMENTS  12666  MDM HISTORICAL CONSULTANTS INC  ARCHITECTURAL SURVEY AND DRAFT 
A LOCAL HISTORIC PL AN FOR THE 
AREA IN THE GOLDEN BELT NATIONAL 
REGISTER HISTORIC DISTRICT .     

$20,000.00 THOMAS 
BONFIELD 

POLICE PROFESSIONAL 
SERVICES     

12521  MORRIS & MCDANIEL, INC  2015 PROMOTIONAL ASSESSMENT 
PROCESS CONTRACT     

$152,330.00 THOMAS 
BONFIELD 

POLICE GRANTS-AMENDMENT  11951  NC STATE HIGHWAY PATROL  2014 HIDTA GRANT CONTRACT NC 
STATE HIGHWAY PATROL-2014 HIDTA 
GRANT CONTRACT NC STATE 
HIGHWAY PATROL AMENDMENT TO 
INCREASE CONTRACT AMOUNT 
AMEND. #2     

$21,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12596  ATLANTA HIDTA  2015 HIGH INTENSITY DRUG 
TRAFFICKING AREA GRANT  

$256,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12756  LENOIR COUNTY TAX COLLECTOR  2015 HIDTA GRANT LENOIR COUNTY 
CONTRACT     

$2,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12751  COUNTY OF DURHAM  2015 JAG INTERLOCAL AGREEMENT  $71,127.50 THOMAS 
BONFIELD 

POLICE GRANTS  12762  HARNETT COUNTY SHERIFF'S OFFICE  2015 HIDTA GRANT HARNETT COUNTY 
CONTRACT     

$16,397.25 THOMAS 
BONFIELD 

POLICE GRANTS  12757  WAKE COUNTY SHERIFF'S OFFICE  2015 HIDTA GRANT WAKE COUNTY 
CONTRACT     

$17,374.25 THOMAS 
BONFIELD 
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POLICE GRANTS  12759  WAYNE COUNTY SHERIFF'S OFFICE  2015 HIDTA GRANT WAYNE COUNTY 
CONTRACT     

$2,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12761  CITY OF GREENVILLE  2015 HIDTA GRANT CITY OF 
GREENVILLE CONTRACT     

$2,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12760  NC STATE HIGHWAY PATROL  2015 HIDTA GRANT NCSHP CONTRACT  $10,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12758  TOWN OF CARY  2015 HIDTA GRANT CITY OF CARY 
CONTRACT     

$10,000.00 THOMAS 
BONFIELD 

POLICE GRANTS  12773  PERSON COUNTY SHERIFF'S OFFICE  2015 HIDTA GRANT PERSON COUNTY 
CONTRACT     

$3,000.00 THOMAS 
BONFIELD 

POLICE SERVICE  12667  CLARK GREEN  PROPERTY AND EVIDENCE 
DISPOSITION PROJECT     

$8,000.00 JOSE LOPEZ 

POLICE SERVICE  12677  DON MIKKO  FORENSIC FIREARMS EXAMINER PEER 
REVIEWS     

$25,000.00 THOMAS 
BONFIELD 

POLICE SERVICE  12702  PHYLLIS MOORE-DESHAZO  CRIME ANALYST PART TIME SERVICES  $10,000.00 JOSE LOPEZ 

POLICE SERVICE  12747  LAW ENFORCEMENT SERVICES GROUP 
PLLC     

PROVIDE PRE-EMPLOYMENT 
PSYCHOLOGICAL EXAMINATIONS OF 
POLICE SWORN AND NON-SWORN 
APPLICANTS - ONE YEAR CONTRACT 

$28,560.00 THOMAS 
BONFIELD 

POLICE SERVICE  12748  LAW ENFORCEMENT SERVICES GROUP 
PLLC     

PROVIDE PSYCHOLOGICAL SERVICES 
FOR EMPLOYEES OF THE DURHAM 
POLICE DEPARTMENT - ONE YEAR 
CONTRACT     

$28,875.00 THOMAS 
BONFIELD 

POLICE SERVICE  12749  NC POLYGRAPH SERVICES INC  PROVIDE PRE-EMPLOYMENT 
POLYGRAPH EXAMINATIONS OF 
POLICE APPLICANTS - 3 YEAR 
CONTRACT     

$56,250.00 THOMAS 
BONFIELD 

POLICE AGREEMENTS  12750  ADMINISTRATIVE OFFICE OF THE COURTS  FY16 EMERGENCY JUDGE  $30,000.00 THOMAS 
BONFIELD 

PUBLIC AFFAIRS SERVICE  12755  CYNDY FALGOUT INC  PRODUCE A STRATEGIC 
COMMUNICATION PLAN   

$3,000.00 BEVERLY 
THOMPSON 

PUBLIC WORKS AGREEMENTS  12540  SOUTHPOINT TERRANCE OWERS ASSOC 
INC     

STORMWATER FACILITY AGREEMENT 
SOUTHPOINT TERRACE     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12589  PAW IN HAND INC  STORMWATER FACILITY AGREEMENT 
MIAMI BOULEVARD CNTR, PET RITZ     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12563  SELECTIVE INSURANCE CO OF AMERICA  STONEHILL ESTATES AND 
RAVENSTONE SUBDIVISION(S) 
SETTLEMENT AGREEMENT WITH 
SELECTIVE INSURANCE CO. (BONDS 
FOR INCOMPLET E INFRASTRUCTURE). 

$0.00 THOMAS 
BONFIELD 
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PUBLIC WORKS AGREEMENTS  12561  DEVELOPERS SURETY AND INDEMNITY 
COMPANY     

STONEHILL ESTATES AND 
RAVENSTONE SUBDIVISION(S) 
SETTLEMENT AGREEMENT WITH 
DEVELOPERS SURETY AND INDEMNITY 
CO. (BONDS F OR INCOMPLETE 
INFRASTRUCTURE).     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12643  CHAPEL HILL DURHAM NC LP  W. CHAPEL HILL STREET APTS 
REIMBURSEMENT AGREEMENT AS 
PART OF THE UTILITY EXTENSION 
AGREEMENT FOR CITY 
INFRASTRUCTURE (RE QUIRES A 
WATERLINE AND HYDRANT LEG 
REPLACEMENT ON JACKSON STREET 
& WAT ERLINE REPLACEMENT ON 
GORDON STREET).     

$131,500.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12682  CHRISTINE G JONES  UTILITY EXTENSION AGREEMENT 7817 
FARRINGTON MILL ROAD (WATER 
ONLY)     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12710  M M FOWLER  INC  STORMWATER FACILITY AGREEMENT 
FAMILY FARE, 106 W. CORNWALLIS 
ROAD     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12711  RTP GLOBAL MISSION CHURCH INC  STORMWATER FACILITY AGREEMENT 
RTP GLOBAL MISSION CHURCH     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12712  OLIVER & FINLEY LLC  STORMWATER FACILITY AGREEMENT 
TWO MEN AND A TRUCK     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12729  R DAILEY AND JAMES D GRAINGER   STORMWATER DRAINAGE SYSTEM 
REPAIR PROJECT BETWEEN R. DAILEY 
AND JAMES GRAINGER AND THE CITY 
OF DURHAM     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12728  SYLVIA J WILLIAMS  STORMWATER DRAINAGE SYSTEM 
REPAIR PROJECT BETWEEN SYLVIA J. 
WILLIAMS & CITY OF DURHAM     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12732  NEW HOPE CHURCH  STORMWATER FACILITY AGREEMENT 
NEWHOPE CHURCH     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS AGREEMENTS  12772  LAKEFIELD FARM LLC  STORMWATER FACILITY AGREEMENT 
WOODSTONE II AT CROASDAILE FARM 
PH. 1     

$0.00 THOMAS 
BONFIELD 

PUBLIC WORKS PROFESSIONAL 
SERVICES     

12590  BMP EAST INC  NORTHEAST CREEK BEAVER DAM 
MODIFICATION     

$11,850.00 THOMAS 
BONFIELD 

PUBLIC WORKS PROFESSIONAL 
SERVICES     

12737  COULTER JEWELL THAMES, PA  SW-38C, 2015 SIDEWALK 
CONSTRUCTION INSPECTIONS & 
ADMINISTRATION     

$66,204.00 THOMAS 
BONFIELD 
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PUBLIC WORKS PROFESSIONAL 
SERVICES     

12739  KIMLEY HORN AND ASSOCIATES INC  ST-277C PROJECT MANAGEMENT 
SERVICES FOR INSTALLTIO N OF FIBER 
OPTIC CABLE CITY-WIDE; INCLUDING 
ROW PERMITTING, UTILITY LO CATION, 
AND CONSTRUCTION ADMINISTRATION 
& INSPECTION.     

$995,000.00 THOMAS 
BONFIELD 

PUBLIC WORKS SERVICE  12595  C LAND FUND LLC  LICENSE AGREEMENT FOR 
MONITORING WELLS WITHIN ROW 
DOUGLAS STREET AND PRATT STREET 

$0.00 MARVIN 
WILLIAMS 

PUBLIC WORKS CONSTRUCTION  12601  ASPHALT EXPERTS INC  ST-275, 2015 SPEED HUMP CONTRACT  $46,730.20 THOMAS 
BONFIELD 

PUBLIC WORKS CONSTRUCTION  12707  LANIER CONSTRUCTION CO INC  SW-38 2015 SIDEWALK REPAIR 
CONSTRUCTION CONTRACT     

$797,035.80 THOMAS 
BONFIELD 

PUBLIC WORKS INTERLOCAL-
AMENDMENT 

10828  NC STATE UNIVERSITY  IMPLEMENTING PERMEABLE 
PAVEMENT IN TRIASSIC SOILS AND 
STATEWIDE TO REDUCE RUNOFF 
VOLUME AND NUTRIENT LOADS (2013-
0365)-THIS IS A NO COST TIME 
EXTENSION; NEW CONTRACT END 
DATE IS SEPT. 30, 2015.     

$31,337.00 MARVIN 
WILLIAMS 

PUBLIC WORKS INTERLOCAL  12604  DURHAM COUNTY GENERAL SERVICES  INTERLOCAL AGREEMENT FOR 
PURCHASE OF SODIUM CHOLORIDE 

$0.00 THOMAS 
BONFIELD 

SOLID WASTE SERVICE  12529  ECOFLO HOLDING INC  OPERATION OF HHW FACILITY AND 
DISPOSAL OF MATERIAL     

$1,209,858.00 THOMAS 
BONFIELD 

TECHNOLOGY SOLUTIONS  AGREEMENTS  12536  COUNTY OF DURHAM  OPEN DATA INTERLOCAL AGREEMENT  $0.00 WANDA PAGE 

TRANSPORTATION AGREEMENTS  12543  NC DEPARTMENT OF TRANSPORTATION  TRIANGLE REGIONAL FREIGHT PLAN 
AGREEMENT BETWEEN NCDOT, THE 
CITY OF RALEIGH AND THE CITY OF 
DURHAM FOR THE DEVELOPMENT  OF 
THE REGIONAL FREIGHT PLAN     

$0.00 WANDA PAGE 

TRANSPORTATION AGREEMENTS  12668  NC DEPT OF TRANSPORTATION  ALSTON AVENUE BRIDGE MUNICIPAL 
AGREEMENT     

$11,000.00 THOMAS 
BONFIELD 

TRANSPORTATION AGREEMENTS  12693  NC DEPT OF TRANSPORTATION  AMENDMENT #1 TO LEASE 
AGREEMENT CONTRACT #5036 FOR 
PARKING AT THE NEW AMTRAK 
STATION.  THE REIMBURSEMENT 
AGREEMENT CO NTRACT NUMBER IS 
12692. 

$0.00 THOMAS 
BONFIELD 
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TRANSPORTATION AGREEMENTS  12692  NC DEPT OF TRANSPORTATION  REIMBURSEMENT AGREEMENT 
BETWEEN NCDOT AND THE CITY OF 
DURHAM REGARDING THE DURHAM 
AMTRAK STATION BEGINNING JULY 1, 
2015 T HROUGH JUNE 30, 2022.     

$194,527.76 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12547  TRIANGLE TRANSIT AUTHORITY  INTERLOCAL AGREEMENT FOR 
PROCUREMENT OF BUSES AND BUS 
EQUIPMENT AND PARTS BETWEEN 
RESEARCH TRIANGLE REGIONAL 
PUBLIC TRAN SPORTATION 
AUTHORITY AND TOWN OF CHAPEL 
HILL AND CITY OF DURHAM     

$0.00 WANDA PAGE 

TRANSPORTATION INTERLOCAL  12646  CITY OF RALEIGH  INTERLOCAL AGREEMENT BETWEEN 
THE CITY OF RALEIGH FOR THE 
COMMUNITY VIZ SCENARIO PLANNING 
INITIATIVE     

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12704  TRIANGLE TRANSIT AUTHORITY  INTERLOCAL AGREEMENT FOR 
ADMINISTRATIVE DISTRIBUTION OF 
DURHAM COUNTY $7 VEHICLE 
REGISTRATION TAX.  THIS AGREE 
MENT IS ENTERED INTO BY AND 
AMONG DURHAM COUNTY, CITY OF 
DURHAM, CITY  OF RALEIGH, TOWN OF 
CHAPEL HILL AND RESEARCH 
TRIANGLE REGIONAL     

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12723  COUNTY OF DURHAM  INTER-LOCAL COOPERATION 
AGREEMENT WITH DURHAM COUNTY 

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12724  NC DEPT OF TRANSPORTATION  MUNICIPAL AGREEMENT BETWEEN 
THE CITY AND NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
FOR THE USDOT SHRP-2 C16 GRANT -  
THE EVALUATION OF THE IMPACTS OF 
SMART GROWTH OF TRAVEL DEMAND  

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12720  TRIANGLE TRANSIT AUTHORITY  INTER-LOCAL COOPERATION 
AGREEMENT WITH TRIANGLE TRANSIT 

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12717  TOWN OF CHAPEL HILL  INTER-LOCAL COOPERATION 
AGREEMENT WITH TOWN OF CHAPEL 
HILL     

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12721  ORANGE COUNTY  INTER-LOCAL COOPERATION 
AGREEMENT WITH ORANGE COUNTY 

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12726  COUNTY OF CHATHAM  INTER-LOCAL COOPERATION 
AGREEMENT WITH CHATHAM COUNTY. 

$0.00 THOMAS 
BONFIELD 
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TRANSPORTATION INTERLOCAL  12733  COUNTY OF DURHAM  INTERLOCAL COOPERATION 
AGREEMENT TO REAUTHORIZE THE 
DURHAM BICYCLE AND PEDESTRIAN 
ADVISORY COMMISSION     

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION INTERLOCAL  12734  TOWN OF HILLSBOROUGH  INTERLOCAL COOPERATION 
AGREEMENT - LOCAL MATCH FOR THE 
DURHAM-CHAPEL HILL-CARRBORO 
METROPOLITAN PLANNING 
ORGANIZATION (DC HCMPO) FEDERAL 
TRANSPORTATION PLANNING GRANTS 

$0.00 THOMAS 
BONFIELD 

TRANSPORTATION ELECTRIC UTILITIES  12567  DUKE ENERGY CORP  POPLAR ST. STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$321.00 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL BE ROLLED  
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$11,556.00 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12566  DUKE ENERGY CORP  BRANDA CT/GREEN OAK DR. STREET 
LIGHTING CONTRACT. THE CONTRACT 
COST IS $177.44 PER MONTH FOR 3 
YRS.  DO NOT ENCUMBER, WI LL BE 
ROLLED INTO EXISTING MONTHLY 
ELECTRIC BILLS.     

$6,387.84 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12612  DUKE ENERGY CORP  GLENBROOK DR. STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$102.52 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL B E ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$3,690.72 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12610  DUKE ENERGY CORP  SARAH AVE EXT. STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$20.54 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL BE  ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$739.44 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12570  DUKE ENERGY CORP  2914 FRIENDSHIP RD. STREET 
LIGHTING CONTRACT.  THE CONTRACT 
COST IS $21.40 PER MONTH FOR 3 
YRS.  DO NOT ENCUMBER, WILL BE  
ROLLED INTO EXISTING MONTHLY 
ELECTRIC BILLS.     

$770.40 MARK 
AHRENDSEN 
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TRANSPORTATION ELECTRIC UTILITIES  12571  DUKE ENERGY CORP  WEST HILLS DR. 4800 BLOCK DEAD 
END. STREET LIGHTING CONTRACT.  
THE CONTRACT COST IS $8.73 PER 
MONTH FOR 3 YRS.  D O NOT 
ENCUMBER, WILL BE ROLLED INTO 
EXISTING MONTHLY ELECTRIC BILLS. 

$314.28 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12572  DUKE ENERGY CORP  CAROLINA CIRCLE STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$10.27 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL BE ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$369.72 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12573  DUKE ENERGY CORP  FORTUNES RIDGE DR./LEEWARD CT. 
STREET LIGHTING CONTRACT.  THE 
CONTRACT COST IS $21.40 PER 
MONTH FOR 3 YRS.   DO NOT 
ENCUMBER, WILL BE ROLLED INTO 
EXISTING MONTHLY ELECTRIC BILLS. 

$770.40 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12569  DUKE ENERGY CORP  CROASDALE FARM PH-7 STREET 
LIGHTING CONTRACT. CONTRACT 
COST $898.80 PER MONTH FOR 3 YRS.  
DO NOT ENCUMBER, WILL BE R OLLED 
INTO THE EXISTING MONTHLY 
ELECTRIC BILLS.  ONE TIME 
DECORATIVE ADDER CHARGE HAS 
BEEN PAID BY THE DEVELOPER OF 
$43,384.63     

$32,356.80 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12568  DUKE ENERGY CORP  4800 SOUTHERN AVE. STREET 
LIGHTING CONTRACT. THE CONTRACT 
COST IS $23.96 PER MONTH FOR 3 
YRS.  DO NOT ENCUMBER, WIL L BE 
ROLLED INTO EXISTING MONTHLY 
ELECTRIC BILLS.     

$862.56 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12611  DUKE ENERGY CORP  FRASIER ST. STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$85.21 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL BE  ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$3,067.56 MARK 
AHRENDSEN 
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TRANSPORTATION ELECTRIC UTILITIES  12626  DUKE ENERGY CORP  HONEYCUTT DRIVE STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$106.42 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL B E ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$3,831.12 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12627  DUKE ENERGY CORP  GOLDEN MEADOW CT. STREET 
LIGHTING CONTRACT THE COST IS 
$85.60 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL BE ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$3,081.60 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12628  DUKE ENERGY CORP  GREYSONS GREEN SUBDIVISION 
STREET LIGHTING CONTRACT.  THE 
CONTRACT COST IS $386.14 PER 
MONTH FOR 3 YRS.  DO NOT E 
NCUMBER, WILL BE ROLLED INTO 
EXISTING MONTHLY ELECTRIC BILLS. 

$13,901.04 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12629  DUKE ENERGY CORP  MURRAY AVE STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$8.73 PER MONTH FOR 3 YRS.  DO NOT 
ENCUMBER, WILL BE ROLLED IN TO 
EXISTING MONTHLY ELECTRIC BILLS.    

$314.28 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12633  DUKE ENERGY CORP  REDFERN WAY STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$64.20 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER.  WILL BE ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$2,311.20 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12630  DUKE ENERGY CORP  ERWIN ROAD STREET LIGHTING 
CONTRACT THE CONTRACT COST IS 
$72.78 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER WILL BE  ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.  ONE TIME PAYMENT (INCL.  
TAX) OF $6,428.80 WILL BE PAID BY 
DUKE UNIVERSITY MEDICAL CENTER 

$2,620.08 MARK 
AHRENDSEN 
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TRANSPORTATION ELECTRIC UTILITIES  12632  DUKE ENERGY CORP  WILLOWCREST ROAD STREET 
LIGHTING CONTRACT.  THE CONTRACT 
COST IS $149.80 PER MONTH FOR 3 
YRS.  DO NOT ENCUMBER WILL BE  
ROLLED INTO EXISTING MONTHLY 
ELECTRIC BILLS.  ONE TIME PAYMENT 
FOR DE CORATIVE LIGHTING PAID IN 
FULL BY DEVELOPER $8,339.22.     

$5,392.80 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12678  DUKE ENERGY CORP  N ALSTON AVE, ACROSS FROM 1712 
STREET LIGHTING CONTRACT.  THE 
CONTRACT COST IS $15.23 PER 
MONTH FOR 3 YEARS.  DO NOT  
ENCUMBER, WILL BE ROLLED INTO 
EXISTING MONTHLY ELECTRIC BILLS. 

$548.28 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12695  DUKE ENERGY CORP  E. CARVER ST.  BTWN, ROXBORO RD. & 
DANUBE LN LIGHTING CONTRACT THE 
CONTRACT COST IS $326.41 PER 
MONTH FOR 3 YRS.  D O NOT 
ENCUMBER WILL BE ROLLED INTO 
EXISTING MONTHLY ELECTRIC BILLS.  
O NE TIME PAYMENT (INCL. TAX) OF 
$5,939.59 FOR 185' OF JET TRACK     

$5,939.59 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12715  DUKE ENERGY CORP  S. ALSTON AVE - INTERSTATE 40 TO 
CARPENTER FLETCHER ROAD STREET 
LIGHTING CONTRACT.  THE CONTRACT 
COST IS $288.34  PER MONTH FOR 3 
YRS.  DO NOT ENCUMBER, WILL BE 
ROLLED INTO EXISTING MONTHLY 
ELECTRIC BILLS.     

$10,380.24 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12735  DUKE ENERGY CORP  N. HOOVER ROAD STREET LIGHTING 
CONTRACT.  THE CONTRACT COST IS 
$104.77 PER MONTH FOR 3 YRS.  DO 
NOT ENCUMBER, WILL B E ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$3,771.72 MARK 
AHRENDSEN 

TRANSPORTATION ELECTRIC UTILITIES  12736  DUKE ENERGY CORP  CAMMIE STREET 2900 BLOCK STREET 
LIGHTING CONTRACT. THE CONTRACT 
COST IS $8.73 PER MONTH FOR 3 YRS.  
DO NOT ENCUMBER, WILL  BE ROLLED 
INTO EXISTING MONTHLY ELECTRIC 
BILLS.     

$314.28 MARK 
AHRENDSEN 
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TRANSPORTATION CONSTRUCTION  12605  CAROLINA SIGNALS & LIGHTING, INC.  INSTALLATION OF SIGNALIZED 
PEDESTRIAN UPGRADES IN DURHAM.  
(HILLSBOROUGH ROAD (US70 BUS) 
AND LASALLE ST; ANDERSON ST AND  
ERWIN RD; VICKERS ST/E FORST HILLS 
BLVD AND UNIVERSITY DR; SHANNON 
RD  & UNIVERSITY DR; MIAMI BLVD AND 
RAYLOR ST.     

$294,948.78 THOMAS 
BONFIELD 

WATER MANAGEMENT  SERVICE-CHANGE 
ORDER     

12133  VISTABUTION LLC  DEMOLITION OF WATER MANAGEMENT 
STRUCTURES CHANGE ORDER # 1 - 
ABANDON TWO WELLS THAT WERE 
UNKNOWN AT TIME OF ORIG INAL 
CONTRACT-CHANGE ORDER #2 - 
INVESTIGATE PRESENCE OF 
UNDERGROUND STORAGE TANK     

$146,122.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES-
AMENDMENT     

12081  SCHNABEL ENGINEERING SOUTH PC  ON-CALL MASTER SERVICE 
AGREEMENT-AMENDMENT NO. 3 - 
WILLIAMS AND BROWN WTP HAZARD 
CLASSIFICATIONS     

$254,201.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES-
AMENDMENT     

12074  BROWN & CALDWELL INC  ON-CALL MASTER SERVICE 
AGREEMENT AMENDMENT #1 - BROWN 
WTP TEMPORARY PERMANGANATE 
AND ALGAECIDE FEED SYS TEM  ADD 
$100,000.00 TO THE CONTRACT.    
MODIFICATION 2  ON-CALL MASTER SE 
RVICE AGREEMENT AMENDMENT #2 - 
WATER TREATMENT PLANT FLOW 
METE-AMENDMENT #3 - ARC FLASH 
RISK ASSESSMENT FOR WATER 
SUPPLY RESERVOIRS, BOOSTER 
PUMPS STATIONS, ELEVATED 
STORAGE TANKS AND WATER SYSTEM 
INTERCONNECTIONS.     

$235,001.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES-
AMENDMENT     

12024  HAZEN AND SAWYER PC  ON-CALL MASTER SERVICE 
AGREEMENT AMENDMENT #2 TO MSA 
NO. 12024 - LAKE MICHIE DAM AND 
PUMP STATION STAIR WAY 
REPLACEMENT.  ADD 2015-4100P002-
731004-P0502  $70.000.00-AMENDMENT 
#3 - WILLIAMS WATER TREATMENT 
PLANT CAUSTIC AND FERRIC 
CONTAINMENT AREA RECOATING - 
DESIGN AND CONSTRUCTION 
RELATED SERVICES     

$159,601.00 THOMAS 
BONFIELD 
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WATER MANAGEMENT  PROFESSIONAL 
SERVICES-
AMENDMENT     

12058  CDM SMITH INC  ON-CALL MASTER SERVICE 
AGREEMENT-AMENDMENT NO. 1 - 2 
INCH WATER LINE REPLACEMENT 
PROJECT LOOPING     

$20,651.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES-
AMENDMENT     

12083  MCKIM & CREED INC  ON-CALL MASTER SERVICE 
AGREEMENT-AMENDMENT NO. 1 - 
SCADA MASTER PLAN DEVELOPMENT 
SERVICES, PHASE 2     

$98,001.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  CONSTRUCTION-
CHANGE ORDER  

11596  CROWDER CONSTRUCTION CO  ND AND SD WRF NUTRIENT RELATED 
IMPROVEMENTS-SUMMARY CHANGE 
ORDER #1 FOR NUTRIENT RELATED 
IMPROVEMENTS CONSTRUCTION 
CONTRACT     

$14,880,008.96 THOMAS 
BONFIELD 

WATER MANAGEMENT  CONSTRUCTION-
CHANGE ORDER  

12004  J F WILKERSON CONTRACTING CO  DURHAM DOWNTOWN LOOP 
WATERLINE REPLACEMENT CONSTRU 
CHANGE ORDER #1 – DURHAM 
DOWNTOWN LOOP WATERLINE 
REPLACEMENT PROJECT-CHANGE 
ORDER #2 – DURHAM DOWNTOWN 
LOOP WATERLINE REPLACEMENT 
PROJECT     

$7,129,467.49 THOMAS 
BONFIELD 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES     

12075  HYDROSTRUCTURES, PA  ON-CALL MASTER SERVICE 
AGREEMENT     

$1.00 DON GREELEY 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES     

12082  URS CORPORATION  ON-CALL MASTER SERVICE 
AGREEMENT     

$1.00 DON GREELEY 

WATER MANAGEMENT  PROFESSIONAL 
SERVICES     

12650  CDM SMITH INC  RECLAIMED WATER SYSTEM MASTER 
PLAN     

$338,000.00 THOMAS 
BONFIELD 

WATER MANAGEMENT  SERVICE-AMENDMENT  9746  UNITED STATES GEOLOGICAL  USGS STREAM GAUGE MAINTENANCE 
CONTRACT-CONTRACT EXTENSION 
THROUGH FY16     

$71,200.00 THOMAS 
BONFIELD 
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 4th Quarter Projected Projected

 6/30/2014 6/30/2015 6/30/2015 6/30/2015 Revenue Funds
 Zone Account Account Funds obligated Funds to Available

Balance Balance to CIP Projects* Available 6/30/2015 6/30/2015
Streets   

Zone 1 2,207,508             2,218,614         1,767,953         450,661            -            450,661           
Zone 2 2,683,284             2,696,272         -                    2,696,272         -            2,696,272       
Zone 3 3,399,543             3,415,998         2,000,000         1,415,998         -            1,415,998       
Zone 4 13,025,309           14,664,902       10,357,187       4,307,715         -            4,307,715       
Zone 5 8,401,547             8,851,542         6,741,249         2,110,293         -            2,110,293       
Zone 6 652,148                735,175             -                    735,175            -            735,175           

 
Parks and Recreation  

Zone 1 1,068,403             1,342,911         1,034,318         308,594            -            308,594           
Zone 2 810,215                986,363             445,850            540,513            -            540,513           
Zone 3 313,803                589,228             380,853            208,376            -            208,376           

 
 

Open Space  
Zone 1 642,737                485,349             8,187                477,162            -            477,162           
Zone 2 266,786                 417,700             -                    417,700            -            417,700           
Zone 3 263,781                446,787             145,425            301,362            -            301,362           

 
33,735,064           36,850,842       22,881,022       13,969,821       13,969,821     

FY 2015

Summary of Revenues and Expenditures
       for Quarter Ending June 2015

Impact Fees
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   Exhibit 8 

 

 
City of Durham, North Carolina 
Planned Debt Issuance as of June 30, 2015 
As part of the annual budget process, the City Council approved a number of projects in the 2016-2021 Capital 
Improvement Plan and had previously approved other capital projects in the prior year’s CIP.  The City does not 
anticipate any financings related to these projects.  The City anticipates finalizing Installment Financing 
Agreement with Bank of America Public Capital Corporation to fund the City’s fleet acquisition for FY2015 
and FY2016 in early in FY2016.  The debt service related to this financing was included in the debt service 
fund budget that was recently approved for FY2016.   

 

Reimbursement Resolutions 
At the August 2nd, 2010, City Council meeting, Council adopted a resolution delegating authority to approve 
individual Reimbursement Resolutions to the Finance Director.  This delegation of authority included the 
requirement to report to Council on a quarterly basis about declarations of intent to reimburse itself.  Pursuant to 
this requirement, during the current quarter of FY2014-15, the Finance Director did not adopt a reimbursement 
resolution.   
 
 

40



Exhibit 9
CITY OF DURHAM, NORTH CAROLINA

Donations
For Quarter Ending March 31, 2015

Parks and Recreation Department
Haley's Comet Ice 65.00            
HUMANA 1,000.00       
Duke Energy 500.00          

1,565.00       

Water into trees 582.83          

Total 2,147.83$     
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Capital Improvements Program - Projects Listing 
June 30, 2015 Quarterly Report 

FY 2015 – Fourth Quarter  

Culture & Recreation 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

ADA Compliance - 
Parks and Rec 

$1,823,000.00  $1,794,446.00  $28,554.00  (Jul/23/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
ADA Pool Lifts – Pool lift installation at Campus 
Hills and Edison Johnson, Forest Hills, Long 
Meadow and Hillside to be complete. Project 
closeout underway. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

Athletic Court 
Renovations 

$1,699,806.00  $1,430,723.00  $269,083.00  ((Jul/06/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 45% 
Major Activities This Period: 
This project is comprised of multiple projects at 
various locations. Prior locations completed 
Rock Quarry (8 Tennis courts), Southern 
Boundaries (8 Tennis courts), Elmira (2 BB 
Courts; CR Woods (2 BB Courts) Elmira (8 
Tennis Courts; Whippoorwill (8 Tennis Courts). 
Currently active sites: 1. East Durham, East 
End, and Lyon Park basketball court 
renovations are under construction and will be 
completed in August 2015 (80%). 
2. Forest Hills tennis courts are currently in the
bidding phase. Construction is anticipated to be 
complete in November 2015. (15%)  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 
Other Comments: 
Upcoming Locations in the Planning Phase and 

Green 
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in the current CIP request include: Piney Wood 
Tennis, Oval Park tennis, Northgate tennis, and 
Sherwood Futsal. 

ATT Parking Lot at 
Scott King Road 

$105,000.00  $0.00  $105,000.00  (Jul/06/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Matching funds for construction of parking lot 
adjacent to the ATT at Scott King Rd. Funding 
available in Zone 1 impact fees. Several trail 
groups have expressed interest in raising funds 
and the NC Horse Council has a potential grant 
that needs a match. Estimated cost is 
approximately $200,000 for a gravel lot with an 
accessible parking. Land is available through 
long term lease with NCDOT for trail Right of 
way and an access easement to use the Duke 
Power substation adjacent to the proposed lot.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2016 

Green 

Demolition DPR 
Structure 

$58,751.00  $45,925.00  $12,826.00  (Jul/14/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 85% 
Major Activities This Period: 
The project completed the hazardous materials 
testing services and demolition of four buildings 
under budget. The project budget can now 
afford to include the Duke Park Caretakers 
residence and is currently seeking final permits 
and bids to proceed with demolition. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

DPR Restroom 
Pilot Project - 
Portland Loo 

$250,000.00  $0.00  $250,000.00  (Jul/07/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
GS staff will be advertising a Request for 

Green 
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Qualifications for professional services with an 
engineering firm to design the sewer connection 
between a sidewalk bathroom (Portland loo) 
and the existing sewer utility on Alston Ave. 
across from Long Meadow Park.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Edgemont Park - 
Playground 
Equipment 

$200,000.00  $4,150.00  $195,850.00  (Apr/06/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Current Year CIP Request FUNDED for 
$200,000 to purchase (4) Adjacent lots and 
install new playground equipment.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Red 

Project is on hold, 
pending property 
issues being resolved 
and reviewed by 
legal. 

Herndon Park 
Artificial Turf 
Soccer Field 

$900,000.00  $272,630.00 $627,370.00  (Jul/14/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 35% 
Major Activities This Period: 
The field preparation portion of this project is 
scheduled to be complete by the end of the 
July. The artificial turf contract has been 
awarded to medallion and is currently 
manufacturing synthetic turf materials, providing 
coordination and quality control services of the 
field base contract.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

Lyon Park Upgrade 
2014 

$600,494.00 $552,662.00 $47,832.00  (Jul/22/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 90% 
Major Activities This Period: 
All parts of project complete except new 
sidewalk section; that work is being scheduled 
by Public Works. 
Expected Date of Substantial Completion: 

Green 
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(qtr/year) unknown 
Park Renovations $226,590.00 $210,076.00 $16,514.00  (Jul/16/2015) 

Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
For updates on various park locations, refer to 
the site specific projects.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Public Art Fund $20,000.00  $0.00  $20,000.00  (Jul/30/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Work is continuing on planning for the 
Blackwell/Corcoran/Foster Street project 
through a SmART grant program planning grant 
from the North Carolina Arts Council. The 
consultant, Mikyoung Kim of Mikyoung Kim 
Design of Boston, MA presented her Durham 
SmART Initiative Vision Plan on June 30, 2015. 
“The SmART Vision Plan provided public and 
private sector involvement, including over 118 
businesses and organizations, City and County, 
and over 200 individuals have helped inform the 
planning process with Mikyoung Kim. The 
SmART Vision Plan fully envisions a dynamic, 
art-infused, colorful, and connected North/South 
corridor that draws pedestrians into existing 
daytime and nighttime environment where they 
will be enticed to stay and to visit multiple 
locations along Blackwell-Corcoran-Foster 
Streets. This art driven economic development 
strategy will be a key factor in downtown 
Durham’s future development.” 
The Durham Civil Rights History Mural on the 
west wall of the Durham Convention Center has 
been delayed. The anticipated completion date 

Green 
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is October 31, 2015.  It is 98% completed. 
At the May 4, 2015 City Council meeting, The 
City Council approved, by a vote of 7 to 0, the 
request for the authorization by the City 
Manager, to accept ownership of a second 
piece of sculpture that was donated by Liberty 
Arts and requested to remain at its current 
location, in the Convention Center Plaza. The 
work is entitled “The Pursuit of Happiness” and 
is an abstract sculpture, in the form of a walking 
man carrying his home under his arm, 98” by 
44” by 63” and valued at $7,000.00. It was 
created by artist Charlie Brouwer. Durham 
County Government, The Cultural Advisory 
Board and the Public Art Committee, The 
Durham Convention Center Authority, 
Downtown Durham, Inc., PAC5 and the 
Durham Arts Council all endorsed this request 
to City Council. 
Expected Date of Substantial Completion: 
(qtr/year) unknown 

System Wide Park 
Security 

$533,493.00 $179,169.00 $354,324.00  (Jul/22/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 75% 
Major Activities This Period: 
The project will be completed this winter with 
completion of work at Twin Lakes Park's 
vandal-resistant restroom. 
Expected Date of Substantial Completion: 
(qtr/year) 4/2016 

Green 

West Ellerbee 
Creek Trail - Phase 
II  

$360,000.00 $343,376.00 $16,624.00  (Jul/07/2015) 
Project Phase: Land/ROW Acquisition 
Percent of Current Phase Complete: 70% 
Major Activities This Period: 
GSD staff has been working on the remaining 
three greenway easement acquisitions. 
Anticipate closing on these August 2015. Public 

Yellow  
Stoplight is yellow 
due to the easement 
acquisition process 
and subsequent lack 
of the necessary 
acquisitions to 
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Works has approved construction sheets for 2 
of the 3 project sections. Approval for the final 
section is anticipated for July 2015. Once this 
happens, Stewart Engineering can submit 
construction sheets to NC DOT for review. GSD 
staff is working with NC DOT to execute a 
Municipal Agreement that outlines the use of 
federal Congestion Mitigation Air Quality 
funding earmarked for the project. Once this is 
approved the City can apply to NC DOT for a 
project Right of Way Certification. 
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

complete the trail 
along the creek 
alignment. 

Total for Culture & 
Recreation $6,777,134.00 $4,833,157.00 $1,943,977.00 

Downtown Revitalization 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Brick Paver 
Repairs 

$250,000.00 $0.00  $250,000.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
This project is scheduled to begin in the 
summer of 2017.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 
Other Comments: 
This project will repair brick paver sidewalks 
with safety issues in the core Downtown area. 

Green 

Total for 
Downtown 
Revitalization 

$250,000.00 $0.00 $250,000.00 

47



Exhibit 10 

Capital Improvements Program - Projects Listing 
June 30, 2015 Quarterly Report 

FY 2015 – Fourth Quarter  

General Services 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

400 Cleveland St 
Exterior 
Restoration 

$600,000.00 $541,940.00 $58,060.00  (Jul/14/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 92% 
Major Activities This Period: 
Additional funding to address unforeseen 
conditions has been received, and Change 
Order 3 has been fully executed, adding 
necessary scope and extending the 
construction schedule until 7/27/15. 
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

ADA Compliance $2,386,363.00  $1,866,217.00  $520,146.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 10% 
Major Activities This Period: 
Public Works Operations Center ADA Restroom 
Upgrades bidding underway, anticipated 
construction completion 4/30/16. Lake Mickie 
Dock accessibility improvements RFP was 
advertised in June and selection is underway, 
anticipated construction completion is 4/30/16. 
Valley Springs and West Point on Eno 
Professional Services RFQ spring of 2016.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

Annex Plaza 
Waterproofing 
Renovation 

$580,000.00 $0.00  $580,000.00  (Apr/07/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 40% 
Major Activities This Period: 
1. Construction underway. Significant number
of unforeseen conditions and poor original 

Green – Project 
Consolidated with 
City Hall Envelope 
below. 
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construction has needed to be addressed. This 
has and will continue to greatly impact the 
contingency funding available for the project. 2. 
Demolition of concrete panels, Annex plaza 
topping slab and chillers complete. Loading 
dock slab waterproofing complete. Annex 
waterproofing complete. Brick replacement at 
northwest corner of City Hall complete. Wall 
preparation for metal panels complete at 
loading dock façade and underway elsewhere 
on City Hall Plaza and Council Chambers. 
Installation of Chillers ongoing. 3. Regular and 
updated communications internally and 
externally with employees and downtown 
stakeholders through website, project videos, 
list serves, emails, all-user updates, City Hall 
This Week and press releases. Substantial 
Completion: Aug. 31, 2015 Project Completion: 
Oct. 31, 2015  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Cemeteries 
Upgrade 

$290,000.00 $277,443.00 $12,557.00  (Jul/06/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 35% 
Major Activities This Period: 
1. A pre-submittal meeting was held with
Planning, Public Works, the owner and 
consultant in June, prior to the Site Plan 
submittal scheduled for late summer.  
2. Design Development drawings were
submitted by the consultant (CJT) in June and 
are currently being reviewed by staff. The 
design phase is fully funded but there will be a 
CIP request for construction funding to 
complete the Priority One scope of work. 
Expected Date of Substantial Completion: 
(qtr/year) 4/2016 

Green 
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City Hall and 
Annex Building 
Envelope 

$6,991,292.00  $6,941,682.00  $49,610.00  (Jul/14/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 75% 
Major Activities This Period: 
1. Construction underway. There were a
significant number of unforeseen conditions and 
poor original construction that needed to be 
addressed. This has and will continue to greatly 
impact the contingency funding available for the 
project.  
2. Annex plaza guardrails complete. Chiller
installation complete. Metal panel installation 
complete at loading dock facade. Metal panel 
installation underway along City Hall Plaza and 
at Council Chambers. Installation of canopies is 
underway.  
3. Regular and updated communications
internally and externally with employees and 
downtown stakeholders through website, 
project videos, list serves, emails, all-user 
updates, City Hall This Week and press 
releases. Substantial Completion: Aug. 31, 
2015  
Project Completion: Oct. 31, 2015  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

DPR Operations 
Facility 

$2,186,545.00  $1,984,200.00  $202,345.00  (Jul/06/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 97% 
Major Activities This Period: 
The Contractor has remediated the pond and 
has a meeting scheduled July 14th with the 
project team to assess grass establishment and 
if the pond is ready for the inspection by City 
Storm Water. Upon gaining compliance; 
contractor will submit for Final Building CO. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 
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Energy 
Management 

$854,490.00 $662,385.00 $192,105.00  (Jul/06/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 80% 
Major Activities This Period: 
1. City Hall- Annex Garage LED lighting is
complete and we anticipate an annual savings 
of $3000 on the electric bill due to this upgrade. 
Additional energy-savings lighting is in process 
for City Hall (exterior - in construction; interior - 
in design). A design contract is in process for a 
new HVAC System for the City Council 
Committee Room. 2. Fire Admin and FS#2 - 
HVAC Upgrades at Fire Station #2 is in bidding 
and the HVAC Controls installation is in 
construction for the fire administration building. 
3. The Energy Manager is working with the Fire
Department to further analyze, report, and 
reduce the energy use at the City's 16 fire 
stations and fire administration complex. 4. A 
lighting assessment of Maplewood Cemetery by 
Duke Energy is underway. An energy-saving 
program will enable us to upgrade the lighting 
at a significant savings.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

General Fund Fleet 
Vehicles 

$7,788,112.00  $5,995,327.00  $1,792,785.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
All FY15 vehicles have been requisitioned.  
Pending closeout.  Expected Date of 
Substantial Completion: (qtr/year) 4/2015 

Green 

Project Complete 
Pending Closeout. 

General Services - 
Generator 

$66,000.00  $59,275.00  $6,725.00  (Jul/06/2015) 
Project Phase: Completed 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
The new Automatic Transfer Switch has been 

Green 
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installed. This new ATS will allow automatic 
transfer in the event of a power outage. The 
project is now complete.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2015 

Landfill Road 
Relocation 

$400,000.00 $400,000.00 $0.00  (Jul/23/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
This project is on hold until other City priorities 
are addressed.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Red 

New Sign & Signal 
Shop 

$4,130,000.00  $1,632,761.00  $2,497,239.00  (Jul/14/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
RFQ's for design services have been solicited, 
interviews performed and DTW selected as the 
design team lead for the project. Design will 
commence upon completion of contract 
negotiations and contract execution.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

PWOC Security 
Upgrades - FY15 

$155,000.00  $112,394.00 $42,606.00  (Jul/06/2015) 
Project Phase: Completed 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
The new cameras and gate systems have been 
installed for the two vehicle gates as well as for 
the pedestrian gate. This project is complete. 
Expected Date of Substantial Completion: 
(qtr/year) 4/2015 

Green 

PROJECT IS 
COMPLETE 

Total for General 
Services $26,427,802.00 $20,473,624.00 $5,954,178.00 
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Other Enterprise Funds 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Church Street 
Parking Deck 
Upgrade-Phase I 

$1,074,233.00  $966,266.00 $107,967.00  Jul/14/2015) 
Project Phase: Completed 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
Project completed. All work finished and pay 
applications paid. 
Expected Date of Substantial Completion: 
(qtr/year) 4/2015 

Green 

PROJECT IS 
COMPLETE 

Total for Other 
Enterprise Funds $1,074,233.00 $966,266.00 $107,967.00 

Public Protection 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

911 Facility ---
CONSOLIDATED 
with PD headqtrs 
Q4 2015 

$650,000.00 $0.00  $650,000.00  (Apr/06/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 1% 
Major Activities This Period: 
1. Construction Manager at Risk contracts
approved by City Council on 3/2 and entered 
into OnBase for City Manager signature on 4/6. 
2. Professional Services contracts approved by
City Council on 3/2, was executed on 3/31, and 
a Notice to Proceed was issued on 3/31. 3. 
Additional Environmental and Asbestos surveys 
were completed on 3/11. 4. Land acquisition 
was completed on 3/26 and 3/30. 5. Validation 
Interviews scheduled for 4/8 to 4/10. 6. 
Community Visioning Session set for 4/16. 

Green 
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Press release sent out on 4/1.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Camden Ave. 
Radio Building 

$1,293,036.00  $1,271,736.00  $21,300.00  (Jul/06/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 99% 
Major Activities This Period: 
Final payment was made to the General 
Contractor and the building is completed, in 
use, and has received a conditional certificate 
of occupancy. NCDOT approval was received 
for the sidewalk, ditch grading, and driveway 
work required for final occupancy. This final 
work is expected to be complete by the end of 
September 2015. This final sidewalk work is 
contracted separately.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

Digital File 
Management 
System 

$258,500.00 $255,889.00 $2,611.00  (Jul/24/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
Contracted with our integrator (NWN) to 
complete required enterprise network updates. 
Completed off-site server / SAN build and 
began live replication of PDHQ servers.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 
Other Comments: 
Remaining activities include one additional 
server migration, failover test, and completion 
of system documentation.  

Green 

DPD Firing Range 
Restroom Facility 

$258,581.00  $0.00  $258,581.00  (Apr/06/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 10% 

Red 
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Major Activities This Period: 
Current phase completion decreased due to 
scope change. City Manager has authorized the 
Durham Police Department (DPD) to explore 
other options to provide restroom facilities and 
running water to the firing range. General 
Services and DPD project managers have 
discussed renovating the existing on-site 
meeting house, which will include upgrades to 
existing restrooms. Durham County Health 
Department has stated that they can design the 
new septic system. Running water provided at 
firing range is still in scope. The septic permit 
set to expire in December 2014 has been 
extended 2 years due to NC legislation.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2016 

Fire Station #1 
Upgrade 

$553,523.00 $94,651.00  $458,872.00  (Jul/14/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 15% 
Major Activities This Period: 
The Project is under Contract with the 
Mechanical Engineer (RDK) to perform design 
and control upgrades for the failing/ inefficient 
HVAC systems in the facility. Currently the 
Contract is in the Design Development Phase. 
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

Fire Station #17 $250,000.00 $0.00  $250,000.00  (Jul/06/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 90% 
Major Activities This Period: 
Request for qualifications for design-build 
professional services and project delivery is 
being developed.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 
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Fire Station #9 $4,321,600.00  $4,074,522.00  $247,078.00  (Jul/14/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 68% 
Major Activities This Period: 
1. Forensic study identifying corrective work for
cold form trusses is complete, and was 
reviewed and accepted by the Architect and 
Engineer of Record on June 30, 2015 as a set 
that supersedes the existing sets. Since the 
City suspended its notice of termination letter 
dated October 14, 2014, it has taken Morlando 
7 months to complete the forensic analysis of 
the truss system, prepare an approved as-built 
roof framing and remediation details, identify an 
approved truss subcontractor, and submit 
approved shoring drawings. 2. The City sent a 
demand letter on July 13, 2015 notifying 
Morlando of their contractual obligation to 
progress all of the work. 3. Morlando was 
notified that additional non-conforming work 
needs to be corrected and that Morlando needs 
to submit project information such as 
outstanding submittal information and change 
order request information. 4. Morlando provided 
a schedule requesting mobilization for truss 
repair begins on July 21, 2015. The City has 
demanded Morlando provide an overall 
schedule and superintendent who is acceptable 
to the City and Architect prior to any work 
beginning. 5. Substantial Completion date is 
March 22, 2014. Liquidated Damages continue 
to be withheld from certified pay applications. 
The City has agreed to the issuance of joint 
checks, for work performed and accepted, on a 
case by case basis. 6. Special Inspection 
Contract Amendment was approved by City 
Council to add additional services for oversight 
of the truss repair. The City will seek 

Yellow 
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reimbursement payment of these services from 
Morlando as allowed by the executed contract.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2016 

Police HQ 
Replacement & 
Annex 

$51,096,815.00  $11,394,914.00  $39,701,901.00  (Jul/14/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 10% 
Major Activities This Period: 
1. Project Team has held multiple meeting
including Community Visioning Session on 
4/16, Preliminary Concept and Massing Input 
Session on 5/13, and Focus Group Sessions 
with Durham Area Designers, Downtown 
Durham Inc., and Preservation Durham on 6/18 
and 6/20.  
2. Project Team has held multiple meetings with
Architect’s sub consultant including Audio and 
Telecommunications, Emergency 
Communications, Electrical, Mechanical, and 
Security.  
3. Presentation to City Council was held at
Work Session on June 6, 2015. 
4. Cost Model analysis is underway.
5. The Architect has begun analysis and
investigations including existing building 
investigation of the historic Carpenter Building, 
evaluation of high-rise structure for the project, 
parking deck alternatives, future development 
alternatives, and surface parking alternatives, 
program parking confirmation, and budget 
reconciliation analysis.  
6. Project Team is preparing for upcoming
presentation to City Council at Work Session 
and targeting August 20, 2015.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2016 

Green 
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Radio 
Infrastructure 
Replacement 

$13,350,000.00  $12,934,443.00  $415,557.00  (Jul/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
Equipment for Phase I & II has been delivered 
and installed. Equipment for Phase III is onsite 
and will be completely installed once the band 
wave conversion occurs in September 2015.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Green 

Total for Public 
Protection $72,032,055.00 $30,026,155.00 $42,005,900.00 

Solid Waste 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Solid Waste Fleet 
Vehicles 

$3,900,787.00  $3,963,140.00  ($62,353.00)  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
All FY15 vehicles have been requisitioned.  
Pending closeout.  Expected Date of 
Substantial Completion: (qtr/year) 4/2015 

Green 

Project Complete 
Pending Closeout. 

Total for Solid 
Waste $3,900,787.00 $3,963,140.00 ($62,353.00) 

Stormwater 
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Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Drainage Repair of 
City Owned 
Properties  

$1,875,417.00  $793,121.00 $1,082,296.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
Construction Contract SD-2013-01 Storm 
Drainage Repairs and Improvements – Project 
Manager – Dana Hornkohl – This construction 
project includes twenty-eight sites, eleven of 
which are drainage improvements on City 
owned property (seven sites at Maplewood 
Cemetery, Third Fork Creek Trail, Red Maple 
Park, Long Meadow Park Pool, and Campus 
Hills Park). All sites have been completed as of 
July 2015. Design Contract SD-2013-03 Third 
Fork Creek Stream Restoration - Project 
Manager – Greg Sousa - This professional 
services contract includes the design, 
permitting, and construction documents for a 
stream restoration of Third Fork Creek south of 
Martin Luther King Junior Parkway. The project 
seeks to more permanently stabilize this reach 
of the stream to protect water quality and City 
infrastructure including a trail and sanitary 
sewer trunk lines. Design work should be 
substantially complete by September 2015. A 
second Public Information Session is scheduled 
for August 25, 2015. The design contract is 
expected to be completed by November 2015. 
Construction Contract SD-2013-04 Routine 
Ditching and Pipe Replacement – Project 
Manager – Dana Hornkohl – This construction 
project includes routine pipe replacement as 
well as grading of existing road side ditches. 
Work at three sites on City owned property has 

Green 
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been completed as of July 2015. The contract is 
expected to continue through May 2016. 
Construction Contract SD-2014-01 Municipal 
Separate Storm Sewer System (MS4) 
Inspections - Project Manager - Dana Hornkohl 
- This contract involves the video inspection 
and evaluation of portions of the City's storm 
sewer system for condition, verification, and 
illicit discharge detection. Work at two sites on 
City owned property has been completed as of 
July 2015. Work is planned at an additional two 
sites. The contract is expected to be completed 
by December 2016. Construction Contract SD-
2015-02 Trenchless Pipe Repair – Project 
Manager – Dana Hornkohl – This construction 
contract involves the repair of compromised 
storm drainage pipe utilizing cured-in-place pipe 
and soil stabilization using polyurethane 
injection at six sites. Three sites are located on 
City owned property. The project will be 
advertised in July 2015. A Notice to Proceed is 
anticipated for November 2015. Construction 
should last through April 2016. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2017 
Other Comments: 
None.  

Floodplain 
Management 

$225,000.00 $165,526.00 $59,474.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 70% 
Major Activities This Period: 
Floodplain Mapping Modification – Project 
Manager – Graham Summerson – This project 
is a cooperative effort between the North 
Carolina State Floodplain Mapping Program 
and the City of Durham to update the National 
Flood Insurance Program (NFIP) Flood 
Insurance Rate Maps (FIRMs) for the City of 

Green 
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Durham. The State is managing a consulting 
contract that is in the map release phase. The 
State and their consultant presented preliminary 
revised maps to the City in March 2015. 
Finalized maps should be presented to the City 
later in 2015. Unified Hazard Mitigation 
Assistance Grant Program – Project Manager – 
Graham Summerson - Stormwater & GIS 
Services Division staff participate on the Hazard 
Mitigation Planning Committee along with other 
City and County stakeholders. This committee 
is coordinated by Durham County Emergency 
Management. The mitigation plan includes a 
listing of properties that suffer from repetitive 
flood loss. The City applies to the Unified 
Hazard Mitigation Assistance Grant Program 
administered by the State on an annual basis 
and when the State presents non-routine grant 
opportunities (post disaster declarations, etc.). 
Eligible properties may receive grants for 
property acquisition and conversion to open 
space or elevation of structures above the 
floodplain. The Federal Government typically 
contributes 75% of the cost of the effort and the 
City is required to contribute 25% of the cost of 
the effort which can include in-kind services. 
The City is waiting on notification from the State 
and FEMA on the most recent application made 
in March 2015. Staff continues to participate in 
the development of the annual hazard 
mitigation plan update. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 
Other Comments: 
None.  

Private Property 
Drainage Projects 

$3,046,370.00  $2,552,569.00  $493,801.00  (Jul/24/2015) 
Project Phase: Other 

Green 
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Percent of Current Phase Complete: 40% 
Major Activities This Period: 
Construction Contract SD-2012-02 University 
Drive Culvert – Project Manager – Dana 
Hornkohl – This project involves providing 
assistance to a commercial property owner with 
a culvert system in poor condition. The North 
Carolina Department of Transportation 
(NCDOT) has evaluated the condition of their 
existing culvert immediately downstream and 
made the decision to replace the system. 
NCDOT is evaluating replacement options. This 
project is in the analysis phase. Construction 
Contract SD-2013-01 Storm Drainage Repairs 
and Improvements – Project Manager – Dana 
Hornkohl – This construction project includes 
twenty-eight sites, four of which are private 
drainage assistance projects located on private 
property. Two of these sites have been 
completed and work on the remaining sites is 
expected to continue through August 2015. 
Construction Contract SD-2014-01 Municipal 
Separate Storm Sewer System (MS4) 
Inspections - Project Manager - Dana Hornkohl 
- This contract involves the video inspection 
and evaluation of portions of the City's storm 
sewer system for condition, verification, and 
illicit discharge detection. Work is planned at 
two sites on private property. The contract is 
expected to be completed by December 2016. 
Construction Contract SD-2015-02 Trenchless 
Pipe Repair – Project Manager – Dana 
Hornkohl – This construction contract involves 
the repair of compromised storm drainage pipe 
utilizing cured-in-place pipe and soil 
stabilization using polyurethane injection at six 
sites. One site is located on private property. 
The project will be advertised in July 2015. A 
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Notice to Proceed is anticipated for November 
2015. Construction should last through April 
2016. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2017 
Other Comments: 
None.  

Stormwater Fleet 
Vehicles 

$2,417,256.00  $1,292,355.00  $1,124,901.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
All FY15 vehicles have been requisitioned.  
Pending closeout.  Expected Date of 
Substantial Completion: (qtr/year) 4/2015 

Green 

Project Complete 
Pending Closeout. 

Stormwater 
Infrastructure & 
BMP 
Improvements 

$4,883,000.00  $4,682,004.00  $200,996.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 40% 
Major Activities This Period: 
Construction Contract SD-2013-01 Storm 
Drainage Repairs and Improvements – Project 
Manager – Dana Hornkohl – This construction 
project includes twenty-eight sites, thirteen of 
which are pipe replacements and intersection 
improvements within City maintained rights-of-
way. Eleven of these sites have been 
completed and work on the remaining sites is 
expected to continue through September 2015. 
Construction Contract SD-2013-04 Routine 
Ditching and Pipe Replacement – Project 
Manager – Dana Hornkohl – This construction 
project includes routine pipe replacement as 
well as grading of existing road side ditches. 
Work at one site within City maintained rights-
of-way has been completed. Work at another 
site is expected to begin in August 2015. The 
contract is expected to continue through May 
2016. Construction Contract SD-2014-01 

Green 
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Municipal Separate Storm Sewer System (MS4) 
Inspections - Project Manager - Dana Hornkohl 
- This contract involves the video inspection 
and evaluation of portions of the City's storm 
sewer system for condition, verification, and 
illicit discharge detection. Work at three sites 
within City maintained rights-of-way has been 
completed. Work is planned at an additional 
three sites. The contract is expected to be 
completed by December 2016. Construction 
Contract SD-2015-01 East Main Street Culvert 
Stabilization – Project Manager – Dana 
Hornkohl – This construction contract involves 
the stabilization of a 6-foot by 6-foot concrete 
box culvert underneath East Main Street near 
North Maple Street. The project will be 
advertised in July 2015. A Notice to Proceed is 
anticipated for November 2015. Construction 
should last through April 2016. Construction 
Contract SD-2015-02 Trenchless Pipe Repair – 
Project Manager – Dana Hornkohl – This 
construction contract involves the repair of 
compromised storm drainage pipe utilizing 
cured-in-place pipe and soil stabilization using 
polyurethane injection at six sites. Two sites are 
located within City maintained rights-of-way. 
The project will be advertised in July 2015. A 
Notice to Proceed is anticipated for November 
2015. Construction should last through April 
2016. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2017 
Other Comments: 
None.  

Stormwater 
Retrofitting 

$3,207,000.00  $770,333.00 $2,436,667.00  (Jul/20/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 17% 

Yellow 
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Major Activities This Period: 
Algae Turf Scrubber Technology Pilot Study 
(62% complete)Installation of the membrane 
and initial testing of the pump system is 
underway. Regenerative Stream Conveyance 
Retrofit Grant Project in Third Fork Creek 
Watershed (60% complete) Construction is 
complete and monitoring is underway. South 
Ellerbe Wetland and Stream Restoration (1% 
complete) Negotiations for property are almost 
complete.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2020 

Watershed 
Planning & 
Implementation 

$5,194,774.00  $5,171,605.00  $23,169.00  (Jul/20/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 55% 
Major Activities This Period: 
Rain Catchers Residential LID Program (100% 
complete). Monitoring of the project by the City 
will continue. Little Lick Creek Watershed Plan 
(72% complete).Watershed Scenarios are 
being modeled using WARMF and SWMM 
water quality modeling. Final revisions are 
being made to preliminary designs for three 
stormwater retrofits. Cost estimation tool and 
prioritization criteria have been reviewed. 
Individual projects identified in the field work are 
being evaluated using the prioritization criteria 
and cost estimation tool. Small Scale 
Residential Retrofit projects RFP process has 
begun.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2016 

Green 

Total for 
Stormwater $20,848,817.00 $15,427,513.00 $5,421,304.00 

Transportation 
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Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Carver Street 
Extension 

$7,185,000.00  $2,077,143.00  $5,107,857.00  (Jul/24/2015) 
Project Phase: Bid 
Percent of Current Phase Complete: 75% 
Major Activities This Period: 
Biding for construction is underway. 
Expected Date of Substantial Completion: 
(qtr/year) 3/2015 
Other Comments: 
This project extends Carver Street in 
northeastern Durham from Danube Lane to Old 
Oxford Highway  

Green 

Dirt/Petition Street 
Paving 

$250,000.00 $0.00  $250,000.00  (Jul/24/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Design of these streets has been transferred to 
the internal Public Works Design staff. The first 
step will be to collect survey information.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2017 
Other Comments: 
Funding of these projects is used to pave gravel 
or dirt streets. The projects have been ordered 
by City Council once a successful petition has 
been completed by the property owners, or 
have been ordered under City Councils 
Enabling Act Authority. Currently there are nine 
streets ordered by Council for paving.  

Green 

Failed and 
Struggling 
Development 
Infrastructure 

$489,985.00  $200,000.00  $289,985.00  (Jul/27/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 50% 
Expected Date of Substantial Completion: 
(qtr/year) 3/2016 
Other Comments: 

Green 
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Project Phase: Other Percent of Current Phase 
Complete: 50% Major Activities This Period: 
Windemere - Construction Drawing Phase 
underway with construction to begin in August. 
Northern Way - Contract underway. 
Ravenstone/Stonehill Estates - Settlement 
Complete. FY16 Paving Project in Fall of 2015: 
contracts underway. Forest Brooke – Complete 
Expected Date of Current Phase Completion: 
(qtr/year) 3/2016 Other Comments:  

Fayetteville / 
Buxton / Riddle 
Road 
Improvements 

$3,400,000.00  $0.00  $3,400,000.00  (Jul/24/2015) 
Project Phase: Land/ROW Acquisition 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
Acquisition to secure needed public right of way 
and construction easements is underway. Due 
to comments from NCDOT, parts of the project 
are being redesigned causing a delay in getting 
the project under construction.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2015 
Other Comments: 
This project will align Riddle Road with Buxton 
Street where they cross Fayetteville Street to 
improve intersection function and safety.  

Green 

Fayetteville Road 
Improvements Ph. 
II 

$8,035,789.00  $1,079,232.00  $6,956,557.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
The consultant for this project, Kimley-Horn and 
Associates, is nearing completion of their work 
to design this widening to improve capacity and 
safety. NCDOT has offered a comment to the 
design travel and bike lane widths the may 
require additional redesign effort.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2015 

Green 
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Other Comments: 
The selected corridor targeted for this work is 
Fayetteville Road from the Riddle Road 
intersection south to Barbee Road.  

Federal-State 
Matching Projects 

$5,300,690.00  $162,315.00 $5,138,374.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
NCDOT right-of-way acquisition and utility 
relocation continues for the Old Durham Chapel 
Hill Rd. bike and pedestrian project. NCDOT 
reimbursement agreements for four 
bike/pedestrian projects have been prepared by 
NCDOT and will be submitted for City Council 
approval in August. The four projects are: 
Morreene Road (Erwin Rd. to Neal Rd.); 
Carpenter Fletcher Road (Woodcroft Pkwy. to 
Alston Ave.); Cornwallis Road (S. Roxboro St. 
to University Dr.); and Hillandale Road (I-85 to 
NC 147).  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Misc 
Thoroughfares and 
Street 
Improvements 

$586,352.00 ($17.00)  $586,368.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
The construction contract was awarded and 
notice to proceed was issued in June. 
Construction is to be complete by the end of the 
year. The project includes signal upgrades at: 
Hillsborough Rd. and LaSalle St.; Anderson St. 
and Erwin Rd.; Vickers St./E. Forest Hills Blvd. 
and University Dr.; Shannon Rd. and University 
Dr.; and Miami Blvd. and Raynor St. Project 
design and approval is underway for 11 
additional pedestrian signal projects in FY 2016 
for construction bids in December.  

Green 
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Expected Date of Substantial Completion: 
(qtr/year) unknown 

New Sidewalk 
Construction-- 
CONSOLIDATED 
w/LF150 

$1,567,036.00  $730,724.00 $836,311.00  (Apr/10/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
This item funds various new sidewalk 
construction projects throughout the City. The 
percentage of completion is being reported for 
the contract SW-28 Barbee, Cornwallis and Fay 
Sidewalks. SW-28 Barbee, Cornwallis and Fay 
Sidewalks: The project manual for the project is 
being approved by the NCDOT to allow the City 
to bid the project. SW-33 Garrett Road 
Sidewalk: The project is complete. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2015 
Other Comments: 
Two New Sidewalk construction projects are 
anticipated for Fiscal Year 2015. The projects 
include: SW-28 Barbee, Cornwallis and Fay 
Sidewalks, SW-33 Garrett Road Sidewalk  

Green 

Petition Sidewalk 
Const. 
CONSOLIDATED 
W/ LF150 

$389,119.00 $0.00  $389,119.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
There are no sidewalk petition projects 
approved by City Council at this time.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 
Other Comments: 
This item funds various new petition sidewalk 
construction projects throughout the City. These 
projects can be requested by citizens thorough 
a petition process and approved by City 
Council. 

Green 
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Sidewalk Repair, 
ADA and Gaps  
(LF150) 

$200,000.00 
$0.00  

$200,000.00  (Jul/24/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
Additional funds were added to this contract to 
continue sidewalk repairs, and Contract SW-29 
Sidewalk Repairs is now complete.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 
Other Comments: 
This CIP item addressed sidewalk repairs, ADA 
compliant curb ramps in the right-of-way, and 
short gap sidewalk construction projects. 

Green 

Street Maintenance $29,306.00  $25,992.00  $3,314.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Street Paving & 
Maintenance 

$1,000,000.00  $0.00  $1,000,000.00  (Jul/24/2015) 
Project Phase: Bid 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
This project is being bid. 
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 
Other Comments: 
Contract ST-274 is a project to repave various 
streets in the Durham City Limits.  

Green 

Traffic Calming $800,040.00 $0.00  $800,040.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
The Club Blvd. traffic calming project 
design/scope reevaluation with neighborhood, 
BPAC, and other interested parties continues. 
The outcome will determine next steps. As part 
of this process, additional painted crosswalks 

Green 
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were recently installed. Project plans for the 
Duke/Gregson Street traffic calming (pedestrian 
improvements) project continues. A second 
public meeting is planned for August 2015. The 
Markham/Mangum/Roxboro intersection raised 
curb island project is scheduled for construction 
in December 2016. 
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Total for 
Transportation $29,233,317.00 $4,275,389.00 $24,957,928.00 

Wastewater 
Projects Financial Summary Project Status 

Project Title Authorized 
Budget 

Expenditures/ 
Encumbrances 

Available 
Balance 

Latest Project Status Reports Stoplight 

Enhanced Nitrogen 
Removal 

$12,645,469.00  $0.00  $12,645,469.00  (Jul/23/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 85% 
Major Activities This Period: 
The current contract affecting this project is the 
construction of carbon feed facilities at the 
North and South Durham Water Reclamation 
Facilities (WRFs) and a proprietary biological 
nutrient removal process at the South Durham 
WRF.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2020 
Other Comments: 
This is an ongoing project that addresses 
biological treatment improvements at our Water 
Reclamation Facilities. Projects may be in 
varying phases of planning, design, and/or 
construction. Additional future design and 
construction activities will include 
phosphorus/struvite control at both WRFs, and 

Green 
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a proprietary biological process at the North 
Durham WRF.  

Facility Paving $2,436,715.00  $621,594.00 $1,815,121.00  (Jul/29/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
This is an ongoing CIP item that addresses 
paving and resurfacing needs at 
water/wastewater facilities. The most recent 
project in this annual CIP project was parking 
lot improvements at the Water Management 
Mist Lake facility.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Orange Co. 
Economic 
Development Zone 
Improvements 

$579,000.00 $0.00  $579,000.00  (Jul/17/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
Master planning for water and wastewater are 
completed. Orange County evaluated the costs 
and requested the City to analyze a reduced 
study area. Change order work associated with 
revised scope complete, final recommendations 
submitted to Orange County.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

Reclaimed Water 
Systems, Phases 1 
& 2 

$1,955,829.00  $0.00  $1,955,829.00  (Jul/23/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 5% 
Major Activities This Period: 
Funds have been approved for (Phase 1 which 
includes bulk tank distribution facilities, a 
Reclaimed Water Master Plan, and construction 
of a reclaimed water pumping station). Phase 2 
consists of initial pipelines to distribute 
reclaimed water to areas that can use 
reclaimed water to replace water demand 

Green 
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currently provided by the potable treated water 
system. Reclaimed Water Master Plan is under 
development. Completion of plan expected in 
Spring 2016. 
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Sewer Collection 
System 
Rehabilitation 

$8,388,991.00  $343,212.00 $8,045,779.00  Jul/13/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Contract SR 55, Point Repairs: Contract closed. 
Contract SR-57 2012 SSES: Cleaning/CCTV 
approx. 97% complete. Cleaning, CCTV, MH 
and Smoke Testing proceeding. Contract SR-
58: CIPP/MH Rehab: Approx. 36000' of CIPP 
and 245 spot patches installed. MH rehab has 
started, with approximate 290VF installed. SR-
59 Chemical Root Control: Contract in for 
signature. SR-60: Keystone/HV#1 Lift Station 
abandonments, West St. Outfall: Construction 
complete, both stations abandoned. Sanitary 
Sewer Eval, I/I Reduction: CDM Smith selected 
as consultant, contract under negotiation. SR-
61 2015 Point Repair Contract: Bid accepted, 
contract going thru award process.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 
Other Comments: 
Various projects in varying phases of planning, 
design, or construction. 

Green 

Sewer Extensions 
& Improvements 

$4,586,933.00  $0.00  $4,586,933.00  (Jul/24/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
Design of these sewer lines has been 
transferred to the internal Public Works Design 
staff. The first step will be to collect survey 

Green 
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information.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2018 
Other Comments: 
This is an ongoing series of contracts to install 
sewer projects in response to citizen petitions. 

Wastewater 
Process 
Rehabilitation 

$29,356,699.00  $1,663,271.00  $27,693,428.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 15% 
Major Activities This Period: 
Wastewater Process Rehabilitation is an 
ongoing CIP item where processes and major 
equipment are repaired or replaced at both the 
North Durham Water Reclamation Facility 
(WRF) and the South Durham WRF. FY 14 CIP 
Improvements, are under detailed design.  
Expected Date of Substantial Completion: 
(qtr/year) 3/2016 

Green 

Water Management 
Facility Expansion 

$7,155,476.00  $0.00  $7,155,476.00  (Jul/23/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
Recently received approval of the project by 
City Manager for the design and construction 
phases of the project. Preparing RFQ's for 
Program Management, Design and CMARR 
Services  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Total for 
Wastewater $67,105,112.00 $2,628,077.00 $64,477,035.00 

Water 
Projects Financial Summary Project Status 

Project Title Authorized Expenditures/ Available Latest Project Status Reports Stoplight 
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Budget Encumbrances Balance 
Brown WTP 
Expansion, Phase 
2 

$13,577,957.00  $5,536,881.00  $8,041,076.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 95% 
Major Activities This Period: 
Design is nearly complete, with remaining 
amount being coordinated with NCDENR 
comments. The final Environmental 
Assessment document was removed as a 
requirement for the project by recent state law 
changes. The last step before bid is 
coordination of schedules with other related CIP 
projects at the Water Plants. 
Expected Date of Substantial Completion: 
(qtr/year) 3/2016 

Green 

Downtown East-
West Reinforcing 
Main 

$2,350,000.00  $0.00  $2,350,000.00  (Jul/17/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 90% 
Major Activities This Period: 
SOQs received in response to RFQ for routing 
study, contract negotiations under way.  
Expected Date of Substantial Completion: 
(qtr/year) 1/2016 

Green 

Future Water 
Supply/Source 
Protection 

$4,114,921.00  $2,945,298.00  $1,169,623.00  (Jul/23/2015) 
Project Phase: Land/ROW Acquisition 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
This is an on-going effort to protect the City's 
reservoirs by purchasing land around them 
within the water quality buffer. Properties near 
the reservoirs are considered for purchase as 
they become available. Purchase of 318 acres 
is pending.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Jordan Lake WTP $3,000,000.00  $1,403,305.00  $1,596,695.00  (Jul/29/2015) 
Project Phase: Planning 

Green 
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Percent of Current Phase Complete: 15% 
Major Activities This Period: 
Department of Water Management and other 
Jordan Lake Partners continue to collaborate 
on planning projects related to a regional 
Jordan Lake WTP.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Lake Michie & 
Little River 
Rehabilitation 

$2,440,173.00  $115,065.00 $2,325,107.00  (Jul/23/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 30% 
Major Activities This Period: 
This is an ongoing CIP project addressing 
regulatory, planning, operational, and 
equipment needs of the two reservoirs, intake 
structures, pumps, and impoundments. DWM 
selected a consultant to provide evaluation 
services for a 50 year facility rehab and 
equipment replacement plan. Site visits and 
equipment evaluation has been completed. 
Draft rehab plan is expected in August 2015.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 
Other Comments: 
Various projects in varying phases of planning, 
design, or construction.  

Green 

Southeast 
Distribution 
System Expansion 

$5,947,000.00  $906,866.00 $5,040,134.00  (Jul/23/2015) 
Project Phase: Construction/Installation 
Percent of Current Phase Complete: 0% 
Major Activities This Period: 
The 1.5 million gallon elevated storage tank on 
Page Rd. is under construction. Pedestal is 
complete, steel tank erection will take place in 
August. Completion, Filling, Disinfection and 
putting on line are expected by end of year. The 
watermain extensions will start being 
construction in August. Watermain construction 

Green 
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should be underway in Mid-July.  
Expected Date of Substantial Completion: 
(qtr/year) 2/2016 

Teer Quarry Water 
Supply Project, 
Phase 2 

$15,516,950.00  $1,552,342.00  $13,964,608.00  (Jul/23/2015) 
Project Phase: Planning 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
PROJECT ON HOLD A draft Supplementary 
Preliminary Engineering Report (S-PER) has 
been reviewed and staff comments have been 
provided. Components of this work pend 
approval of the EA Permit efforts for the Brown 
WTP Expansion. The Brown Expansion EA 
Permit application is being evaluated by 
NCDENR, and conditions of a new permit are 
under negotiation.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Red 

Two-Inch Water 
Main Replacement 

$1,988,000.00  $1,796,881.00  $191,119.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
During review of the 50% design plans, the 
need for additional work items was identified. 
Changes to the 50% design are underway and 
should be complete in September 2015.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2015 

Green 

Water & Sewer 
Fleet Vehicles 

$1,879,120.00  $1,117,049.00  $762,071.00  (Jul/16/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 100% 
Major Activities This Period: 
All FY15 vehicles have been requisitioned.  
Pending closeout.  Expected Date of 

Green 

Project Complete 
Pending Closeout. 
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Substantial Completion: (qtr/year) 4/2015 
Water Distribution 
System 
Rehabilitation 

$11,215,385.00  $1,108,080.00  $10,107,305.00  (Jul/17/2015) 
Project Phase: Other 
Percent of Current Phase Complete: 50% 
Major Activities This Period: 
Significant number of projects currently in 
planning, design or construction including AC 
Water Line Replacement, Water Distribution 
Master Plan Update, and Durham Central Park 
Distribution Rehabilitation. Downtown Loop 
Water Line Replacement construction under 
way, approximately 50% complete. Central 
Park survey under way American Tobacco 
District SOQs received, contract negotiations 
under way.  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Water Facilities 
Rehabilitation 

$26,089,224.00  $5,083,790.00  $21,005,434.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 80% 
Major Activities This Period: 
Water Facilities Rehabilitation is an ongoing 
CIP item where processes and major 
equipment are repaired or replaced at the 
Brown Water Treatment Plant (WTP) and the 
Williams WTP. Current projects under this CIP 
item are in design: Williams Terminal Reservoir 
- Apron Replacement 75% complete Williams 
Terminal Reservoir Solids Removal - Design 
and Bid Phase - 10% Williams Back-up 
Generator - 95% Brown and Williams 
Expansion - 100%  
Expected Date of Substantial Completion: 
(qtr/year) unknown 

Green 

Water Regulatory 
Improvements 

$33,768,000.00  $3,932,149.00  $29,835,851.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 95% 

Green 
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Major Activities This Period: 
Construction is complete for the first contract of 
this project. A second contract, part of the 
Brown WTP Expansion, addresses the LT2 
Rules. The second phase of this work is tied 
into the progress of the Brown Plant Expansion. 
Final permitting is underway and the project will 
be bid within the next 6 months.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2015 

Water Residuals 
Handling 

$6,003,900.00  $0.00  $6,003,900.00  (Jul/23/2015) 
Project Phase: Design 
Percent of Current Phase Complete: 90% 
Major Activities This Period: 
New residual process facilities are being 
designed for the Williams and Brown Water 
Treatment Facilities. Engineer is in the process 
of completing design and preparing permits.  
Expected Date of Substantial Completion: 
(qtr/year) 4/2015 

Green 

Total for Water $127,890,630.00 $25,497,706.00 $102,392,924.00 
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