

Attachment B

NC 54 Corridor Study Review and Approval Process – version January 12, 2012

Date	Activity
Dec 14	TAC receives final report and releases for public review pending minor revisions
Dec 14	Presentation to Durham-Chapel Hill-Orange work group
Dec 21	TCC Meeting – questions and discussion from TCC members
Dec – Feb	Chapel Hill Advisory Board Review
Jan 4	NC 54 status report to JCCPC [2nd Floor Committee Room]
Jan 12	NC 54 Open House 4:00 – 7:00 pm 2 nd Floor Committee Room, Durham City Hall
Jan 17	BPAC
Feb 6	Report to Durham County Board of Commissioners at a work session for review and comment
Feb 13	NC 54 Open House 3:00 – 6:00 pm 1 st Floor Conference Room, Chapel Hill Town Hall
Feb 13	Comment on the report received at the Chapel Hill Public Forum
Feb 14	Report presented to Durham Planning Commission for review and comment. [Council Chambers]
Feb 21	Presentation to Orange County Commissioners
Mar 8	Durham City Council receives the report at a work session for review and comment
Mar 12	Chapel Hill Council approves comments on report
Mar 14	TAC Public Hearing
Mar 16	Deadline for public comment
Mar 28	TCC recommends NC 54 recommendations for approval by TAC
Apr 11	Approval by TAC