



Kimley-Horn  
and Associates, Inc.

**ATTACHMENT NO. 1**

October 10, 2011

Mr. Donald F. Greeley, P.E., PLS  
Director  
Department of Water Management  
City of Durham  
101 City Hall Plaza  
Durham, NC 27701

■  
P. O. Box 33068  
Raleigh, North Carolina  
27636-3068

Re: **Scope for Professional Engineering Services  
for Amendment No. 2 Part B to the  
Angier Avenue 3 MG Elevated  
Water Storage Tank**

Dear Don:

Kimley-Horn and Associates, Inc. is pleased to submit our proposal for an increase in the project Scope of Services for Amendment No. 2 Part B. This Amendment focuses on items associated with the design and renovation to the East Durham Elevated Water Storage Tank's valve vault.

**SCOPE OF SERVICES**

The Scope of Services for Amendment No. 2 Part B consists of items of work that are not included in our original Scope of Services for this project. The revised Scope of Services includes the design and layout of all new piping, butterfly valves, a new check valve and a new altitude valve to be located in the existing valve vault. The work includes coordinating the instrumentation and controls of the East Durham Elevated Tank and the existing Ellis Road Elevated Tank with the controls at the new 3 MG Angier Avenue Tank. The work also includes coordinating the operation of the altitude valves at all three locations for the City's operation preferences.

The following table illustrates the fees associated with these additional services.

ADD'L ENGINEERING SERVICES	
<i><b>Description</b></i>	<i><b>Fee</b></i>
KHA Design Services	\$6,789.12
Electrical Design	\$3,394.56
Instrumentation Design	\$1,131.52
<b>ESTIMATED DESIGN FEE</b>	<b>\$11,315.20</b>

We *greatly appreciate* the opportunity to submit this revised Scope of Services to the City of Durham. We would be happy to answer any questions that you might have concerning our proposed fee.

■  
TEL 919-677-2000  
FAX 919 677 2050



Very truly yours,

**KIMLEY-HORN AND ASSOCIATES, INC.**

*Kevin F. Carter*

Kevin F. Carter, P.E.  
Senior Associate/Senior Project Manager

Cc: Sam O'Dell – KHA Accounting