


Draft 2013-2023 STIP Highway Projects

Durham Chapel Hill Carrboro
Metropolitan Planning Organization



Highway Projects	County Boundaries	Carrboro
Funding Status	Lakes	Chapel Hill
Construction	Durham	Hillsborough
Feasibility Study	Other Municipalities	MPO Boundary
Right-of-Way		
Construction		

Summary of FY 2013-2022 NCDOT Work Plan (including Draft FY 2014-2020 STIP)

Highway

TIP	Route	Limits	Description	Funding Source	Feasibility Study	Right-of-Way	Construction	Notes
I-3306A	I-40	I-85 to Durham County	Widening	IM, NHS, Mobility Fund		2016	2017-2020	Construction was in 2019-Post Year in previous STIP. Accelerated due to Mobility Fund prioritization.
I-0305	I-85	I-40 to Durham County	Widen to six lanes	IM, NHS		2022-Post Year	Post Year	Right-of-Way was in 2019-2020 in previous STIP. Did not score well in Prioritization 2.0.
I-4743	I-85	US 70 to Red Mill Rd	Widen to six lanes	Urban Loops		2020-2021	Post Year	Unfunded in previous STIP. Accelerated due to Urban Loop prioritization.
U-5304	US 15-501	S. Columbia St to Eastowne Dr	Superstreet, sidewalks, wide outside lanes, transit accommodations, interchange at Manning Dr, Intersection improvements at Ephesus Church Rd		Scheduled	Post Year	Post Year	Sidewalk, wide outside lanes, and transit accommodations funded in 2019 in previous STIP. Multiple projects were submitted in Prioritization 2.0 for this segment. NCDOT wants to do a Feasibility Study to define the desired improvements and cost.
U-4720	US 70	Lynn Rd to the Northern Durham Parkway/ Aviation Parkway Extension	Upgrade to freeway		Scheduled	Post Year	Post Year	Unfunded in previous STIP.

TIP	Route	Limits	Description	Funding Source	Feasibility Study	Right-of-Way	Construction	Notes
U-4722	US 501	Duke St to Goodwin Rd	Widen to six lanes	Urban Loops		2020-2021	Post Year	Unfunded in previous STIP. Accelerated due to Urban Loop prioritization.
U-5324	NC 54	A: Barbee Chapel Rd to I-40 B: I-40 to NC 751 C: NC 751 to Fayetteville Rd D: Fayetteville Rd to Barbee Rd E: Barbee Rd to NC 55	Widening, transit accommodations, sidewalks, bike lanes	STP, Mobility Fund	Completed	A: 2022 B: Post Year C: Post Year D: 2023 E: 2020-2021	A: 2022 B: Post Year C: Post Year D: Post Year E: Post Year	Right-of-Way was in 2020-Post Year in previous STIP. Phase A accelerated due to Mobility Fund prioritization.
U-5517	NC 54	I-40 Eastbound	Construct Slip Ramp	Mobility Fund		2014	2014	Added due to Mobility Fund prioritization.
U-3308	NC 55	NC 147 to NC 98	Widen to four lane	STP		2013	2015-2016	Right-of-way was in 2012 in previous STIP.
U-4721	Aviation Parkway/ Northern Durham Parkway	A: I-540 to US 70 B: US 70 to NC 98 C: NC 98 to I-85 D: I-85 to Old Oxford Rd. E: Old Oxford Rd. to US 501	Construct new road	Urban Loops	A: Scheduled B, C, D, E: Underway	Post Year	Post Year	A: Scheduled for Feasibility Study with U-4720 (US 70 freeway upgrade).

TIP	Route	Limits	Description	Funding Source	Feasibility Study	Right-of-Way	Construction	Notes
U-0071	East End Connector	NC 147 to NC 98	Construct new road	Urban Loops		In progress-2013	2014-2017	No change.
U-2803	Smith Level Rd	Rock Haven Rd to bridge	Widen	State		In progress	2013	No change.
U-0624	NC 86	Purefoy Rd to Manning Dr	Corridor upgrade including bicycle lanes	STP			2013	Construction was in 2012 in previous STIP. Delayed due to re-bid.
U-5516	US 501	Latta Rd/ Infinity Rd	Add through lanes through intersection	Mobility Fund, City of Durham		2013	2014	Added due to Mobility Fund prioritization.
FS-1205A	I-40	US 15-501 to Wade Ave	Construct managed lanes		Scheduled			Scored well in Prioritization 2.0.
FS-2008B	NC 751	US 64 to Fayetteville Rd	Widen		In progress			NCDOT letter to MPO cited the limits as US 64 to NC 54. Widening south of Fayetteville is not in the 2035 LRTP.
FS-1205C	NC 147	I-40 to East End Connector	Widen		Scheduled			New.
U-4716A, B, and C	Hopson Road/ Piedmont Rail corridor		A: Construct grade separation at Hopson Road and shift rail line; B: Extend Church St, close Church St crossing C: Construct passing siding D: Widen Hopson Rd	High Speed Rail, Other			A: 2013-2015 B: 2013 C: 2013-2015 D: Post Year	No change.

Other Highway Projects: Ramp Metering Study – underway, several bridge replacement projects, hazard elimination projects

Bicycle/Pedestrian (NCDOT-managed projects only, no locally managed STPDA or CMAQ funded projects)

TIP	Route	Limits	Description	Funding Source	Feasibility Study	R	C	Notes
EB-4707	Old Durham-Chapel Hill Rd	US 15-501 to Garrett Rd	Bicycle, pedestrian, and transit accommodations	STPDA, local, state		2013	2014-2015	Draft STIP needs to be updated to reflect August TAC action.
EB-5620	Duke St	Murray Ave to Roxboro Rd	Sidewalks	STPEB, City?		2020	2021	New. MPO and City staffs have not been consulted on the proposed City funding listed in the TIP.
EB-5514	University Dr	Garrett Rd to Cornwallis Rd	Bicycle lanes and pedestrian improvements	STPEB			2015	No change.