



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

February 23, 2007

Mr. Dale McKeel
Bicycle and Pedestrian Coordinator
City of Durham
Department of Public Works
101 City Hall Plaza
Durham, NC 27701

RE: Extension to Project Completion
City of Durham, Durham County
E-4924
West Club Boulevard Pedestrian Project

Dear Dale:

Thank you for your letter dated February 21, requesting an extension of seven (7) months to complete the above-referenced Enhancement project.

The original target date for completion of this project was May 2, 2007, or two years from the execution of the Agreement. We understand that you have encountered unavoidable delays because of the additional time needed for design work, coordinating this project with other improvements, and staff turnover.

At this time, we approve your request to extend the completion date to **December 2, 2007**. I look forward to working with you to complete this project successfully.

Please contact me at (919) 733-2039 or by e-mail at mtmatthews@dot.state.nc.us if you have any questions. Thank you.

Sincerely,

A handwritten signature in cursive script that reads "Marta T. Matthews".

Marta T. Matthews
Transportation Program Consultant

cc: Amy Ratliff, City of Durham
Project Management
External Audit (via SAP)