

Pre-Bid Meeting
ST-286: Petition Streets 2021
October 21, 2020 – 3:00 PM Zoom Meeting
<https://durhamnc.gov/4256/2021-Petition-Streets-ST-286>

- Introduction, Attendance and Sign in
- Schedule
 - Bid Opening – 3:00PM October 28, 2020– Virtual Zoom Meeting
 - Anticipated NTP – January-March 2021
 - Anticipated Completion – 740 Days after NTP
- Rejection Reasons – Bid Bond, E-101, E-104, Late
- UBE Goals – Sidney Anderson
 - Goals
 - MUBE – 11%
 - WUBE – 7%
 - Forms in Appendix A, List in B
- City Inspectors
- City Council Work Session
- Project Details:
 - 10 days from NTP to begin work.
 - 15 calendar day Resident Notification
 - PDRX Line Items
 - Traffic Control
 - MUTCD Standards
 - Must keep access at all times to driveways, entrances, side streets, etc.
 - Incidental stone will be required for driveway ramp ups
 - Includes variable message boards as required
 - Will need to replace the message boards with signs during construction
 - PROWAG
 - Testing incidental to project
 - Communication and Engagement Plan
 - Utility conflict and relocations
 - Easements
 - Stream and buffer zone on Chalmers
- Bid Opening
 - Will be conducted virtually via Zoom Meeting
 - Electronic bids should be protected with password provided during bid opening
 - No mail or fax bids
 - Hand deliver to pullout location on N Mangum St within the 30 min prior to bid opening
 - Require physical bid form
- **Questions?**