



June 29, 2022

**To: Prospective Bidders**

**Subject: Addendum Three: Construction Schedule**

**Project: Bragtown Street Improvements (ST-319)**

This addendum changes the following for the subject referenced contract.

- **Construction Scheduling**
  - We have received feedback from several contractors regarding scheduling for construction to begin this calendar year is causing issues. If the winning bid would prefer, the City is amenable to allowing construction in the Spring of 2023 for this project.

Please let me know if you have any questions.

Sincerely,

*Tyler Cloutier*

Tyler Cloutier, PE  
Principal Engineer  
919-560-4326 ext. 30218  
[Tyler.cloutier@durhamnc.gov](mailto:Tyler.cloutier@durhamnc.gov)