
CHANGE       
ORDER 
   
 
PROJECT:  400 Cleveland St. Roof and Envelope Renovation CHANGE ORDER NUMBER:      Three (3) 
(name, address)  400 Cleveland St.     DATE:             April 20, 2015 
   Durham, NC 27701      CITY OF DURHAM CONTRACT #:     11767 

CONTRACT DATE:    May 5, 2014 
CONTRACT FOR:   Construction Services  

  
TO CONTRACTOR:L.A. Downey & Son, Inc.              CAUSE CODE 
(name, address) 810 Ramseur St.    CMO1-Conditions: Unforeseen    
   Durham, NC 27702    CMO2-Weather: Delays or Damage 

CMO3-Error: Design Error/Omission 
CM04-Regs: Change in regulatory requirement 
CM05-Materials: Materials or equipment unavailable  
CMO6-Aesthetic: Owner requested changes  
CMO7-Operation: Owner requested changes  
CMO8-Other        

The Contract is changed as follows: 
The Contractor shall provide all labor, materials and equipment required to provide the following: 
Item Cause 

Code 
Description Amount 

1 CM01 Changes in envelope restoration scope, added signage, foundation stabilization, concrete walkway demo, 
temporary shoring, additional supervision, additional time 

$105,898 

    
    
    
    
    
  Total $105,898 

 
  

Not valid until signed by the Owner, Architect and Contractor.  
 
The original Contract Sum was  ........................................................................................ $       446,699.00 
Net change by previously authorized Change Orders .............................................................. $         50,615.00 
The Contract Sum prior to this Change Order was ................................................................... $       497,314.00 
The Contract Sum will be increased by this Change Order in the amount of ........................... $       105,898.00 
The new Contract Sum including this Change Order will be..................................................... $       603,212.00 

 
The Contract Time will be (increased) (decreased)(unchanged) by __55__ days 
The date of Substantial Completion as of the date of this Change Order therefore is __May 27, 2015____.  
 
      
Conley Group, Inc.  
ARCHITECT 
 
5800 E. Campus Circle, Suite 250   
Irving, TX  75063   
 
 
BY________________________ 
 
 
DATE______________________ 
 

 
L.A. Downey & Son, Inc .   
CONTRACTOR 
 
810 Ramseur St  
Durham, NC 27702  
 
 
BY ________________________ 
 
 
DATE ______________________      
 
 
 
 
 
 
 
 
 

 
CITY OF DURHAM  
OWNER 
 
101 City Hall Plaza  
Durham, NC 27701  
 
 
City Manager: ______________________ 
 
 
City Clerk: _________________________ 
 
 
Pre-Audit Certificate: 
 
 
 




